



Date: August 28, 2001

Project: 2001 Sidewalk Replacements

Change Order: 1 & 2

Project #: 03-01

CONTRACTOR: WAS Concrete Co.

ADDRESS: Rural Route 1 Box 168  
Hammond, IL 61929

CHANGE #1

Increase the number of sidewalk locations to be repaired

Additions:

1. P.C.C. Sidewalk R & R @4,576.8 S.F. x \$2.80/S.F. \$ 12,815.00

Total Additions: \$ 12,815.00

Deletions: None

**TOTAL ADDITIONAL COST: \$ 12,815.00**

CHANGE #2

Extend the completion date from July 31<sup>st</sup>, 2001 to October 1<sup>st</sup>, 2001 due to  
aforementioned Change #1.

Approval Recommended:

Funds Available:

\_\_\_\_\_

\_\_\_\_\_

*The work covered by this order shall be performed under the same terms and  
conditions as that included in the original contract.*

**Changes Authorized and Approved:**

Original Contract Amount \$161,580.00

Net Change from Previous  
Change Orders: \$ 0.00

\_\_\_\_\_  
**OWNER** by Village Manager Date

Amount of this Order: \$ 12,815.00  
(increase / decrease)

\_\_\_\_\_  
**CONTRACTOR** Date

**Revised Contract \$174,395.00**