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Village of Downers Grove WILLIAMS ARCHITECTS
Village Hall & Police Station Planning Study Project Number 2015-071
Based on Planning Concepts Dated 2/24/2016 24-Feb-16

BUDGET SUMMARY OF OPTIONS 1, 2 & 3
VILLAGE HALL AND POLICE IMPROVEMENTS

ORDER OF MAGNITUDE PLANNING STUDY  BUDGET

DESCRIPTION LOW RANGE HIGH RANGE LOW RANGE HIGH RANGE LOW RANGE HIGH RANGE
POLICE

Police Systems, Repairs & Remodeling 1,966,700$             2,465,300$             1,966,700$             2,465,300$             4,183,000$             4,857,050$             
Police & Council Room Addition -$                            -$                            -$                            -$                            4,943,500$             5,677,000$             
Other Police Structures, Maintenance, Features 421,600$                514,000$                421,600$                514,000$                976,000$                1,313,800$             
Site Work for Police -$                            -$                            -$                            -$                            389,600$                524,900$                
Construction Manager & General Conditions 358,245$                446,895$                358,245$                446,895$                1,259,052$             1,484,730$             
Survey, Testing, Consultants & Other Owner Costs 315,853$                394,012$                315,853$                394,012$                1,351,382$             1,593,610$             
Furniture, Fixtures & Equipment -$                            -$                            -$                            -$                            587,558$                692,874$                
Low Voltage Wiring, A/V, Access Control, CCTV -$                            -$                            235,023$                277,150$                
Escalation to Fall of 2017 (4%) 109,862$                137,048$                109,862$                137,048$                470,046$                554,299$                
Contingency (10%) 306,240$                382,021$                306,240$                382,021$                1,392,512$             1,642,111$             

TOTAL POLICE BUDGET 3,478,499$        4,339,276$        3,478,499$        4,339,276$        15,787,673$      18,617,524$      

VILLAGE HALL
Village Hall Systems, Repairs & Remodeling 2,997,291$             3,864,276$             4,105,446$             5,101,704$             3,951,272$             4,577,804$             
Village Hall, Maintenance, Features 946,714$                1,166,340$             898,978$                1,102,692$             880,408$                1,077,932$             
Site Work for Village Hall (none included)
Construction Manager & General Conditions 591,601$                754,592$                750,664$                930,659$                579,802$                678,688$                
Survey, Testing, Consultants & Other Owner Costs 521,595$                665,299$                661,835$                820,531$                622,320$                728,459$                
Furniture, Fixtures & Equipment -$                            -$                            -$                            -$                            270,574$                316,721$                
Low Voltage Wiring, A/V, Access Control, CCTV -$                            -$                            115,102$                142,701$                108,230$                126,688$                
Escalation to Fall of 2017 (4%) 181,424$                231,408$                230,204$                285,402$                216,459$                253,377$                
Contingency (10%) 505,720$                645,051$                653,202$                809,829$                641,261$                750,629$                

TOTAL VILLAGE HALL BUDGET 5,744,345$        7,326,966$        7,415,430$        9,193,519$        7,270,326$        8,510,299$        

Construction Cost PSF (Police and Village Hall) 94$                          119$                        139$                        172$                        237$                        278$                        
Total Cost PSF (Police and Village Hall) 119$                        151$                        179$                        222$                        318$                        374$                        

& REMODELING TO VILLAGE HALL & REMODELING TO VILLAGE HALL

OPTION 1
SYSTEMS & MAINTENANCE ONLY

OPTION 2
SYSTEMS & MAINTENANCE

OPTION  3
ADDITON & REMODELING TO POLICE
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Identification of Maintenance & Operational Deficiencies Addressed, by Option 
 

 Key:​     ἱ� = Fully Addressed       ἱ� = Partially Addressed       ἱ� = Not Addressed 

  Option 1  Option 2  Option 3 

Police Station & Village Hall 

A. Maintenance System Deficiencies Addressed 
1. HVAC System Replacement 
2. Electrical System Upgrade 
3. Window Upgrade 
4. Interior Lighting System Upgrade 
5. Carpeting Replacement 
6. Roof Replacement 
7. Plumbing System Upgrades  
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Police Station 

B. Operational Deficiencies Addressed 
1. Interview Areas Lack Privacy 
2. Evidence Processing and Storage Inefficient 
3. Space for Investigations and other Key Functions 

Limited 
4. Lockers Don't Hold Gear and Equipment 
5. Vehicle Parking not Secure 

 
C. Additional Benefits Obtained 

1. Dispatch center security 
2. Public meeting room accessibility & usefulness 
3. Booking and detention area upgrades  
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Village Hall 

D. Operational Deficiencies Addressed 
1. Lobby Area Space Limited 
2. Challenges in Accommodating Large Public 

Meetings 
3. Space to Meet with Permit Applicants Limited 
4. Inefficient Interior Space Layout 
5. Multiple Public Access Points 

 
E. Additional Benefits 

1. Public restrooms accessible within building  
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