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VILLAGE OF DOWNERS GROVE
Report for the Village Council Meeting
7/5/2016

SUBJECT:

SUBMITTED BY:

Facilities Sustainability Plan Update

Michael Baker
Deputy Village Manager

SYNOPSIS
Information has been prepared to provide the Village Council and community with an update on recent
progress related to the Police Station addition/renovation.
STRATEGIC PLAN ALIGNMENT
The Strategic Goals established by the Village Council include Steward of Financial, Environmental and
Neighborhood Sustainability and Exceptional Municipal Services. Create a Facilities Sustainability Plan is
a Top Priority Action Item.
FISCAL IMPACT
N/A
RECOMMENDATION
N/A
BACKGROUND
On May 17, 2016, the Village Council adopted the Facility Sustainability Plan. The adoption of this plan
followed an extensive public process that began in September 2015. Information regarding this process is
available on the Village website.
The plan as adopted calls for the construction of an addition, ranging in size from 11,500 to 13,200 square
feet, on to the south side of the existing Police Station, along with complete interior renovation. The
preliminary total cost estimate for the project in the adopted plan was between $13.4 to 15.6 million.
Since the adoption of the plan in May, Village staff has worked with Williams Architects to adjust the space
program based on the announcement that the Village would be pursuing membership in DuPage Public
Safety Communications (Du-COMM). This action would eliminate the need for a physical dispatch center
within the police station. Review and refinement of the entire space programming has confirmed that the
addition to the police station, with the elimination of the dispatch center, should be sized at approximately
11,000 square feet, or 2,200 square feet less than the concept floor plan adopted in May depicts.
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The preliminary cost estimate range of $13.4 to $15.6 million was based on an addition of 13,200 square
feet. The reduction of approximately 2,200 square feet from the overall space program is estimated to
reduce total project costs by between $1 million and $1.5 million dollars, resulting in lower annual debt
service payments of between $70,000 to $105,000.
Project next steps include Village Council consideration of the design contract for architectural services and
the competitive selection process for a construction manager.

ATTACHMENTS
N/A

