
VILLAGE OF DOWNERS GROVE
Report for the Village Council Meeting

SUBJECT: SUBMITTED BY:

Award of Contract for Professional Services Related to Downtown 
Crosswalk and Accessibility Upgrades

Nan Newlon
Director of Public Works

SYNOPSIS

A motion is requested to award a contract for the Design for DBD Crosswalk and Accessibility 
Improvements to DLZ Illinois, Inc. of Chicago, Illinois in an amount of $134,134, which includes a 10% 
contingency.

STRATEGIC PLAN ALIGNMENT

The goals for 2015-2017 include Top Quality Infrastructure.

FISCAL IMPACT

The FY16 budget includes $175,000 in the Capital Projects Fund for design services and Phase 1 
construction.  Construction will not begin until 2017.

RECOMMENDATION

Approval on the August 16, 2016 consent agenda.

BACKGROUND

The majority of crosswalks and curb ramps within the Village’s Downtown Business District (DBD) have 
displayed various degrees of deterioration.  Furthermore, several curb ramps and pedestrian traffic signals 
within the DBD require upgrades to meet current ADA standards.  The goal of this project is to bring the 
means of egress at all intersections and mid-block crossings within compliance with current ADA standards 
and to select the most feasible, enduring, and cost-effective crosswalk design possible to minimize 
maintenance efforts. 

In February 2016, the Village issued a Request for Qualifications (RFQ) for this project.  Fourteen 
consultants responded to the RFQ.  Four consultants were selected to submit proposals, with all four firms 
responding. The major work items included in the proposal’s scope of services include:

 Document and evaluate existing infrastructure relating to the project within the DBD.
 Provide three conceptual crosswalk designs including descriptions, exhibits, digital renderings, and 

rough cost estimates (Staff to review and select for final design).
 Perform topographic survey
 Prepare construction documents including drawings and specifications along with cost estimates for 

each location
 Permit submittals
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 Bidding Assistance

After reviewing the proposals, DLZ Illinois, Inc. was identified as the firm whose proposal best meets the 
needs of the Village.  They have successfully performed similar work for IDOT (Chicago, Rockford), 
Huntington, IN, and Fremont, IN.  DLZ Illinois, Inc. has also performed ADA compliance review for many 
municipalities and counties.  Staff recommends award of this contract to DLZ Illinois, Inc.

ATTACHMENTS

Contract Documents
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DLZ OFFICES 

DLZ is a full-service, multidisciplinary, family- and minority-owned professional consulting firm. Through 
its offices in Illinois, Indiana, Kentucky, Michigan, Ohio, Pennsylvania, and Wisconsin, DLZ has earned a 
reputation as a leader in the architecture/engineering and construction services industries. 

ILLINOIS 

CHICAGO 

JOLIET 

 

 

 

 

INDIANA 

BURNS HARBOR 

FORT WAYNE 

INDIANAPOLIS 

MUNSTER 

SOUTH BEND 

 

 

 

KENTUCKY 

FRANKFORT 

LOUISVILLE 

MICHIGAN 

DETROIT 

KALAMAZOO 

LANSING 

MELVINDALE 

SAINT JOSEPH 

OHIO 

AKRON 

CLEVELAND 

COLUMBUS 

TOLEDO 

PENNSYLVANIA 

PITTSBURGH 

WISCONSIN 

MADISON 

For more information about DLZ, please call 1.800.336.5352 or visit our website at WWW.DLZ.COM. 

PROPOSAL OF SERVICES 
Village of Downers Grove Downtown Business District  
Crosswalk and Accessibility Improvements (S-007) 

VILLAGE OF DOWNERS GROVE 
MAY 25, 2016 
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May 25, 2016 

 
Tomasz J. Topor, PE  
Staff Engineer II 
Village of Downers Grove  
5101 Walnut Avenue  
Downers Grove, Il 60515 

RE: Request For Proposal, Professional Services 
 Village of Downers Grove DBD Crosswalk and Accessibility Improvements  
 Project Number:  S-007 
 

Dear Selection Committee:  
 
We are pleased for the opportunity to respond to the Village of Downers Grove’s Request for Proposal (RFP) for 
Crosswalk and Accessibility Improvements.  DLZ has assembled a quality professional engineering team to pre-
pare the Downers Grove DBD American with Disabilities Act (ADA) Compliance Assessment and Phase II Con-
struction Documents. We are known for providing innovative ideas, exceptional technical work, and unmatched 
client service. DLZ’s reputation for client satisfaction is best demonstrated by the fact that approximately 95% of 
our work comes from repeat clients which has resulted in DLZ being ranked by Engineering News Record as the 
No. 9 top design firm in the Midwest. 

With more than 55 people employed in the Chicagoland region, and 600 companywide, we have completed nu-
merous projects related to ADA compliance, and our staff includes professionals with proven experience, exper-
tise, and ability to perform ADA compliance reviews and designs. This experience fosters interaction that devel-
ops creative and innovative solutions within the practical constraints of budget and schedule.  DLZ has completed 
dozens of Phase I and Phase II projects for numerous municipalities and DOT’s.  We provide data collection ser-
vices and prepare traffic, safety, and Phase I studies, Phase II construction documents, and Phase III Construction 
Management for DOT’s, counties and local agencies throughout Illinois and the Midwest. 

Nearly all of DLZ’s engineering and architectural design projects have some aspect of ADA compliance. We have 
taken a special interest in the ADA to verify that our projects meet current ADA standards during design and that 
the design is carried forward into the construction phase. DLZ has provided dozens of clients with a variety of 
ADA training or self-evaluation services, and prepared numerous transition plans throughout the Midwest. 

We appreciate the opportunity to submit our qualifications and look forward to discussing our approach in per-
son with the Village of Downers Grove. If you have any questions, please do not hesitate to contact me 
773.283.2600 or via email at grbumm@dlz.com.   

Respectfully, 
DLZ ILLINOIS, INC. 

 
 

Gregory Brumm, P.E. 
Vice President 
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PROJECT UNDERSTANDING & APPROACH 
Village of Downers Grove 

DBD Crosswalk and Accessibility Improvements (S-007) 
 
 

 

 
The DLZ Team understands that the following are goals for this project: 

1. The Village is in the process of selecting a firm that specializes in the preparation of ADA Compliance Assessments 
and Phase II Construction Document Preparation for 26 intersections within the Downers Grove Downtown Business 
District (DBD) Crosswalk and Accessibility Improvements.  The project locations and scope of improvements as 
detailed in the Village’s RFP dated May 11, 2016 included in this package. 

2. Evaluation of existing infrastructure within the DBD to document compliance issues related to ADA, PROWAG and 
Illinois Accessibility Code standards in order to identify and document areas in need of improvement.  

3. Preparation of Three (3) Conceptual Designs detailing possible improvement options to bring the DBD into 
compliance with current standards.  Conceptual designs will include descriptions, exhibits, digital renderings and cost 
estimates.  Proposed improvements will include ADA Ramp reconstruction, crosswalk improvements and partial 
Traffic Signal modifications to bring pedestrian facilities and pushbuttons into compliance with current standards.  It’s 
anticipated that possible streetscape improvement may also be implemented to help create consistence of design 
and a unified identity for the DBD.  

4. Develop a design that is innovative yet practical so that the proposed solutions can be expeditiously completed 
during construction and within budget while providing a finished product that is durable and lasting. 

5. Effective communication and coordination with the Village of Downers Grove staff and DLZ project team. 
6. Developing project documents that are thorough, and clearly present the design intent and requirements for the 

improvements to the DBD. 
7. Prepare a design that will involve minimal disruption to existing utilities, local stakeholders, and DBD/Railroad traffic 

during construction. 
 

 
 
A successful design project starts with the assignment of the appropriate number of experienced and trained staff that will 
be dedicated to the project through its successful completion.  The DLZ Team anticipates performing design services as an 
extension of the existing Village Staff.  The project team also needs experienced leaders who will provide the overall 
direction required on the project and will be the lead interface with the Village.   
 
This work will involve: data collection, including an ADA Compliance Field Assessment and Topographic Survey; preparation 
of base maps and mosaics for the project area; Conceptual Design Options, including exhibits and renderings; Construction 
Documents for the preferred improvement alternate; project and construction cost estimates; public involvement, 
including meetings with Village staff, local stakeholders and the general public; Bidding Assistance; Permit Submittals and 
any other related work necessary to complete the DBD improvement project.  Included in the above mentioned tasks will 
be a critical eye toward safety, complete streets and Village budgets.  The following describes individual tasks within our 
approach for this project: 
 
PROJECT MANAGEMENT 
Critical to the control of any project is the integration of project management and administration and basic to this 
integration is effective communication. Careful attention to these elements results in proactive budget, quality, and 
schedule control.  DLZ places strong emphasis on developing project management skills that focus on effective 
communication, performance expectations and quality management. 
 
The project management and coordination for this contract will involve the following primary tasks: 1) develop and 
implement a management plan to meet the specific needs of this project, 2) provide proactive, decision-oriented 
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PROJECT UNDERSTANDING & APPROACH 
Village of Downers Grove 

DBD Crosswalk and Accessibility Improvements (S-007) 
 
 

 

coordination between and within the DLZ Team and Village, 3) provide quality review for all products, and 4) provide cost 
control measures for budget accountability, including regular bi-weekly progress reports.  These reports will be utilized by 
the DLZ project manager in communicating the status of all design tasks to the Village Staff. Periodic meetings, including an 
initial kick-off, after all plan submittals and other appropriate meetings to discuss design progress, alternatives and agency 
approval status will be conducted. 
 
HOURS BUDGETED FOR THIS TASK = 40 
 
KICK OFF & COORDINATION MEETING 
Upon NTP the DLZ Team will meet with the Village staff to discuss the Village goals and critical success criteria.  The purpose 
of the meeting is to ensure that the entire team, both DLZ and the Village, have the same understanding of design 
objectives, its complexity, and the specific design activities to be accomplished.  DLZ will attend four (4) additional 
coordination meeting as outlined in Section 3.2 of the RFP. 
 
HOURS BUDGETED FOR THIS TASK = 20 

 

TASK 1.3A: IDENTIFICATION OF EXISTING CONDITIONS & COMPLIANCE ISSUES 
It is expected that most of the “documented data” from existing state and federal databases on natural resources, historical 
and archaeological resources, CERCLIS sites and landfills, wetlands, water resources, Threatened and Endangered (T&E) 
species, parks, nature and forest preserves, and flood plains will have to be collected by DLZ, or provided by the Village if 
previously compiled.  Information not provided by the Village would be obtained as part of the assignment.   
 
In addition, a comprehensive ADA Compliance Field Assessment will be conducted to determine compliance issues within 
the project area.  The following is a list of fairly common issues which will be documented in order to prioritize required 
improvements, prepared conceptual designs, and develop a recommend implementation plan. 
 
• Detectable warning issues including missing entirely, installed incorrectly or not full width 

of the ADA ramps 
• No level landing area (min of 4’ x 4’), with max 1:50 (2%) slope in any direction, at the top 

and bottom of each ramp for change in pedestrian direction. 
• Slopes of curb ramps exceeding 1:12 (8.33%), and length of curb ramps exceeding 15’ 

long. 
• Non-compliant railroad crossing, missing warning plates at pedestrian gate, and over ½” 

elevation change along route. 
• Excessive cross slope of sidewalk (greater than 2%) at driveways. 
• Pedestrian pushbutton not accessible from sidewalk or more than 10’ from the curb 

depression. 
• Obstructions within the sidewalk which do not provide minimum 48” clear width in the 

public right-of-way. 
• Areas of sidewalk, ramp, and crosswalk deterioration, including surface type. (i.e. 

concrete, decorative concrete paver, Hot Synthetic Patterned Textured Pavement)  
 
Based on the findings of the field assessment, DLZ will categorize the improvement needs into three separate categories:  1) 
minor to no grade changes required; 2) surface improvements requiring grade changes; and 3) surface improvements 
requiring grade changes and possible impacts to areas outside of the ROW. 
 
HOURS BUDGETED FOR THIS TASK = 24 
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Village of Downers Grove 
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TASK 1.3B: CONCEPTUAL DESIGN 
DLZ will prepare three conceptual designs for the DBD improvements including project 
narratives, exhibits, digital renderings and cost estimates.  Based on a site visit by DLZ staff 
there are currently a variety of curb ramp and crosswalk treatments within the project area.  
Some of the curb ramps are concrete, while many others are framed decorative concrete pavers 
of a couple different styles.  Crosswalks vary from asphalt, concrete with paver/concrete frame, 
to Hot Synthetic Patterned Textured Pavement.  Many of the decorative concrete paver ramps 

appear to have been installed within the last 5-10 years and are showing signs of deterioration.  
Conceptual design options could include stamped concrete ramps (excluding detectable 
warning plates) which would give a similar decorative appearance with less maintenance issues 
than the concrete pavers.  One design alternate would include minimum work required to bring 
DBD into compliance with current ADA, PROWAG, and IL Accessibility Code standards.  The 
other 2 alternates would include options for standardizing all ramp and crosswalk treatments 
within the project area to bring a unified identity to the DBD. Sample surface finishes and 
renderings will accompany each alternative. 

 
HOURS BUDGETED FOR THIS TASK = 52 

 

TASK 1.3C: TOPOGRAPHIC SURVEY 
DLZ will prepare full topographic field survey suitable for design in accordance with Section 1.3c of the Village RFP. 
 
HOURS BUDGETED FOR THIS TASK =236 

 

TASK 1.3D: CONSTRUCTION DOCUMENTS 
Based on the selected design alternate(s) and proposed implementation plan, DLZ will prepare 
construction documents for the proposed improvments at the 26 intersection.  Construction 
plans and necessary details will be prepared which detail all proposed improvements within the 
project area.  Plans will be provided to the Village at 50%, 90%, and Final Plan Submittals for 
design reviews and coordination. For ramp and crosswalk improvement with minimal grade 
changes, improvement locations, standard details and plan quantities could be provided. 
Whereas other areas will require detailed ADA ramp designs detailing all grades, curb ramps, 
landing areas, side curbs, and detecable warning locations.  
 
During our Pre-Proposal Field Review, DLZ visited the downtown business district of 
Downers Grove to inspect existing traffic signals, which are installed at 5 of the 26 subject 
locations, all along Main St.  We determined that all 5 intersection would benefit from 
improved pedestrian pushbutton placment or replacement to meet current PROWAG and 
MUTCD standards.  At lease one pushbutton at each intersection is located further than the 
allowed maximum of 10’ from the back of curb.  Additioanaly, many do not meet the 
recommended 10’ of separation between each pushbutton. DLZ recommends partial 
traffic-signal modernization at the locations reference in the provided chart. 
 
  
HOURS BUDGETED FOR THIS TASK =444 
 
 
 
 

 LOCATION CROSS STREET 

A Maple  Ave. 

C Curtiss St. 

E Burlington Ave. 

F Warren Ave. 

H Franklin St. 
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TASK 1.3E: COST ESTIMATES 
DLZ will prepare Engineer’s Estimates of probable cost for the 50%, 90% and Final Plan Submittals 
 
HOURS BUDGETED FOR THIS TASK =26 
 
TASK 1.3F: SPECFICATIONS AND SPECIAL PROVISIONS 
DLZ will prepare Specifications and Special Provisions for any/all work items included in the final design plans, to be used in 
conjunction with the IDOT Standard Specifications for Road and Bridge Construction (SSRBC), and the Village’s boilerplate 
contract documents.  
 
HOURS BUDGETED FOR THIS TASK =24 
 
TASK 1.3G: PERMIT AUTHORIZATIONS  
DLZ will assist the Village in determining necessary permits from IEPA, FEMA, IDNR, DuPage County, etc.  DLZ will prepare 
permit applications as necessary and coordinate with these agencies in order to secure the required permit authorizations.  
 
HOURS BUDGETED FOR THIS TASK =20 
 
TASK 1.3H: CONSTRUCTION/BIDDING ASSITANCE 
 
Once the Final Construction Documents have been approved by the Village and necessary permit authorizations have been 
secured, the DLZ team will assist the Village in the bidding process. We will attend a pre-bid meeting with Village staff and 
the bidding contractors. Following the pre-bid meeting, we will assist in addressing all bidder RFIs as necessary to clarify the 
plans, specifications and contract documents.  Any necessary addenda will also be prepared for submittal to the plan 
holders. DLZ will also attend the bid opening and pre-construction meetings conducted by the Village.  
 
HOURS BUDGETED FOR THIS TASK =26 
 
PUBLIC INVOLVEMENT 
Public involvement activities will include meetings with local affected businesses, residents and schools.  The initial meeting 
will be conducted early in the design process to obtain insight and feedback from the various stakeholders.  DLZ will attend 
one additional public meeting to present the preferred plan to educate the stakeholders on the details of the proposed 
improvements. DLZ has extensive experience working with transportation officials on projects to ensure that public 
participation programs inform and educate all critical audiences and provide ample opportunities for feedback.  A good 
public involvement program ensures that public input is integrated into the planning and design process. 
 
HOURS BUDGETED FOR THIS TASK = 16 
 
QA/QC 
DLZ will conduct Project Quality Assurance/Quality Control reviews prior to each of the plan submittal. 
 
HOURS BUDGETED FOR THIS TASK = 48 
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VILLAGE OF DOWNERS GROVE | DBD CROSSWALK AND ACCESSIBILITY IMPROVEMENTS (S-007)   

FEE PROPOSAL 

May 25, 2016 DLZ ILLINOIS, INC

TOTAL TOTAL

DEPT. PROJ. ENGR. ENGR. LA Technician Surv Crew PLS Clerical HOURS DOLLARS
MGR. MGR. IV II III /TASK /TASK

Project Management 20 20 40 $4,100.00

Kickoff & Coordination Meetings 10 10 20 $2,800.00

1.3a: Documentation and Evaluation of Existing Infrastructure 4 20 24 $3,360.00

1.3b: Three conceptual designs including descriptions, exhibits, digital 
renderings, and rough cost estimates. 4 48 52 $5,400.00

1.3c: Topographic Survey 75 91 70 236 $24,570.00

1.3d: 50% Construction Plans 54 80 84 218 $22,240.00

1.3d: 90% Construction Plans 30 30 26 40 126 $12,900.00

1.3d: Final Construction Plans 30 30 40 100 $10,300.00

1.3e: Cost Estimates for 50%, 90% and Final Plans 12 14 26 $3,220.00

1.3f: Specifications & Special Provisions 12 12 24 $3,000.00

1.3g: Permit Submittals 10 10 20 $2,500.00

1.3h: Bidding and Construction Assistance 20 20 $2,800.00

Pre-bid, Bid Opening & Pre-construction Meetings 6 6 $840.00

Public Meetings 8 8 16 $2,240.00

QC/QA 24 24 48 $6,720.00

TOTAL - HOURS: 4 72 230 176 74 239 91 70 20 976 $106,990.00

DLZ HOURLY RATES - 2016 $150.00 $140.00 $140.00 $110.00 $100.00 $70.00 $120.00 $120.00 $65.00

TOTAL  FEE $600.00 $10,080.00 $32,200.00 $19,360.00 $7,400.00 $16,730.00 $10,920.00 $8,400.00 $1,300.00 $106,990.00

$796.80

$107,800.00

Roundtrip Miles # of Trips Cost/mile
1.3a 2 $0.54 $43.20
1.3b 1 $0.54 $21.60
1.3c 10 $0.54 $216.00
1.3d printing $300 $300.00
Meetings 10 $0.54 $216.00

$580.80

$796.80

40

40

   TOTAL DIRECT COSTS:

OTHER DIRECT COSTS

TOTAL FEE (rounded)

40

   TOTAL DIRECT COSTS:

FEE JUSTIFICATION

Tasks

RFP for DBD Crosswalk and Accessibility Improvements (S-007)

   OTHER DIRECT COSTS

Village of Downers Grove 

40
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ORGANIZATION CHART 

DBD CROSSWALK AND ACCESSIBILITY IMPROVMENTS (S‐007) |   VILLAGE OF DOWNERS GROVE 

VILLAGE OF DOWNERS GROVE 

 

ADA SPECIALIST & QC/QA  

STEPHEN G. METZER, AICP, PWS* 

PROJECT MANAGER 

GREGORY BRUMM, PE* 

ADA RAMP DESIGN & 
CONSTRUCTION DOCUMENTS 

MARZENA SZMELTER, PE* 
ZEBADIAH HOERBERT, EIT* 

PROJECT ENGINEER 

JOHN D. HILSEN, PE* 

 
SURVEY 

RAYMOND H. KEILMAN, PLS* 
DLZ CREWS 

* Resumes Included w/ RFQ  

OTHER AVAILABLE 
DISCIPLINES 

STRUCTURAL ENGINEERING 

COREY VAN LUCHENE, PE, SE 

TRAFFIC SIGNAL DESIGN 

DAN WIKTORZAK, PE* 
 

CONCEPTUAL PLANS &  
LANDSCAPE ARCHITECTURE 

JEFFREY K. HIRSCH, PLA, LEED AP* 
SARA HICKS, PLA, LEED AP* 
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DLZ TEAM 

DBD CROSSWALK AND ACCESSIBILITY IMPROVMENTS (S‐007) |   VILLAGE OF DOWNERS GROVE 

 

 

 

The Project Manager will be Greg Brumm, PE of DLZ who has over 25 years of diversified design and construction 
experience for roadway  improvement projects  including  innovative projects for the DOT’s and  local agencies. His 
design and management experience includes Phase I Studies, Phase II Design Documents and Phase III Construction 
Management with projects ranging from single intersections to major freeway reconstruction projects.  His exten‐
sive experience gives him an overall understanding of the design and construction process and the ability to fore‐
see possible  issues.   He will be a valuable asset to the design team and his knowledge will help keep the project 
moving in the right direction, on schedule and within budget. 

 

Lead ADA Specialist and QC/QA for this project is Stephen Metzer, AICP, PWS.  He has been involved with Ameri‐
cans with Disabilities Act (ADA) accessibility tasks for many travel routes (sidewalks, trails, etc.), parking lots, build‐
ings, and transit stops. He has managed or been involved in nearly every ADA project at DLZ, which includes evalua‐
tions of dozens of parks, hundreds of miles of sidewalks, thousands of curb ramps, and hundreds of buildings and 
parking  lots. Mr. Metzer  is DLZ’s  lead ADA Specialist and trains our staff as well as clients on the various ADA re‐
quirements and design standards. 

 

The Project Engineer will be John Hilsen, PE.  He has over 16 years of experience in the field of Civil and Transpor‐
tation Engineering. As a Project Manager and Design Engineer, he has been responsible for the design and manage‐
ment of  road  improvement,  residential, and  commercial projects,  including  the preparation of Civil Engineering 
plans and specifications for various road improvement projects in the Chicago/Northwest Indiana region, designing 
drainage, road geometrics, ADA ramp designs, and roadway profiles and cross‐sections. 

 

DLZ has assembled a team that is very knowledgeable in ADA compliance analysis and design for both new and exist‐
ing facilities. We are able to commit resources to projects to meet schedules that are negotiated for each task.  In 
addition to the key  individuals  identified  in the Organizational Chart, DLZ has staff that can assist should the need 
arise for any reason. As one cohesive unit, the team has the capacity to execute the design services for the DBD Im‐
provements to the highest standards as expected by the Village.   

Key team personnel for all disciplines will be involved in the negotiations to ensure a thorough understanding of the 
project. An in‐house kick‐off meeting will be held with all members of the Project Team at the start of the work. At 
this meeting, a work plan will be distributed to all members. The work plan, assembled by the Project Manager is a 
live document that will include the scope of the major work tasks, the project schedule and milestones, and the es‐
tablished QC/QA procedures. The details of the plan will be discussed and reviewed so that all members are aware 
of their responsibilities. Weekly meetings will be held for all team members to discuss the progress of the work.  
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COMMITMENTS OF KEY PERSONNEL 

DBD CROSSWALK AND ACCESSIBILITY IMPROVMENTS (S‐007) |   VILLAGE OF DOWNERS GROVE 

 

NAME OF KEY  
PERSONNEL 

NAME OF PROJECT  % OF TIME  
COMMITTED TO  

CURRENT PROJECT 

DATE PROJECT 
COMPLETED  

% OF TIME TO BE DEVOTED 
TO THIS PROJECT 

GREG BRUMM, PE 
(PROJECT MANAGER) 

PTB 159/9 IL 53 
PSB 13/1 I‐13‐4106 
PSB 14‐1 (RR‐13‐5660) 
PSB 15‐2 (1‐15‐4654)  

10% 
20% 
20% 
10%  

2/2017 
11/2016 
1/2017 
3/2019  

20% 

STEPHEN A. METZER, AICP, PWS 
(ADA SPECIALIST) 

Bartholomew Co. ADA Plan 
I‐75 Wetland Design 
PIK‐220 Categorical Exclusion 
Grand River Wetland Design 
Portage Creek Watershed 
Plan 

5% 
15% 
5% 
5% 
10% 

11/2016 
02/2017 
07/2016 
09/2016 
12/2016 

20% 

JOHN HILSEN, PE  
(PROJECT ENGINEER) 

PTB 172/6 IDOT Various 
PTB 154/13 IL 68 
PTB 159/9 IL 53 
Middle Urbana Rd 
Williams Street 
IDOT Various Design & Traffic 
Studies  

10% 
5% 
25% 
15% 
15% 
15%  

12/2016 
5/2016 
5/2016 
5/2016 
5/2016 
12/2016 

75% 

SARA HICKS, PLA, LEED 
(LANDSCAPE ARCHITECT) 

South Whitley Curb Ramp   & 
Sidewalk Improv. 
Van Buren Co. Courts 
Bartholomew Co. ADA 
Huntington Amphitheater 

5% 
 

15% 
25% 
15% 

7/2016 
 

9/2016 
9/2016 
11/2016 

40% 

      
 
 

CURRENT AND FUTURE COMMITMENTS 
 

MARZENA SZMELTER, PE 
(DESIGN ENGINEER) 

ISTHA I‐13‐4166 
PSB 15‐2 (1‐15‐4654) Middle 
Urbana Rd 
Williams Street  

2% 
25% 
25% 
25%  

12/2016 
6/2017 
5/2016 
5/2016  

75% 
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  APPENDIX 

 
8430 W Bryn Mawr Ave, Ste 100, Chicago, IL 60631-3538 OFFICE   773.283.2600 ONLINE   WWW.DLZ.COM 

 
 

Akron    Arlington Heights    Burns Harbor    Chicago    Cleveland    Columbus    Detroit    Fort Wayne    Frankfort    Hammond    Indianapolis    Joliet    
Kalamazoo    Lansing    Louisville    Melvindale    Saint Joseph    South Bend    Toledo 

TRAFFIC SIGNAL DESIGN ALTERNATE 
DLZ has been notified by the Village of Downers 
Grove that record traffic signal plans may not be 
available for the intersections listed below. 

 LOCATION CROSS STREET 

A Maple Ave. 

C Curtiss St. 

E Burlington Ave. 

F Warren Ave. 

H Franklin St. 
 

In the event that traffic signal installation record 
documents are not available, DLZ may be asked by 
the Village to recreate existing plans based on 
information available in the field and gathered from 
outside sources. This scope and fee shall be added to 
the Proposal of Services, Village of Downers Grove 
Downtown Business District Crosswalk and 
Accessibility Improvements (S-007) May 25, 2016. 
DLZ will complete all work necessary to recreate 
traffic signal plans for the subject intersections. 

Associated hours per intersection and included tasks 
are as follows:  

ITEM 1-3 
STANDARD INTERSECTION (Locations: A, C, H) 

 TASK 
HOURS/ 

INTERSECTION 

FIELD SITE REVIEW 2 

TRAFFIC SIGNAL PLAN 8 

CABLE PLAN 8 

QA/QC 4 

PROJECT MANAGEMENT 1 

TOTAL (PER INTERSECTION) 23 

TOTAL (3 INTERSECTIONS) 69 

 
ITEM 4 
RAILROAD INTERSECTION (Locations: E, F) 

 TASK HOURS 

FIELD SITE REVIEW 4 

TRAFFIC SIGNAL PLAN 16 

CABLE PLAN/SEQ OF OPERATION 24 

QA/QC 8 

PROJECT MANAGEMENT 2 

TOTAL  54 
 

Railroad intersections E and F shall be treated and 
designed as one installation since the both are 
operated by one traffic signal controller. 

ITEM 5 
INTERCONNECT (Optional) 

 TASK HOURS 

INTERCONNECT PLAN VIEW 20 

INTERCONNECT SCHEMATIC 20 

TOTAL  40 
 

Preparation of interconnect plans will not be 
required for this project. In the event that the Village 
requests to recreate record documents for the 
existing interconnect between the subject 
intersections, DLZ will generate an existing 
interconnect plan and schematic for an additional 40 
hours. 
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SUBMITTAL PROCESS 
 

It has been assumed that there will be three project 
submittals: 1) preliminary submittal after field 
reviews are completed and recommendations on 
required equipment modification have been 
developed, 2) pre-final plans and 3) final plans.   

Submittals of the pre-final and final plans will also be 
made to Illinois Commerce Commission (ICC) due to 
the BNSF railroad crossing being interconnected with 
the traffic signals of Main St. at Burlington Ave. and 
Warren Ave.  

Allotted hours for all traffic signal submittals and 
related meetings with the Village have been included 
along with the following work items.   

A. Field Visits – Conduct field inspection of existing 
traffic signal installations and field verification of 
existing signal plans.  Evaluate existing 
pedestrian clearance interval time (3.5ft/sec 
max. allowed). Inventory and photograph 
existing controller cabinet and traffic signal 
equipment.  Coordinate with and provide 
specific recommendations to Village staff for 
signal modernization based on observed field 
conditions. Proposed equipment upgrades may 
include: replace old style pedestrian 
pushbuttons and signs, install pedestrian post to 
provide better placement, new post 
foundations, new conduit and cable, relocate 
existing pushbutton to new location. In addition 
to the above listed proposed equipment 
upgrades, additional items such as 
uninterruptible power supply (UPS) may be 
added to the installation if desired by the Village 
without added design costs. 
 

B. Prepare new traffic signal and cable plans to 
show the proposed modifications to the existing 
installation.   

C. Quantities will be calculated for each location 
and specifications will be prepared as necessary.   
 

D. DLZ will complete a QA/QC review for all traffic 
signal plans and quantities. 

 

E. Project management will include internal project 
scheduling, project invoicing and project team 
meetings. 

 

F. Preparation of plans for Temporary Traffic Signal 
installations will not be required for this project 
and is not included in the scope. 

 

In the event that the Village is able to locate traffic 
signal record drawings for one or more of the 
subject intersections prior to the start of signal 
modernization plans, the corresponding ITEM will no 
longer be applicable. Additionally, ITEM 5 is optional.  
Should the Village elect to have this work 
performed, DLZ will proceed after written 
authorization.  

No other services or responsibilities are inferred or 
implied in the Scope of Services except those 
expressly set forth above. Consultant shall not be 
obligated to provide nor entitled to compensation 
for any services except those set forth above or as 
otherwise agreed to in writing. 

Respectfully, 

DLZ ILLINOIS, INC. 

  
  
Gregory Brumm, P.E. 
Vice President 
 

enc:  Fee Justification for Traffic Design Alternate 
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June 23, 2016 DLZ ILLINOIS, INC

TOTAL TOTAL

DEPT. PROJ. ENGR. ENGR. LA Technician Surv Crew PLS Clerical HOURS DOLLARS
MGR. MGR. IV II III /TASK /TASK

ITEM 1 - Standard Intersection (Location A) 5 10 8 23 $2,660.00

ITEM 2 - Standard Intersection (Location C) 5 10 8 23 $2,660.00

ITEM 3 - Standard Intersection (Location H) 5 10 8 23 $2,660.00

ITEM 4 - Railroad Intersection (Location E&F) 10 24 20 54 $6,160.00

SUBTOTAL - HOURS: 25 54 44 123 $14,140.00

ITEM 5 - Interconnect (Optional) 20 20 40 $4,200.00

TOTAL - HOURS: 25 74 64 163 $18,340.00

DLZ HOURLY RATES - 2016 $150.00 $140.00 $140.00 $110.00 $100.00 $70.00 $120.00 $120.00 $65.00

TOTAL  FEE $3,500.00 $10,360.00 $4,480.00 $18,340.00

$18,400.00

Roundtrip Miles # of Trips Cost/mile
1.3a $0.54
1.3b $0.54
1.3c $0.54
1.3d
Meetings $0.54

   TOTAL DIRECT COSTS:

OTHER DIRECT COSTS

TOTAL FEE (rounded)

   TOTAL DIRECT COSTS:

FEE JUSTIFICATION

Tasks

RFP for DBD Crosswalk and Accessibility Improvements (S-007)

   OTHER DIRECT COSTS

Village of Downers Grove 

Traffic Signal Design Alternate
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