



High Priority Action Item Report

1. Project Name	Sign Ordinance Compliance	
2. Project Status	COMPLETE	3. Target Completion Date: 02/14/12
4. Project Manager	Tom Dabareiner, Community Development	

Project Plan

5. Project Purpose & Deliverable	The purpose of this project is to seek an extension to the amortization deadline to May 5, 2014. This project will result in an amended sign ordinance with the extension.
6. Milestones & Major Activities (timeframe)	<ul style="list-style-type: none"> • January 9, 2012: Plan Commission consideration of text amendment. • February 7, 2012: Council, First Reading • February 14, 2012: Council approval

Progress Update (updated as of 1/1/13)

7. Recent Progress	COMPLETED
8. Upcoming Work	
9. Status explanation (for yellow or red)	

Status Indicator Key	<p>Green: <i>On-track</i> – no issues likely to affect project scope, schedule and/or budget. Successful project completion is expected.</p> <p>Yellow: <i>At-risk</i> - known or potential issues are likely to affect project scope, schedule and/or budget. Successful project completion still achievable.</p> <p>Red: <i>Critical</i> – significant unresolved issues will impact project scope, schedule and/or budget. Successful project completion unlikely without substantial changes or additional resources.</p>
----------------------	--