

Date: November 14, 2001

Project: CBD-Phase 4

Change Order: Main/Maple Parking Lot
Excavation/Utility Work **ONLY**

Project #: 15-00

CONTRACTOR: Martam Construction, Inc.

ADDRESS: 1200 Gasket Drive
Elgin, IL 60120

CHANGE: Main and Maple Parking Lot construction

Begin work on excavation and utility work for Main and Maple parking lot. See detailed work items and agreed unit prices on attached spreadsheet. Funding is available in account 107.529.0000.5711.

Additions:

Total Additions: \$ 12,910.00
Deletions: None

TOTAL ADDITIONAL COST: \$ 12,910.00

Approval Recommended:

Funds Available:

The work covered by this order shall be performed under the same terms and conditions as that included in the original contract.

Changes Authorized and Approved:

Original Contract Amount \$ 2,429,002.45

Net Change from Previous
Change Orders: \$ 20,691.00

OWNER by Village Manager Date

Amount of this Order: \$ 12,910.00
(increase / decrease)

CONTRACTOR Date

Revised Contract \$2,466,603.45