

7/5/2022

2022 Capital Projects Update

Village Council
July 5, 2022



Quarry Workers Strike

- Strike began on June 7th
- Impacts approx. 35 gravel/sand quarries in the area
- Has significantly limited supplies of:
 - Gravel
 - Concrete
 - Asphalt
- Has delayed or shut down construction projects throughout the region
- No news on anticipated end of the strike
- Impacts will likely be felt for the remainder of this construction season - even after the strike ends



2022 Projects Not Likely To Be Impacted

- EAB Eradication (tree treatments, removals and replacements)
- DBD Crosswalks
- Roadway Crack Filling
- Drainage Cost-Share Projects
- Green Streets/Sustainable Stormwater (Roadside Bio-swale Program)
- St. Joe's Main Branch - Knotweed Eradication
- SCADA System Maintenance
- Williams St. Watermain
- Fuel System Maintenance (removal of E85 tank at PW – not yet bid)
- Storm Sewer Replacement (Not Yet Bid)
- Drainage Improvements at Fairview and the BNSF (Not Yet Bid)
- Drainage Improvements at 39th and Sterling (Not Yet Bid)
- Downtown Water Quality Improvements (Design)
- Sherwood Ct. and Chicago Ave. Drainage Improvements (Design)
- D99 Ped Safety (Design)
- DBD Traffic Signals/Accessibility Improvements (Design)
- SW-091 Prentiss Creek Corridor Improvements (Completed)
- TR-023 Pavement Striping Maintenance (Completed)
- Sidewalk Sawcutting (Completed)
- Water Meter Replacement/Testing (Completed)



2022 Projects Currently Impacted

- MFT Roadway Resurfacing
- Prairie Resurfacing
- Fairview Resurfacing
- In-house asphalt and concrete restoration (of water main breaks, storm repairs, etc.)



2022 Projects That May Be Impacted

- **Already Bid:**
 - Sidewalk Removal & Replacement
 - Fall Roadway Patching
 - Lyman and 62nd - stormwater and roadway project

- **Out for Bid in July:**
 - Wisconsin Ave. - stormwater and roadway project
 - Otis/Grant/Florence - stormwater and roadway project

- **Yet to Be Bid:**
 - Parking Deck Maintenance
 - Water Facility Maintenance (paving at Katrine facility)



2022 Projects Delayed or Postponed

- ROW Accessibility Improvements – received one bid that was double the estimated cost; will be re-bid in 2023
- D58 Sidewalk Improvements (Blodgett Sidewalk) – postponed for future consideration
- Downtown 11' Pipe Improvements – delayed pending possible federal grant funding
- Shady Lane Stormwater Project (Property Acquisition) – property owner not willing to sell at this time; currently assessing alternatives
- Downers Drive and Finley Mall Traffic Signal – delayed pending closure of Brook Drive
- Downers Drive Water Tower, Water Main Replacement and Existing Well Rehab – delayed due to EPA funding approval and long lead times on water main materials

