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Resolution 
Ordinance       
Motion 
Discussion Only 

David H. Barber, P.E. 
Director of Public Works 

 
SYNOPSIS 
A motion is requested to approve Amendment No. 1 in an amount not to exceed $72,562 to the contract 
with Burns & McDonnell for design of the Ogden Avenue Corridor Management Module. 
 
STRATEGIC PLAN ALIGNMENT 
The Five Year Plan and Goals for 2006-2011 identified Vibrant Major Commercial Corridors.  A top 
priority management action for this goal is the Ogden Avenue Corridor Plan Update and Implementation. 
 
FISCAL IMPACT 
Amendment No. 1 will increase the contract by $72,562 and grant funds through IDOT are expected to 
cover 90% of these costs.  The Village will need to initially pay these invoices and seek reimbursement 
from IDOT leaving the Village with a final cost of $7,562 for this work.  Funds have been included in the 
Ogden Avenue TIF Fund to cover these expenses.   
 
RECOMMENDATION 
Approval on the January 16, 2007 consent agenda. 
 
BACKGROUND 
On May 17, 2005, a contract in the amount of  ($222,417) was awarded to Burns & McDonnell to develop 
a project report and construction documents for the Ogden Avenue Sidewalk and Curb Cut Reduction 
Plan (CIP Project S-005).  They have completed the draft project report which has been delivered to IDOT 
where it is currently under review.  This initial contract was fully funded by the Village (70% Ogden TIF 
& 30% Capital Improvement Fund).  This amendment would raise the contract amount to $294,979. 
 
On June 6, 2006, the Village Council approved 1) an extension to an existing IDOT grant and 2) a new 
Intergovernmental Agreement with IDOT for a second grant ; both of which were to develop a corridor-
wide plan for the redevelopment of the public spaces along Ogden Avenue.  At that time, direction was 
given to seek an amendment to the existing contract with Burns & McDonnell to perform this additional 
work.  On November 27, 2006 the Village received IDOT approval to utilize Burns & McDonnell for this 
additional work. 
 
The scope of work for this amendment includes the development of an integrated corridor management 
module the components of which are: relocation of overhead utilities, gateway signage and landscape 
enhancements. 
 
ATTACHMENTS 
Amendment No. 1 
CIP Project Sheet ST-017 
Council Workshop Report, May 23, 2006 
Approval Letter from IDOT, November 27, 2006 



Scope of Work - Ogden Avenue Corridor Plan 

This proposal presents a scope of work and approach to prepare an Ogden Avenue corridor plan within the 
limits ofthe Village of Downers Grove from Williams Street to F355. The goal of the plan will be to 
develop a buildable, cohesive plan for the corridor that incorporates current planning efforts with a future 
vision that enhances the viability of the corridor. 

This proposed project will focus on advancing the following initiatives along the Ogden Avenue corridor 
from Williams Street to 1-355: 

Preserving, or in the case of Ogden Avenue, adding or restoring open space to improve the 
aesthetic quality of the corridor and promote foot traffic to local businesses. By creating green 
space, a positive impression of Downers Grove will be felt by those traveling to and through the 
Village, and the quality of life will be enhanced for residences and businesses along the corridor. 
By improving the aesthetic quality and desirability of the land along Ogden Avenue, this will 
encourage redevelopment and reinvestment in the businesses and properties adjacent to the 
corridor. 
Since there are concurrent right-of-way improvement and signage projects being undertaken, it is 
prudent to incorporate these components in this planning effort. Doing so promotes the merging 
of facilities and transportation planning while improving the local land use. 
Keeping infrastructure decisions consistent with the long term development plan for the area. 

r Promote pedestrian traffic and safe walkability along the entire corridor. 

Some of the features that will be evaluated based on cost effectiveness and constructability to succeed in a 
long term plan for the Ogden Avenue corridor are: 

Investigating the existing dead end streets along the Ogden Avenue corridor to more effectively 
use the cul de saclstreet termination areas. Possibilities include landscaping features, brick paver 
walkouts, streetscape elements and partial street removal to add marketable lots and addition of 
green space. 
Providing ornamental street lighting along the length of the corridor that defines a Downers 
Grove theme. This may include a variety of pole and fixture types to define the theme of each 
section of the corridor. 
Moving the overhead electric wires underground, possibly in a duct bank located under the 
proposed sidewalk, to enhance aesthetics along the corridor. 
Updating the traffic signals to look consistent and symbolic of the Village of Downers Grove. 
Maximizing the green space and aesthetic architectural features within the right-of-way to 
improve the overall visual perception of the corridor. 
Tying in the proposed sidewalks and signage plans to develop an overall consistent branding for 
the Ogden corridor. 

By proceeding with this project at this time, it is hopeful that any recommendations developed can be 
constructed in conjunction with the proposed improvements set forth by the Ogden Avenue Sidewalk Plan to 
economize on construction costs. 

Detailed Scope of Engineering Services 
We propose to perfom this project as follows: 

Supplemental Street Survey 
This task will include collection of additional topographic data at the dead end street locations along 
the corridor. This data will be collected on the same coordinate system so that it can be imported into 
the existing database for the project. 
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Communication and Project Management 
Burns & McDonnell's first activity following authorization to proceed will be to coordinate a kick-off 
meeting with the Village staff. This will include Village Public Works and Engineering staff, as well 
as Planning staff and any other departmentslstaff to be involved in the process. At the meeting, we 
will discuss ideas and options for the development of the corridor. This will include discussions of 
the original elements identified in the Lakota Plan for landscaping in the Village, ongoing 
development efforts along the corridor, dead end street plans, lighting preferences, etc. 

Development of Ogden Avenue Corridor Plan 
This task will include the preparation and presentation of a design plan for the entire Ogden Avenue 
Corridor within the Village limits. The plan will depict proposed right-of-way improvements 
including lighting, streetscape elements, pedestrian access, green space and aesthetic landscaping 
features. This plan will be presentable to the public and be accompanied by a design criteria report 
that will outline the findings, recommendations, alternatives and costs depicted on the Corridor Plan. 

Topographic information has been gathered as part of the concurrent Ogden Avenue Sidewalk Plan. 
These plan sheets will be used as the base drawings for the corridor plan, detailing the location and 
spacing of the elements and improvements chosen for the corridor. These will serve as the template 
for future improvement efforts completed along the corridor. The preparation of the base sheets for 
this project would include identification and data entry of all existing utilities within the project limits 
to evaluate potential conflicts and need for relocations along the corridor. 

Bums & McDonnell proposes to use AutoCAD software to develop base sheets per Village standards. 
The corridor plan sheets will be developed with color rendering techniques to allow for a "to-scale" 

visual of the development plan along the length of the corridor on the AutoCAD base sheets. As a 
part of this planning effort, a preliminary lighting layout and analysis will be completed. Project staff 
will work with the Village staff to choose poles with fixtures and accessories that define the corridor 
with a Downers Grove branded theme. This effort will include completion of photometric 
calculations to justify compliance with lllinois Department of Transportation Bureau of Electrical 
Operations (BEO) criteria. This task will include submittal to and coordination with IDOT BE0 to 
gain consensus with the lighting plan and spacing throughout the corridor. Although an actual permit 
would be required when the lighting is constructed, this prior approval for the entire corridor would 
expedite lDOT7s approval of sections of the plan as they are implemented. 

The design criteria report will serve as a companion to the corridor plan sheets and will include the 
following elements: 

Civil Engineering/Aesthtc Improvements - This section will detail any recommended Civil 
Improvements that can be made along the Ogden Avenue corridor that would create a 
signature for the Village of Downers Grove. The improvements could include landscaping 
features, brick paver patterns, added green space, pedestrian facilities and streetscape 
elements such as kiosks and wayfinding elements. Of particular interest will be the analysis 
of existing dead-end streets for possible redevelopment andlor improved land use. Areas of 
interest will have call-out boxes on the Corridor Plan with additional details regarding the 
design. Each recommended item will be discussed in terms of feasibility, aesthetic value, 
constructability and cost effectiveness. 
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Electrical Improvements and Discussion - This section will outline the electrical 
calculations, pole spacing, fixture choices, festoon options, costs, etc. This section will also 
present costs and options for relocating the existing Commonwealth Edison facilities 
underground along the corridor. 

Conclusions - This section will wrap up the report and include final thoughts, 
recommendations and cost estimates. 

Meetings with Downers Grove to discuss ideas 
The budget for this project includes preparation and participation of at least four meetings with 
Village staff to develop the concept plans and present and refine options along the corridor. It is 
anticipated that several meetings with Engineerinflublic Works and Planning will be required to 
choose a plan that meets the needs of the Village and enhances the corridor. A public meeting has 
also been included to present the plan for comment and suggestions. 

Final Plans and Presentation 
The final comments and requests made by Downers Grove will be incorporated into the Final 
Corridor Concept Plans and Design Criteria document. These documents will be presented to the 
Village Board, the Public andlor members of the Village Staff as required. 

Project Deliverables 
Deliverables will include: 

Design Criteria Report including cost estimates for the options chosen 
Colorized exhibitslplan sheets depicting the corridor plan elements 
IDOT lighting requirements and photometrics 
Existing photometric assessment 





2007-201 I CAPITAL PROJECT SHEET 

Prakssronal Services 199,420 .- 

--.- .-. . .. . .  

- 2,000,000 

.. . 

. 

Project Description: logden Avenue Corridor - . . Enhancements - 
pppp -. ---- - - . .- ... 

- 
I 

Project Lead: pavid Fieldman - - - 1 ~ept . :  I Manager's Office i 
Fund: r 1  Program: 1 342 Project Type: New proJea/~~ansion Changed 

Replacement a Maintenance 

OtherlMiscellaneous 
TOTAL COST 199,420 1 2,000,000 2,199,420 - 
Fundina Sourcelsl FY 2007 FY 2008 FY 2009 FY 2010 FY 201 1 Future Yrs 

110-Ogden TIF Fund 1,400,000 1,419,942 

Grantsjother Sources, Approved 44,478 

Grantsjother Sources, Approved 135,000 1 
. . 

135,000 

OVERALL 

2 

220-Capital Improvements Fund v 600,000 600.000 

TOTAL FUNDING SOURCES 199,420 2,000.000 2,199,420 

1. Briefly Describe and provide justification for this Capital Project Request. 
I ~ h i s  project includes the development of an integrated corridor management module whlch includes: relocation of overhead utillty Ilnes, I 

BREAKDOWN OF PROJECT COST AND FUNDING SOURCES 
Cost Summary FY 2007 FY 2008 FY 2009 FY 2010 FY 201 I Future Yrs TOTAL 

Low Medium High 

X 
Priority Setting Factors: 

Rating: 

gateway signage and landscaping. 

HISAN Maint. Expan. New 

X 



VILLAGE OF DOWNERS GROVE 
REPORT FOR THE VILLAGE COUNCIL WORKSHOP 

MAY 23,2006 AGENDA 

SYNOPSIS 
Resolutions have been prepared to authorize the following: 

Amend an existing Intergovernmental Agreement with lllinois Department ofTransportation 
(IDO'r) to support a two year no-cost cxtension for an Illinois Tomorrow Corridor Planning Grant 
(referred to as Grant 1) 
A new Intergovernmental Agreement with [DO!' to develop an integrated corridor management 
module for Ogden Avenue (referred to as Grant 2). 

SUBJECT: 

1DOT Grants for Ogden Avenue 
Corridor 

FISCAL IMPACT 
The grants will support 90% of the estimated project costs. The Village's sl~are will be funded over two 
fiscal years (FY 2006 and FY 2007). The Ogden Avenue TIF Fund will provide 70% of the match or 
$3,459 and 30% o r t k  total match or $1,483 will come from thc Gcneral Fund. 

Grant 1: Estimated Total Project Cost: $49,420 Village match: $4,942 Grant Support: $44,478 
Grant 2: Estimated Total Project Cost: $150,000 Village match: $15,000 Grant Support: $135,000 

TYPE: 

4 Resolution 
Ordinancc 
Motion 
Discussion Only 

RECOMMENDATION 
Approval on the Council's June 6,2006 consent agenda. 

SUBMITTED BY: 

Don Rosenthal 
Community Development Director 

BACKGROUND 
Thc Ogdcn Avenue Strategy recently approved by the Village Council calls for the preparation of a 
comprehensive right-of-way plan. These two grants will filnd the preparation of the plan. The Illinois 
Tomorrow Grants will provide guidelines for the redevelopment of the Downers Grovc Ogden Avenue 
C:orridor and will scrvc as the blueprint to guidc major improvcrnents in strcctscape, pedestrian safety, 
infrastructurc, and landscaping throughout the corridor. 

Grant I was approved in December 2003 and expires on June 30,2006. The original scope of this grant 
was not well defined. 'l'he proposed amendment would extend the expiration date to June 30, 2008 and 
would change the scope to include the following items: 

o Design for overhead utility burial (ComEd must complete this design work), 
o Gateway landscaping and signage design 
o Street and right-of way vacatio~ls 

The Village has an existing agreement with Burns & McDonnell for thc prcparation or an Ogden Avenue 
sidewalk plan and has recently obtained TDOT approval to cxpand their contract Tor this work along 
Ogden Avenue to include items fioin Grant 1. The Village Council will review this portion of the project 
at the time the Burns & McDonnell contract is submitted for Council approval. 6- 



Grant 2 would expire on June 30, 2008. The scope includes the development of a right-of-way survey and 
sidewalk design plan to guide the redevelopment of the Ogden Avenue Corridor. This inte~ated corridor 
management module will depict proposed right-of-way improvements, including lighting, streetscape 
elements, pedestrian access, green space, and aesthetic landscaping features. The Village will use Burns 
& McDonnell for the work on Grant 2. They will be required to provide the Village with the following 
deliverables; design criteria report including cost estimates fox options chosen, colorized exhibits 
depicting corridor plan elements, lighting requirements and photometrics, and assessment ofexisting 
photometrics. The basis for this plan will be the sidewalk plan currently being designed. 

ATTACHMENTS 
Resolution: Grant 1 : Amendment- IDOT #04T0223 1" time Extension 
Grant 1 : Grant Agreement 
Resolution: Grant 2: IDO'I' - Downers Grove Ogden ROW - Intergovernmental Agreement 
Grant 2: Grant Agreement 



Illinois Department of Transportation 
Office of Finance and Administration 
2300 South Dirksen Parkway 1 Springfield, Illinois I 62764 

November 27, 2006 

Susan Brassfield, Grants-Coordinator 
Village of Downers Grove Civic Center 
801 Burlington Avenue 
Downers Grove, IL. 60515-4776 

Re: Consultant SelectionlOgden Avenue ROWl06-08 

Dear Ms. Brassfield: 

I am hereby in receipt of your request to engage Burns and McDonnell to 
conduct a Right-of-way (ROW) survey and sidewalk design to guide the 
redevelopment of the Downers Grove Ogden Corridor. Your request is herein 
approved. Please be advised that the language provisions set forth in your 
master agreement with the Illinois Department of Transportation are also 
binding for the Consultant, and no other terms and agreements are altered by 
this approval. 

Should you need further assistance regarding this matter, please contact me 
at 21 7-782-4904. 

Sincerely, 

Bureau of Business Services (BOBS) 




