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SYNOPSIS 
An ordinance has been prepared to amend the adopted budget for FY07 for activities that generated 
additional expenditures that were not considered in the original budget.   

STRATEGIC PLAN ALIGNMENT  
The Five Year plan and Goals for 2006-2011 identified Exceptional Municipal Organization.  A 
supporting objective of this goal is Financially Sound and Sustainable Village Government. 
 
FISCAL IMPACT 
The ordinance amendment will increase budgeted authorization in the Downtown Redevelopment TIF 
Fund in FY07 by $750,000. The following table outlines the items included in the proposed budget 
amendment. 

 
 Original Budget 

FY05/06 and FY06 
Proposed Amended Budget 
FY07 

Primary ComEd Work  $469,305 
Primary AT&T Work  $70,000 
Primary Comcast Work  $11,185 
Total Primary Work  $550,490 
   
Secondary ComEd Work  $150,000 
Secondary AT&T Work  $25,000 
Secondary Comcast Work  $6,000 
Total Secondary Work  $181,000 
   
Contingency  $18,510 
   
Total Project Cost $205,000 $750,000 

 
UPDATE & RECOMMENDATION 
This item was discussed at the April 23, 2007 Village Council Workshop. The Council directed staff to 
provide a report outlining the issues comprising the difference between the original and current cost 
estimates. The original cost estimate was prepared in 2004 based on the budget for utility burial for the 
parking deck. The actual cost of burying the utilities for the parking deck was higher than the budget. The 
cost estimate for utility burial for the Acadia project was not updated based on the actual cost of utility 
burial at the parking deck. In addition, the Council requested that staff indicate which existing overhead 
utilities located on the block will be buried as part of this project. Eleven of the existing 15 utility poles 
located on the block will be removed as part of this project. The four existing poles located on the west 
side of Washington Street will remain in place. Staff prepared the attached report and map to address these 
questions. Approval is recommended on the May 1, 2007 active agenda. 

 



BACKGROUND 
The Village entered into a Redevelopment Agreement (RDA) with Acadia OTG, LLC in December 2005 
for the development of the Acadia on the Green project located at the southeast corner of Main Street and 
Burlington Avenue. The RDA states that the Village is required to bury the existing overhead utilities 
located on the site. 

 
In 2005, the Village estimated that the cost of the utility burial work would be $205,000. The 
adopted FY05/06 budget included $25,000 in the Downtown Redevelopment TIF Fund for the 
design work associated with the utility burial. The adopted FY06 included $180,000 for balance 
of the utility burial work. Staff expected that this work would be completed prior to December 
31, 2006. Work on this project did not take place during FY06 (January 1 to December 31, 2006) 
and no expenses were incurred during this period. No funds for this work were included in the 
FY07 budget. 
 
The current cost for the utility burial is estimated to be $750,000. This estimate includes all work 
required to complete the project and a contingency of just over $18,000. Staff is requesting that 
the FY07 budget be amended to provide for $750,000 in expenses in the Downtown 
Redevelopment TIF Fund.  

 
ATTACHMENTS 
Ordinance 
Report on Original and Current Cost Estimates 
Map of Proposed Overhead Utility Burial  

 



V I L L A G E    O F   D O W N E R S   G R O V E

C O U N C I L   A C T I O N   S U M M A R Y

INITIATED:         Dir. of Finance              DATE:           May 1, 2007            
                    (Name)

RECOMMENDATION FROM:                                        FILE REF:                          
     (Board or Department)

NATURE OF ACTION:

  X Ordinance   

     Resolution 

     Motion 

     Other  

STEPS NEEDED TO IMPLEMENT ACTION:

Motion to approve "AN ORDINANCE PROVIDING
FOR AN AMENDMENT TO ORDINANCE #4820
AND THE VILLAGE OF DOWNERS GROVE
BUDGET FOR FISCAL YEAR 2007," as presented. 

SUMMARY OF ITEM:

This ordinance adopts certain amendments to the 2007 Budget.

RECORD OF ACTION TAKEN:
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 ORDINANCE NO. _____

AN ORDINANCE PROVIDING FOR AN AMENDMENT TO ORDINANCE #4820 AND 
THE VILLAGE OF DOWNERS GROVE BUDGET FOR FISCAL YEAR 2007

WHEREAS, on November 21, 2006, the Village Council of the Village of Downers Grove

adopted Ordinance #4820 entitled “AN ORDINANCE ADOPTING THE FISCAL YEAR 2007

BUDGET IN LIEU OF PASSAGE OF AN APPROPRIATION ORDINANCE”; and

WHEREAS, a proposed amendment to the fiscal 2007 budget has been prepared; and

WHEREAS, the Village Council of the Village of Downers Grove has examined said amendment

and has determined that it is necessary, desirable and in the public interest to further amend the fiscal 2007

budget as provided herein.

NOW, THEREFORE, BE IT ORDAINED by the Council of the Village of Downers Grove, in

DuPage County, Illinois, as follows:

SECTION 1.  That Ordinance #4820 entitled “AN ORDINANCE ADOPTING THE FISCAL YEAR

2007 BUDGET IN LIEU OF PASSAGE OF AN APPROPRIATION ORDINANCE”, as amended, be and

is hereby further amended as follows:

Expenses By Fund  FY 2007 Adopted
Budget 

 
FY 2007Amendment 

 
FY 2007

Amended Budget 

107 Downtown Redevelopment TIF Fund $1,241,328 $750,000 $1,991,328

Total Village & Library Budget $98,535,033 $750,000 $99,285,033

SECTION 2.   That, except as amended herein, the original budget ordinance shall remain in full

force and effect.

SECTION 3.    That this Ordinance shall be in full force and effect from and after its adoption and

publication as required by law.

                                                                        
Mayor

Passed:
Published:
Attest:                                                               

Village Clerk
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Village of Downers Grove 

Public Works 
Memo 

To:  David Fieldman, Deputy Village Manager 
   
From:  David Barber, Director of Public Works 
 
Date:  April 26, 2007 
 
Subject: Council Question Response 
  Undergrounding of Utilities at Acadia on the Green 
 
 
PURPOSE: 
The purpose of this communication is to provide a response to a Council question about the cost 
increase for the work to bury the existing overhead utilities in the downtown block bounded by 
Burlington, Washington, Curtiss and Main known as the Acadia on the Green Development Project. 
 
BACKGROUND: 
The scope of the Acadia on the Green Project included the burial of the overhead utilities serving 
properties on the entire block similar to the work that was completed for the Parking Deck Project 
completed one block to the south in 2004.  The scope of work for the Parking Deck included burial of 
main line facilities (primary) and private services (secondary) to the existing properties on this block, 
which included fifteen properties.  The work on the Acadia block involved thirteen existing properties 
and a similar length of conduit. 

The cost estimate for the utility burial work for the Acadia project was developed in the summer of 
2004. The cost estimate was based on the cost estimate for utility burial at the Parking Deck.  At that 
time it was thought the Parking Deck work would cost about $200,000.  The actual work completed in 
late 2004 was finished at a cost of $458,002.  

The cost estimate for the Acadia utility burial was not updated to reflect the actual cost of utility burial 
at the Parking Deck. Further, the cost estimate for the Acadia work did not account for the timing of 
the actual work as the estimate was prepared in 2004 and the work will take place in 2007.  
However, even if staff had developed a revised estimate at the time it would have been much closer 
to the $460,000 figure realized for the Parking Deck Project.  Adding 5% per year for inflation for 
three years still only brings the total project up to about $535,000 which is still far short of the current 
estimate of $739,800 

Village of Downers Grove Public Works - 5101 Walnut Avenue Downers Grove, Illinois 60515 
Phone (630) 434-5460 – Fax (630) 434-5495 






