ITEM MOT 00-05651

VILLAGE OF DOWNERS GROVE
REPORT FOR THE VILLAGE COUNCIL MEETING
OCTOBER 14, 2014 AGENDA
SUBJECT:

Change Order for Tree and Stump
Removal Contract

TYPE:



SUBMITTED BY:
Resolution
Ordinance
Motion
Discussion Only

Nan Newlon, P.E.
Director of Public Works

SYNOPSIS
A motion is requested to authorize a change order to an existing three-year contract for Tree and Stump
Removal services to D. Ryan Tree & Landscape LLC of DeKalb, Illinois in the amount of $30,000.
STRATEGIC PLAN ALIGNMENT
The goals for 2011-2018 identified Top Quality Infrastructure and Steward of Fiscal and Environmental
Sustainability.
FISCAL IMPACT
The FY14 budget includes $145,800 in the General Fund for this contract, of which $115,000 was already
awarded under the existing contract. The remaining budget of $30,000 is the amount of this change order.
RECOMMENDATION
Approval on the October 14, 2014 consent agenda.
BACKGROUND
In December 2012, the Village awarded a three-year contract to D. Ryan Tree & Landscape LLC of DeKalb,
Illinois, in the amount of $347,400.00 ($115,800.00 for each year). The purpose of this contract is for the
removal of trees and stumps from parkways, Village properties, and unimproved rights-of-way and alleys.
These removals are necessary because of tree death, hazardous conditions, infectious diseases such as Dutch
elm disease, and the need to reduce the ash tree population due to Emerald Ash Borer (EAB) infestations.
Staff has been closely monitoring the condition of parkway Ash trees and is finding that the number infested
with EAB continues to increase. Contributing factors include the drought in 2012, the harsh winter in 2014
and the very nature of EAB to exponentially increase. Since 2008, staff has been selectively treating ash
trees that are in good condition. As of May, 81 percent of the ash tree population is being treated and
successful treatment has meant fewer or delayed ash removals. Most of the ash trees being removed were
not treated.
The existing contract provides for the removal of 400 trees annually and includes all tree species that have
died or become hazardous between January and December. To date, 375 trees have already been slated for
removal for a dollar amount close to the contract limit of $115,800. If approved, the change order for
$30,000 would allow the removal of another 120 trees. This would include both ash trees and other
hazardous trees that would require removal by the end of the year. Any replacement plantings would be
scheduled for 2015 and the costs are included in the proposed FY15 budget.
ATTACHMENTS
Change Order

