ITEM MOT 00-04906

VILLAGE OF DOWNERS GROVE
REPORT FOR THE VILLAGE COUNCIL MEETING
MAY 15, 2012 AGENDA

SUBJECT: TYPE: SUBMITTED BY:
Resolution
Ordinance
Prentiss Creek (Sub E) — Kensington v" Motion Nan Newlon, P.E.
Place (DR-039) Discussion Only | Director of Public Works
SYNOPSIS

A motion is requested to award a design-build contract for reconfiguration and naturalization of Prentiss
Creek (Sub E) — Kensington Place, DR-039, to V3 Construction Group, Ltd. of Woodridge, Illinois for a
total of $347,176.81.

STRATEGIC PLAN ALIGNMENT
The goals for 2011 to 2018 include Steward of Financial and Environmental Sustainability, Top Quality
Infrastructure and Continual Innovation.

FISCAL IMPACT

The FY 2012 budget includes a total of $575,000 in the Stormwater Fund for this project. This contract, in
the amount of $347,176.81, includes design, permitting and construction of the project and a 5%
contingency.

RECOMMENDATION
Approval on the June 5, 2012 consent agenda.

BACKGROUND

This project is the reconfiguration and naturalization of an existing pond located along Prentiss Creek in
the Kensington Place Subdivision east of Woodward Avenue and south of Loomes Avenue. Sediment
deposition, mud flats, low water levels, poor water quality and other undesirable conditions have been
observed along Prentiss Creek. In August of 2011, the Village commissioned a concept plan by design
consultants, which details possible solutions including sediment removal, bank stabilization, dam removal,
and the possible reconfiguration of the existing detention facility to reduce or eliminate the poor water
quality issues through the use of aesthetically pleasing, ecologically sustainable methods. Staff anticipates
the cooperation from the home owners association and the adjacent properties for the improvements. It is
anticipated that this project will be designed and permitted during the 2012 calendar year, with
construction beginning during the late months of 2012 with three years of vegetative maintenance and
monitoring to follow after substantial completion of construction.

The Village posted a request for qualifications for design build projects. Staff pre-qualified five firms
from ten submitters. A Request for Proposal was issued to the pre-qualified firms with three firms
submitting proposals. These three contractors submitted cost and technical proposals for the project. The
submitting contractors and their associated costs are as follows:




Contractor Cost Proposal

V3 Construction Group, Ltd. $330,644.58
Cardno JFNew $504,525.00
Encap, Inc. $559,875.20

Staff recommends award of this contract for design build services to V3 Construction Group, Inc. based
on their understanding of the project, capability to perform the work, experience with similar projects, and
proposed fee.

ATTACHMENTS:

Contract Form

Campaign Disclosure Form
Capital Project Sheet DR-039
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REQUEST FOR PROPOSAL

Name of Proposing Company: V3 CONSTRUCTICN GROUP, LTD.

Project Ng_ma:: Prentiss Creek (Sub E) - Kensington Place

Proposal No.: DR-039

Proposal Due: Friday, March 9, 2012 — 10:00- AM - Public Works
Pre-Proposal Conference: Required: Monday, March 5, 2012~ 10:00 A M. at Public

Works (site visit weather dependent)

Required of All Proposers:
Deposit/Bid Bond: No
Letter of Capability of Acquiring Performance Bond: Yes

Required of Awarded Contractor:
Performance Bond/Letter of Credit: Yes
Certificate of Insurance; Yes

Dite Issned: Friday. February 24, 2012
This document consists of _ 43  pages.

Retumn original, one duplicate copy and an electronic copy (.pdf) of proposal in a sealed
envelope marked with the Froposal Number 4s noted above to:

NATHANIEL HAWK

STAFF ENGINEER
VILLAGE OF DOWNERS GROVE —PUBLIC WORKS
5101 WALNUT AVENUE
DOWNERS GROVE, IL 60515

PHONE: $30/434-5457

FAX: 630/434-5495
www.downers.is
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Permitring

PERMIT REQUIREMENTS

I is V3's opinion. that the scope :of work defined in the base contract approach is considered maintenance -of & storm-
water facility. A maintenance approach is best suited for the project in order to avoid the engineering analysis and
permitting fees associated with obtaining permits for 2 major dam modification. Maintenance work will rot: require a
Stormwater Permit under the DuPage County Countywide Stormwater and Flood Plajn: Ordinahce. However, A
Regional Permiit from the US Army Corps of Engineers (USACOE) would still be required for these maintenance
activities and will reqmre a formal Wetland Delineation Report. :

‘The key assumptions for this opinion afe:

» Downers Grove is willing to ledve the existing concrete weir structure in-place and jn-tact.

»  Downers Grove is willing to put in place a beaver and muskrat thaintenance ‘plan for the existing structure to
prevent future blockage of the existing notches in the concrete weir.

»  Bank shaping or stabilization is less than 1,000 linear feet total lenigth.

In addition, this maintenance approach is based upon the following definitions within the DuPage County Stormwater
Ordinance:

s Development: Any activity, excavation or fill, alteration, subdivision, change in land use, .or practice, undertaken by private
or public entities that affécts the disctiorge of stormwater; or any man-made change to improved or unimproved real
estate, including but not limited to buildings or other structures, mining, dredging, filing, grading, paving, excavation or
drifling operations or storage of equipbment or materials in a Special Management Areas. The term development
does not include maintenance of stormiwateér facilities. *

» Stormwater Facility: Al ditches, channels, conduits, bridges, culverts, levees, ponds, natural and man-made
impoundments; wetlonds, wetland buffers, riparian environment, tife, swales, sewers, or other natural or aruf' cial
structures or measures which serve as @ méaris of drainiing surface and subsurface water from fanid.

¢« Maintenance: The selective removal of woody material and dccumulated debris from, or repairs to. d

stormwater facility so that such facility will perﬁ::r;m its natural functions or the functions for which it was desighed and
constructéd.

The folloWing__ permitting agencies will be involved in the approval of the Project:

% Village of Downers Grove - as a full waiver community in DuPage County, will be: responsible for
concurrence that this project is a maintenance project and does riot require the Stormwater Permit for this
project.

* US Army Corps of Engineers - V3 will apply for two regional permits to cover the work anticipated for this
Project. They will include Regional Permit ‘9 {maintenance) and RP 10 (bank stabilization). Because this wark is
oecurring in the: Village of Downers Grove (full waiver community) we do not believe that the USACOE will
delegate review of these wetland permits to DuPage County under General Permit 25. There is no permit fee
forthe: USACCE submittal and review,

* Kane DuPage Soil Water Conservation District - V3 will prepare and submit a2 Stormwater Pollution
Prevention Plan (SWPPP) to the KDSWCD for approval of the erosion and sedimentation control practices o
be used for the Project. There will likely be a $1,200 permit fee required for the proposed improvements for
the Project,




* lllinois Environmental Protection Agericy — V3 will prepare and submit a Notice .of Intent (NOI} and the
Storm Water Pollution and Prevention Plan (SYVPPF) te lllinois EFA to meet the NPDES perinit requ:remenr_s
for the Project.

DESIGN & PERMITTING APPROACH
The following scope of services will be completed for the purpose of obtaining required permits for the Project:

. Project Kick-Off and Data Collection
a. Meetwith Downers Grove to set up project and obtain all avallable information.
b. Conduct wetiand delineation field work

2. USACOE Pre-Application Meeting :
a.  Meeting with USACOE to review permit requirements and discuss intents of project before getting into
final design.

3. Preliminary Design Options _
a. Revise concept designs: based on iieétings Wwith Downers Grove & permitting agencies.

4. Permit Document Preparation
d. Prepare USACOE reglonal permit: docatnents iri sufficient detail to obtain permits for maintenance and

bank stabilization {vegetative and bio-engineering).

DESIGN ALTERNATE —~ DAM REMOVAL

If the Village of Downers Grove would prefer to remove the concrete weir, additional permitting will be required under
the DuPage County Stormwater. Ordinance and the IDNR-OWR for Major Modification tc an Existing Dam. Ajs stated
above, V3 does not believe this is required-to complete the project, however, it would eliminate the maintenance by the
Village required to keep woody debris from ¢logging the existing notches in the weir:.

Permitting Requiremnients:
The following.permitting agencies will be involved in the Ahernate Design Tasks for the Project:
= Village of Downers Grove

© The Village of Downers Grove, as a full waiver comimiinity in DuPage County, will be responsible for the
DuPage County Stormyyater Permit.

* DuPage County (Stormwater Permit) :
o V3 will repare full tabular submittal of DuPage Counity Stormwater Permit for approval of wetlands,
floodplain and riparian |mpacts to the Special Management Areas.

= IDNR-OWR
o V3 will apply for Major Modification to Existing Dam Permit. S
o V3 will prepare fioodway calculations and dam modification documents for IDNR-OWR. approval.




Project Approach

SCOPE OF WORK
‘The proposed restoration approach for this project is based on the following documents:

* Requestfor Proposal: Prentiss Creek (Sub-E) — Kensington Place, by the Village of Downers Grove
» “Prentiss Creek (SUB-E) Kensington Place Concept Plan” by Living Waters Consultants, dated Auguse 201 |

The existing condition of this project area of Prentiss Creek includes exposed siltc impoundment, sediment build-up at
the dam/outlet weir, erosion of the channel and siopes, and unstable sl'ope grading. Based on the direction of the RFP,
sediment removal is not contemplated by this proposal. In lieu of dredging and sediment removal, this work will focus
on the bank stabilization, shoreline enhancement, aid stream and wetland restoration. This ‘work will achieve a
restoration of native habitat and vegetation as well as ensure slope stabilization and provide aesthetic value to the
surrounding properties. The specific scope of work will generally iniclude:

. Cleari'ng_ of undesirable vegetation
~ * Re-grading of slopes
+ Debris removal at the dam
& Select clearing at porthern inlet tributary
* Erosion blanket installation
»  Native vegetation seeding and planting
» Maintenance and monitoring of native areas

We recognize that in addition to the Village personnel there are also surrounding residents with a vested interest in the
design and construction of this project. To ensure that the Village of Downers Grove achieves the most effective arid
efficient project, we have defined a minimum recommended scope:along with additional alternate scope considerations.
These alternates shall be evaluated against the project budget and other Village defined criteria deemed applicable.

MEANS & METHOD DESCRIPTION

Refer to the Concept Design Exhibit for a graphical depiction of the pr_oposedrwork and Exhibit A for 3 detailed
Schedule of Values., '

Bank Stabilization & Shoreline Enhancement:

fn order to meet the definition of “maintenance work” and the permiit requirements defined within this proposal, the
bank shaping and stabilization will be limited to 1,000 linear feet. The slopes' most affected by the velotities of the creek
are on the eastern and norther sides of the creek arid impoundment area. These slopes will be. the focus of all grading
and stabilization efforts, ' '

Following the grading operation, 2 coir fiber roll will be placed along the toe of the siope along with $150BN erosion
contrel blanket in order to provide protection against sediment and slope erosion. Native plugs will be planted along
the shoreline in front of and behind the coir roll to enhance toe protection. Additional erosion control blanket, S75BN,
will be extended up the slope and will be seeded with a native prairie seed mix.

The tributary inlet from the north does not-exhibit excessive erosion and currently consists of substantial stone and
cobble. Select clearing will be performed in this area to expose the existing vegetation to additional sunlight ahd
promote growth. Additional seeding may be conducted in specific arees.
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Dam Débris Removal & Wetland Restoration:

The existing dam has notchies that are currently blocked by sediment and debris. This material will be cleared from the
notches which will allow the water level to drop and thus expose the mud flats present within the impoundment area.

Figure |: Dam with debris blocking notched concrete:

Once the water level is lowered and the mud flat, is éxposed, the remaining water channel will be défined. Minor
clearing of debris and/or sediment may be required in order to facilitate channel flow. The resulting channel wilk then be
accentuated by planting emeigeit pligs throughout the bottom of the impoundment area, as well as additional planting
of wetland shoal plugs in the mud flat '

Figure 2: Aerial depicting mud
flat and expected open water
creek flow

in completing the debris removal and allowing water to flow freely through the notched dam, the Village and residents
will recognize improved water quality and native restoration that will facilitate fish passage, increased diversity of birds,
and other habitat returning to the area. V3 will continually provide maintenarice and monitoring through 2014 of all
native areas which will include invasive weed control, supplemental planting and reporting.
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ALTERNATE [ - DAM MODIFICATION

If a proper maintenance plan is adopted to keep debris from blocking the. notches in the dam, the complete or partial
removal of the dam is not required. The potential advantage of removing the existing dam and lowering the
impoundment water elevation would be a decreased reliance on maintenance of the notched areas along with some
other’ ancﬂlary benefits.

In executing the partial or complete removal of the dam, the debris and sediment currently located behind the darn
would be refoved and either relocated on-site as part of the ‘overall grading operation, or it would be required to haul
off-site. This would depend on the specific permit-requirements for g_ra_dl_ng within thie ¢reek/impoundment area,

The native restoration proposed in the base ¢ontract scope wauld remain the same,

ALTERNATE 11=ADDITIONAL SLOPE STAB[LIZATION

Based on the limitations of maintenance work, the project is limited to 1,000 linear feet of bank stabilization. This work
was focused on the north and east; slopes (total of approx. 800 If) where the-greatest water velocities are experienced.
This alternate includes the re-grading, erosion blanket installation, and plug planting along the remaining slopes ‘in the
same manner as the base contract work.

ALTERNATE Ii[ - LANNON STONE WALL

The existing slope on the: north side of the Kensmgton Place complex exhibits variations in the slope grading as well as
localized slope failire. In order to mitigate the risk of additional slope failure, and protect the newly established native
vegetation and habitat on the shoreline, this work includes re-grading of the slopes and integration of Lannon stone walls
and/or outcroppings in order to transition the grade.

Figure 3: Existing slope of turf grass exchibits
variations ’in._slopg and isolated failure areas not
depicted in this phoro.

Figure 4. Sample of a stone butcropping used to
transition slopes.




Project Schedule
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Design and Permitting Services:

The following is the anticipated schiedule for-obtaining permits for the Project:

*«  April le: Project Kick-Off and Data Collection

o April 18 Pre-Application Meeting (USACOE)

& April 23: 50% Design Submittal to Village of Downers Grove (Includes Design Options)
o April 30: 90% Design Submittal to. Village of Downers Grove '
@  May 4: Final Plan Submittal to Downers Grove, USACOE & KDSWCD

o May I8: Downers Grove — Maintenance Concurrence and Approval

e  June 15: Kane DuPage SWCD

s June25: US Army Corps of Engineers

Construction Schedule:

The following is the anticipated construction schedule for the Project:

e June25; ‘ Mobilization
v July3l: Coimplete Debris Removal & Plug Planting
»  Noverber I5: Slope Grading, Select Clearing, & Prairie Seeding (dormant)




Clienit:

EXHIBIT B

Mr, Nale Hawk

Village Of Downiers Grove
5101 Walnuf Ave:
Downers Grove, IL 60515
630/434-5460

63'014'3 dr545f93

Job:Name; Prentiss Creck {(Sub E)

Kensinglen Place
Date of Plans: N/A.
Revision Date: N/A

Date of Estimate: 3/15/2012

Mob:hzan on

2,335.00

2.335.00 |

“F%r‘fs)znmﬂp_e._é&,___l?_iﬂm@z@m_ )

Sité 8 Supemsmn

425000 s 425000

5

i .1
|8 78500

§

$

$

$
$
5
245000 | §
5
§
3

1.000 245000

" Traffic-Coniro]l & Street Sueepmg 1,000 LS 2,200,000 220000
Maintenance & Management {3 Years) . 1.000).  I.SUM __12.500.00 12.500.00
SUBTOTAL 24,520.00

Remove Undes

BRICE,

205 Remove Undesirable Veg |5 19500005 7,60500
2.10 Herb]mdeApphcaIwn $ 32000018 1,248.00
SUBTOTAL § 8,853.00 |

305 Re.grade Toe of Slopa ] o -§50.000 LE $ 960§ .
310 SISOBN Blagket Installation ass000] sy [§ 225§ 259875
3200 . S75BN Blankei ]nqtal]atlon _4.230.000 SY | $ 1751 % TAQ250
SUBTOTAL §  17,651.25

CONTINGENCY (10%)
= -

405 Sﬂﬂdmg e e . L1120 ACRE |§ D015  3.66800
410 Shorclinc Plug Installation 3,600.000f  EA 3 425% 1330000
415 Egp_c:rgﬂlﬁ_?llﬂg Installation . :E 600707[30 . EA 1% 4251 % 15300.00
420 “Wetland Shoal Plug Installation | 4:000:000 FA |3 425 |3 17,000.00
SUBTOTAL $ 5126800
SO
1.00. ~ GENERAL CONDITIONS S 3 . 252000
200 _ CLEARING & SITE PREPARATION N _8,853.00:
1.00: GRADING & TOE STABILIZATION o $ 17,651.25
4.00 RESTORATION ' § 51,268.00
500 _ ENGINEERING & DngI_gN $ 14,002.40
- $

V3 COMSTRUCTION'GROUP * 7325 JANES AVENUE, WOOQDRIDGE, [l 80517 * PH- 520.724.9200 « EX: 530.724.9202 * V3C0.COM

ASI, VERTERFE, VIRTUTE ... THE MSION TO TRANSFORM WITH EXCRELENCE

11,629.47 |-
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EXHIBIT B verigm,
,q?g . % .g
CHent: My, Nate Hawk Job Ndme: Prentiss Creels (Sub Ej
Villige Of Downers Grove Kensington Place
5101 Walnut Ave: Date of Plans: N/A
Dowrers Grove, 1L 60515 Revision Date: N/A
Phione:: 630/434-5460
630/434-5495 Date of Estimate: 3/14/2012

Fax:

ITION BUDGET - ALTERNATE ITEMS

1.05. On-5ite Sed]ment Relocation 15,600 QY § 100,00 | $ 1,5.00.'00- '
10 D Modification 1.000 LS §  7.500.00 1.8 7.500.00
SUBTOTAL 5 . 9,000.00

1 ADDEEIONAEST NIT BRI
205 Regrade Tot of Slope. N $ 9.00 | 5 7,920.00
216 S150BN Blanket Installation o 5 225 |8 1,10250
2.5 S7SBN Blanket Installation B 17@ 000)  8¥ _ |§ 1758 314300
220 Sceding 0.480] ACRE § 327500(% 1,572.60
' SUBTOTAL, 5

13,737.50:

. '3_._05 Install High Stack Lannon Ston_ Wall T 50000 LF 1§ _ CI7RIS00 |
3.15  Install Additional Wetland Shoal Pligs. 2 500. 000 EA § 423 |8 10,625.00
SUBTOTAL $ __28,500.00

5,000.00

. 0 DAM MODIFICAT[ON o .8
1100 ADDITIONAL STABILIZATION s 13,737.50
12,00  ADDITIONAL ITEMS $ 28,500.00
13.00  ENGINEERING & DESIGN (ALT #10 & #11) 5 45,580.00 }
1400 CONTINGERNCY (10%) 3 9.681.75

V3 CONSTRUCTION GROUF * 7325 JANES AVENUE, WOODRIDGE, [L 80547 ® PH: 630.724.9200 * FX: §30.724:8202 = Y300.C0M

¥ISI0, VERTERE, VIRTUTE ...

THE VISION TO TRANSFORM WiTH EXCELLENCE



Village of Downers Grove,

| FOUNDED'IN1B3Z |
®

" REQUEST FOR PROPOSAL

Name of Preposing Company: V3 CONSTRUCTION GROUP, LTD.

Project Name: Prentiss Creek (Sub E) - Kensington Place

Proposal No.: DR-039

Proposal Due: Eriday, March 9, 2012 — 10:00 A.M — Public Works
Pre-Proposal Conference: Required: Monday, March 5, 2012- 10:00 A.M. at Public

‘Works (site visit weather dependent)

Required of All Proposers:
Deposit/Bid Bond: No
Letter of Capability of Acquiring Performance Bond: Yes

Required of Awarded Contractor:
Performance Bond/Letter of Credit: Yes
Certifigate of Insurance: Yes

Date Issued: Friday, February 24,2012
This document consists of _ 43 pages.

Return original, 0‘11_e-duplicate copy and an electrenic copy (.pdD) of proposal in a sealed
envelope marked with the Proposal Number as noted above to:

NATHANJEL HAWK

STAFF ENGINEER
VILLAGE OF DOWNERS GROVE — PUBLIC WORKS
5101 WALNUT AVENUE
DOWNERS GROVE, IL 60515

' PHONE: 630/434-5467

FAX: 630/434-5495
WWW.AOWRETs. tS




Village of Downers Grove

The VILLAGE OF DOWNERS GROVE will receive proposals Monday through Friday, 8:00
AM, t0 5:00 P.M. at the Public Works Departinent, 5101 Waliut Avenue, Downers Grove, 1L,
60515.

SPECIFICATIONS MUST BE MET AT THE TIME THE PROPOSAL IS DUE.

The Village Council reserves the right o accept or reject any and all proposals, 1o waive
technicalities and to accept or teject any item of any proposal.

The documents constitufing component parts of this contract are the follow;ing:

I REQUEST FOR PROPOSALS

11 TERMS & CONDITIONS

III. PROJECT SPECIFICATIONS

IV.  PROPOSER’S RESPONSE TO RFP {(DESIGN/BUILD SERVICES)

V. PROPOSAL/CONTRACT FORM

VL.  APPENDIX A — CONCEPT PLAN
DO NOT DETACH ANY PORTION OF THIS DOCUMENT.. INVALIDATION COULD
RESULT. Proposers MUST submit an original, and 2 additional copies {one in electronic

format) of the total proposal. Upon formal award of the proposal, the successful Proposer will
receive a copy of the executed contract,




Village of Downers Grove

L. REQUEST FOR PROPOSALS

1.
1L

1.2

GENERAL INFORMATION

Statement of Needs-

The Village of Downers Grove: (Vl]lage) is seeking technical and cost proposals from
pre-qualified Firms (Proposers) to provide Design/Build Services for the reconfiguration
and naturalization of Prentiss Creek and an existing on-line pond within the Kensington
Place Subdivision to mitigaté poor water quality conditions.

Project Descnphon—

The subject of this project is an existing oii-ling pond located along Prentiss: Creek in the
Kensington Place Subdivision east of Woodward Avenue and south of Loomes Avenue.
Sediment depos1t10n mud flats, low water levels, poor water quality and other
undesirable conditions have been observed along Prentiss Creek. In August of 2011 a
Concept Plan titled Prentiss Creek (Sub-E) Kensington Place Concept Plan was
completed by design consultants on behalf of the Village. The concept plan is included
with this RFP as. Appendix A. The concept-level report details possible solutions
including sediment removal, bank stabilization, dam removal, and the possible
reconﬁgura,uon of the existing detention facility to reduce or eliminate the poor water
quality issues. The Vlllage wishes: to reconfigure and natiralize the area shown in
Exhibit A through the use of aesthetically pleasing, ecologically sustainable methods.
The Village antic¢ipates cooperation from the home owiers association and the adjacent
properties for the improvements.

Due-to time and budgetary constraints, it is anticipated that this project will be desigiied
and permitied during the 2012 calendar year, with construction beginuing during the late
months of 2012,
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Village of Downers Grove

Project Area

Anticipated Improvements. _
The Village anticipates the use of a combination of Options 2 and 3 ay presented

it the Coricept Plan o accomplish the desired objectives. The total project budget

in¢cludes design, permitting and construction as well as maintéenance and

‘monitoring of the conipleted project, Proposer shall include conceptual design
details of each freatment propesed, along with a plan view sketch of the
-approximate locations and quantities for each treatment. Proposer shall include
on the plan view the approximate proposed limits of grading and restoration,

along with any propesed access routes, staging areas, etc.

1t 1s also anticipated that sediment will not.need to be removed from the project
area.

Base Lump Sum Cost and Contingency

Proposer shall prowde a Base Lump Sum Cost for the proposed work, and shall
include: altermate pricing for any proposed design alterhates. Unit price-costs for
each proposed treatment shall be given, only to be used in the event that the
amount of each proposed treatment is increasedfreduced as a-result of final design
and penmitting. Proposer shall include a contingency value, over and above the
base lump sum cost for the project, which shall be used only in the event of an
increase in cost due to changes in the final design and permitting process.
Utilizing the unit prices given for each treatinent, a final project construction cost
shall be calculated, but under no circumistances shall the total project cost exceed



1.3

1.4

1.6

1.7

1.8

Village of Downers Grave

the Base Lump Sum Cost plis the Contingency 4mount.

Notice is hereby given that Village of Downers Grove will teceive sealed proposals up fo
Friday, March 9. 2012 — 10:00 A.M.

speclﬁcd Proposals recewed after the spemﬁed time and date wﬂl not be accepted and
will be returned unopened to the Proposer.

Technical and Cost Proposal forms shall be sent to the Village of Downers Grove,
ATTN: NATHANIEL HAWK, in a sealed envelope marked "SEALED TECHNICAL.
AND COST PROPOSAL”. The envelope shall be marked with the pame of the project,
date, and time set for receipt of proposals.

1.5.1  Technical propesals shall inelude the following information for the project arca:
- Proposed design
- Anticipated permits required
- Proposed means and methods
- Proposed project schedule

1.5.2  Cost propoesals shall include the following information for the project area:
- Proposed Base Lump Sum Cost, including separate costs for any design
altemates, and a Contingency amount
- Proposed. schedule of wvalues including sub-totals for design/permitting,
construction and maintenance and monitoring (if necessary)
- Permit review fees shall be included forall necessary Teviewing agencics
All proposals must be submitted on the forms supphed by the Village and signed by a
proper official .of the company submitting the proposal. Telephone, email and fax
proposals will niot be accepted.

By submitfing this proposal, the Proposer certifies under penalty of perjury that they have
not acted in collusion with any other Praposer or potential Proposer:

Defined Terms:

1.8.1 Village — the Village of Downers Grove acting through its officers or agents.

1.8.2 Contract Documents — this document plus any drawings issued. therewith, any
addenda and the Proposer’s completed proposal, bonds and all required

certifications.

1.83 PFOst_’;L[ — this document completed by an individual ar entity and submitted to
the Village.

1.84  Proposer — the individual or entity that submits or intends to submit techaical and
cost proposals to the Village.



2.2
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Village of Downers Grove.

1.8.5 Confractor — the individual or entity whose proposalis selected by the Village and
who enters into a contract with the Village,

1.8:6 Work — the construciion or service defined herein,

73 *E

1.8.7 Day — unless otherwise stated all references to day “Day” “Days”,
*days™ shall refer fo calendar days.

dayug or

1.8.8 Proposal Guaranty — the required proposal deposit.

PREPARATION OF PROPOSAL

It is the tesponsibility of the Proposer to carefully eXamine the: specifications and
proposal documents and to be familiar with all of the requirements, stipulations,
provisions, and conditions surrounding the proposed services.

The Proposer shall inspect the site of the proposed Work in detail, investigate and
‘beconie familiar with all the local conditions affecting the Work and become fully
-acquainted with the detailed requirements -of ‘the Work. Subnuttlng a. Proposal shall be a
conclusive assurance and warranty that the Proposer has made these examinations and
that the Proposer understands all requirements for the performance of the Work. If the
Proposal is accepted, the Proposer will be responsible for all errors in the proposal
resulting from his willful er negleetfill failure to comply with these instructions. INNO
CASE WILL THE VILLAGE BE RESPONSIBLE FOR ANY COSTS, EXPENSES,
LOSSES OR CHANGES IN ANTICIPATED MARGINS OF PROFIT RESULTING
FROM THE WILLFUL OR NEGLECTFUL FAILURE OF THE PROPOSER TO:
MAKE THESE EXAMINATIONS. THE VILLAGE WILL NOT BE RESPONSIBLE
FOR ANY COSTS, EXPENSES, LOSSES OR CHANGES IN ANTICIPATED -
MARGINS ‘OF PROFIT RESULTING FROM THE WILLFUL OR NEGLECTFUL
FAILURE OF THE CONTRACTOR TO PROVIDE THE KNOWLEDGE,
EXPERIENCE AND ABILITY TO PERFORM THE WORK REQUIRED BY THE
CONTRACT. Neo changes i the prices, quantities or contract provisions shall be made
to acéommodate the madequacies of the Proposer; which might be discovered subsequent
to-award of a contract. The Propeser shall take ng advantage-of any error or omission in
the Contract Doc‘u;rﬁent's nor s‘hall any 'err'or ot o'm‘issio‘n in the Contract Documents serve

When the Contract Documents include information pertaining to subsurface explorations,

‘borings, test pits, and other preliminary investigations, such information is inecluded

solely for the convenience of the Proposer. The Village assumies o responsibility
4Jharsoevei with respecf to rhe Sujj‘" crency of the mﬁwmatron and does not Warr qnd,

éx rsrmg throughaur the Pi?ark oF ﬂwf unrmnmpated devefcapmem‘s may noi OCCHE.

Any informaiion shown in the Confract Documents regardin_g the locations of
underground utility facilities is included solely for the convenience of the Proposer. The
Village assumes no respensibility whatsoever with respect to the sufficiency, accuracy or
inadequacy of sach information. It shall be the Proposer 5 TeSpOII’.Slbillty to obtain
detailed information from the respective utility companies relating to the location of their
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facilities and the: work schedules of the utility companies for reioving or adjusting them.
Utilities whose facilities may be affected by the work include, biit may not be limited to,
the following: Nicor, ComEd, SBC, Comcast Cable, Downers Grove Sanitary District,

and Village water, storm sewer, and street lighting systems.

No oral or telephone interpretations. of specifications shall be binding upon the Village,

All requests for ifitérpretations or clarifications shall be made in writitig and teceived by
the Village at least five (5) business days prior to the date set for receipt of proposals or
the pre-proposal conference, if offered. The Village: shall make all changes or
interpretations of the ‘Confract Documrents in a written addaudum and. shall provide an
addendum io all proposers of record. Any and all changes. to the Contract Documents are
valid only if they are included by written addendum to all Proposers. Each Proposer, by
acknowledging receipt of any addenda, is responsible for the contents of the addenda and
any changes t6 the Proposal therein. Failure to acknowledge any addenda may cause the

~ Proposal fo be rejected. The Village will not assuine responsibility for receipt of any

addenda. In all cases, it will be the Proposer’s responsibility to obtain all adderida issued.

Proposers will provide written acknowledgement of receipt of each addenidum issued
‘with the proposal submission,

All costs incurred in fhie preparation, submission, and/or presentafion of any propesal
including any proposer's travel or personal expenses shall be. the sole responsihility of the:
Proposer and will not be reimbursed by the Village.

The Proposer hereby affirms and states that the prices quoted within its written proposal

shall constitute the total cost to the Village for all work involved in the respective items

as well as the materials fo be furnished in accordance with the collective requirements of
the Contract Documents. The Proposer also affirms that this cost also includes all
insurance, bonds, royalties, transportation charges, use: of all tools and equipment,
superintendence, overhead expense, all profits and all other work, services and conditions
necessarily involved in the work to be done arid materials to be furnished in accordance

with the tequirements of the Contract Documents considéred severally and collectively.

The Prc‘rp,oéer shall complete and submit with the Proposal an "Affidavit* (IDOT Form
BC-57, or similar) listing all uncompleted contracts, including subdontract ‘work; all

‘pending low bids not yet awarded or rejected, and equipment available.

PRE- PROPOSAL CONFERENCE
A pre-proposal conference may be offered to provide additional information, inspection

or review of cirrerit facilities or equipment, and 1o pravide an opet. forum for questions
from proposeis. This pre-proposal conferérice is not mandatory {unless stated “Required”
on the cover of this document), but attendanece by proposers is strongly advised as this
will be the last epportunity to ask qiiestions concerning the proposal.

Questions may be posed in writing to the Village {faxed and emailed questions are
aceeptable), but must be received by the Villag‘e prior to the scheduled time for the pie-.
proposal conference. Questions received will be considered at the conference. An
addendum may be issued as.a result of the pre-proposal conference. Such an addendum
is subject to the provisions for issuance of an addendum as set forth in Section 2.5 above.



33

5.2

7.1

8.1

Village of Downers Grove

1f attendance at the pre-proposal conference is required, no Contract Documents will be
issued after the: pre-proposal conference except to attendeés.

A_{-l 0r1g111a1 copy of the sealed. cosl proposal marked as indicated in Seetion 1 shall be
subrmitted to the Village.

MODIFICATION OR WITHDRAWAL OF PROPOSALS

A Proposal that is in the possession of the Village may be altered by a letter bearing the
signature or name of the persen authorized for Submlttmg a proposal provided that it is
received prior to the time and date set for the proposal opening. Telephore, email or
vetbal alterations of a proposal will not be accepted.

A Proposal that is in the possession 0f'the Village may be withdrawn by the Proposer, upy
to the time set far the proposal opening, by a letter ‘bearing the signature or name of the
person authorized for submitting proposals. Propesals may not be withdrawn after the
proposal opening and shall remain valid for a period of ninety (90) days froni the date s&t
for the proposal opening, unless otherwise specified. :

PROPOSAL REJECTION
Proposals that contain omissions, erasures, alteratioms, additioms not called for,

conditional proposals or alternate proposals not called for, or irregularities of any kind,
shall be rejected as informal or insufficfent. The Village: reserves the right hewever, to
reject any-or all proposals and to waive such technical £ITOT as may be deemed in the best
inferest of the Village,

PROPOSER COMPETENCY

Nao 'Proposal will be accepted from or contract awarded to any persen, firm or cotporation

that is in arrears or is in default upon any debt or contract. The Proposer, if requested,
must present evidence ta the Village of ability and possession of necessary facilities, and
financial resources to comply with the tetms of the Contract Documicnits. Evidence niust
be presented within three (3) business days of a request.

PROPOSER DISQUALIFICATION
Any one or more of the following causes may bé comsidered as sufficient for the
disqualification of a Propeser and the rejection of fheir Proposal.

8.1.1 More than one proposal for the same Work from an individual, firm, partnershlp,

ot cotporation under the samie or differént names,

"§.1:2  Evidence of collusion among Proposers.

2.1.3 Unb&lanced Pr0posals in which the prices for some items are substantially cut of '
proportion to the prices for other items. :

814 TFailureto -submit_‘ a unit price for each item of Work listed in the PrOPOSét] Form (if
applicédble).
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8.1.5 Lack of competency as revealed by financial statement or experience
guestionnaire.

8.1.6' Unsatisfactory performance record as shown. by past work, judeed from the
standpoint of workmanship and progress.

8.1.7 Uncompleted work which, in the judgment of the Vlllage mlght hinder or prevent
the prompt completion of this Work.

8.1.8 TFailure to submit a st gned Proposer’s Certificate stating the following:

8. I-.:B.:l That the Proposer is not barred from bidding on this Contract as a result
of a violation. of Sections 720 ILCS 5/33-E3 and 720 ILCS 5/33-E4 of
the [llinois Compiled Statutes; and

8.1.8.2 The Proposer is not delinquent in the paymient' of ‘any tax administered
by the 1llineis: Departrient of Revente; and

8.1.8.3 The Proposer will iriaintain the types and levels of insurance required by
the teritis 0f this. Coritract; and

8.1.84 The Proposer will comply with the Illinois Prevailing Wage Act, 820
ILCS 130/1 et seq.

BASISOF AWARD
The Village reserves the exclusive right to accept or reject any and all proposals or to

- ‘waive sections, technicalities and mrregularities, or to accept ot reject any Proposal or any

item of any Proposal.

AWARD OF CONTRACT

Unless the Village exercises. its right to reject all proposals, the Contract will be awarded
to that responsible Propeser whose ProposaI conforming to the Contract Documents, will
be most advantageous to the Village, price and other factors considered.

Unless otherwise specified, if'a Centract is not awarded within ninety (90 days after the
opening of proposals, a Proposer say file a written requést with the Village for the
withdrawal of its Propasal. The Village will have a maximum of ten (10) days after the
receipt of such request to award the Contract or release the: Proposer from further
obligatiofi by retum of the Proposer’s bid deposit. Any attempt or actual withdrawal of
cancellation of a Proposal by the awarded contractor who has been notified by the Village
of the acceptance of said Proposal shall be considered a breach of contract.

FAILURE TO ENTER INTO CONTRACT

Failure on the part of the successful Proposet' to ¢xecnic a Contract and provide
acceptable bonds, as provided herein, within ten (10) days from the date of receipt of the
Contract and Notice of Award from the Village, will be considered as just cause for
breach of contract.
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The Proposer shall not be ailowed to claim lack of receipt where the Contract and Notice
of Award was mailed by U.S. Postal Services certified mail to the. business address listed
in the Proposal. In case the Village does not receive evidence of receipt within ten (10)
days of the date of Notice of Award, the Village may revoke the award: The Proposer
shall then forfeit the proposal security to the Village, not as a penalty but in payment of
liqidated datifages sustained as the result of such failure to execute the Contract.

By submitting a. Proposal, the Preposer uiiderstands and agrees that, if his proposal is
accepted, and he fajls to enter into a contract forthwith, he shall be liable to the Village
for any damages the Village may thereby suffer.

SECURITY FOR PERFORMANCE

The awarded contracfor, within thirteen (13) calendar days after acceptance of the
Proposer’s proposal by the Village, shall furnish a Performance Bond and a Matetials and
Labor Payment. Bond acceptable ta the Village in the full amount of the construction cost
portion of the Proposal. Said bonds shall guarantee the Proposer’s perforniance underthe
Contract Documeénts and shall guarantee payment of all sibeonfracters and inaterial
suppliers. Furnish security for perforimance aecepfable to ‘the Village when. required
undet the documierits, Such security shall be: either a satisfactory performance: bond
(bonding coimpany nust be liceénsed to do business in Hlinois) or a letter of credit on the
form previded by the Village and available from the Village’s Purchasing Manager. Any
bond shall include a provision that will guarantee faithful performance of the IHinois
Prevailing Wage Act, 820 ILCS 130/1 et seq. NOTE: As evidence of capability to
provide such security for performance, each Proposer shall submit with the

proposal either a: letter executed by its surety company indicating the Proposer’s

performance bonding capability, or a letter from a bank or savings and foan within.
twenty-five miles of the corporate boundaries of the Village mdlcatmg_ its willingness
and intent to provide a letter of credit for the Proposer.

DELIVERY

All proposal prices are to be quoted, delivered F.O.B, Village of Downers Grove, 5101

Walnut Avenue, Downers Grove, I 60515.

TAX EXEMPTION

The Village is exempt from Tllinois sales br use tax for direct purchases of materials and
supplies. A copy of the Illinois Sales Tax Exemptioni Form will be-issued upon request.
The Village’s federal identification will also be provided to selected vendor.

RESERVED RIGHTS

‘The Village reserves. the exclisive right to waive sections, technicalities, irtegularities
and informalities and to accept or TB_}GCt any and all proposals and to disapprove of any

and all subcontractors as may be in the best interest of the Village. Time and date

requirements for receipt of proposals will not be waived.

CATALOGS AND SHOP DRAWINGS
Each Proposer shall submit catalogs, descriptive Titerature, and detailed drawings, where
applicable, to fully illustrate and describe the work or matena] he proposes 10 furnish.

10
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TRADE NAMES AND SUBSTITUTIONS

Certain miaterials and equipment are specified by a, miafidfacturér or trade name to,
establish standatds or quality and performance and not for the purpose of limiting
competition. Products of other manufacturers may be substituted, if, in the opinion of the
Village, they are equal to those specified in quality, performance, design, and siitability
for intended use. If the Proposer proposes. to furnish. an "¢qual”, the proposed "equal"
item must be so indicated in the technical proposal Where two or more items are
specified, the selection among those specified is the Proposer’s option, or he may submiit
his Proposal on. all such items. Detail specification sheets shall be provided by Proposer
for all substituted items.

11



Village of Downers Grove:

II. TERMS AND CONDITIONS

VILLAGE ORDINANCES
The successful Proposer shall sirictly comply with all ordinances of the Village of
Downers Grove and laws of the State of I1linois,

USE OF VILLAGE'S NAME

‘The Proposer is specifically denied the nght of using in any form or medium the name of

the Village for public advettising unless express permission is granted by the Village.

HOURS OF WORK

The Contractor shall do no-work between the hours of 7:00 p.mn. and 7:00 4.m.; nor on.
Saturdays, Sundays er legal holidays, unless otherwise approved in writing by the
Village. However, such work may be performied at any tinie if nigcessary, for the proper
care and protection of work already performed, or in case of an emergency. All after-
hour work is still subject to the penmssmn of the Village: This provision does not apply
to design/permitting work performed prior to construction at the contractors place of
business unless such work shall be performed out of doors and within the Village limits,

PERMITS AND LICENSES
The Contractor shall obtain all necessary permits and licenses required to complete the

‘Work. The cost of acquisition of all necessary permits, bonds, nsurance and services as

specified herein shall be considered INCIDENTAL, and no additional compensation wiil
be allowed the Contractor.

INSPECTION
The Village shall have flie right to inspect, by its authorized represeptative, any miaterial,
components of workmanship as herein specified. Maténials, components or workmanship

that have been rejected by the. Village as not i accordance with the terms of the contract

specifications shall be replaced by the:Contractor at no cost to the Village,

DELIVERIES

All materjals shipped te the Village must be shipped F.0.B. designated location,

Doawners Grove, [llinois.

SPECIAL HANDLING

Prior to: delivery of any product which is causnc corrosive, flammable or dangerous to
handle, the Proposer will provide written directions as to methods of handling such
products, as well as the antidote or nevtralizing material required for its first aid before
detivery. Proposer shall also notify the Vﬂlage and provide material safety data sheets
for all substances used in connection with this contract which are defined as.toxic under
the Illinois Toxic Substances Disclosure to Employees Act.

12
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INDEMNITY AND HOLD HARMLESS AGREEMENT

To the fullest extent permitted by law, the Proposer shall indemnify, keep and save
hartnless the Village and its agents, officers, and employees, agatnst all injuries, deaths,,
losses, damages, claims, suits, liabilities, judgments, costs and expenses, which may arise
directly or indirectly from any negligence or ftom the reckless or willful misconduct of
the Proposer, its employees, or its subcontractors, and the Proposer shall at its own:
CXpense, appear, defend and pay all charges of attomeys 4nd all costs and other expenses.
arising therefrom or incurred jn connection therewith, and, if any judgmient shall be
rendered against the Village in any such, action, the Proposer shall, atits own expense,

satisfy and discharge the same. This agréement shall not be construed as requiring the
Proposer to indemnify the Village for its own negligence. The Proposer shall indemnify,

keep and save harmless the Village only where a loss was caused by the negligent, willful
or reckless acts or omissions of the Proposer, its employees, orits suboontrattors

NONDISCRIMINATION
Proposer shall, as a party to a public contract:

9.1.1 Refrain from uhlawful discrimination in ¢inployment and undertake affirmative
action to assure equality of employiment opportunity and eliminate the effects of
past discrimifation’

9.1.2 By submission of this proposal, the Proposer certifies that he is an "equal
opportunity eniployer” as defined by Section 2000(e) of Chapter 21, Titfle 42, U.S.
Code Amnotated and Executive Orders #11246 and #11375, which are
incorporated hierein by reference. The Equal Opportunity clause; Section 6.1 of
the Rules and Regulations of the Department of Human Righis of the State of
Illinois, is a material part of any contract awarded on the basis of this proposal.

9.1.3 It 15 unlawful to discriminate on the basts of race, color, sex; national origin,
ancestry, age, marital statas, physical or mental handicap or unfavorable discharge
for military service. Proposer shall comply with standards set forth in Title VIT of
the Civil Rights Act of 1964; 42 U.S.C. Sec. 2000 et seq., The Human Rights Act
of the State of lllinois, 775 ILCS 5/1-101et. seq., and The Americans With
Disabilities Act, 42 'U.S.C. Sec. 12101 et. seq,

SEXUAL HARASSMEN T POLICY
The Proposer, as a. party to a public contraci shall have a written sexual harassment
policy that:

10.1.1 Notes the illegality of sexual harassment;

10.1.2 Sets forth the State law definition of sexual harassment,

10.1.3 Describes sexual harassment utilizing examples;

10.1.4 Describes the Proposer's internal .complaint process including penalfies;

13
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10,1.5 Describes the legal recourse, investigative and complaint process available
through the Ilinois Department of Human Rights and the Human Rights
Commission.and how to contact these entities; and

10.1.6 Describes the protection against refaliation afforded under the Illinois Human
Righis Act.

EQUAL EMPLOYMENT OPPORTUNITY

In the event of the Proposer’s men-compliance wifh the provisions of this Equal
Employment Opportunity Clause, the Iilinois Human Rights Act or the Rules and

Regulations of the Hlitiois Départment of Human Rights (“Department”), the Proposer
may be deelared ineligible for future contracts or subcontracts with the State of Illinois or
any of its political subdivisions or municipal corporations, and the contract may be
canceled or voided in whole or in part, and such other sanctions or penaltics may be
imposed or remedies invoked as provided by statute or regulation. During the
performance of this contract, the Proposer agrees as follows:

11.1.1 ‘That it will not disctiminate against any employce or applicant for employment

because of race, color, religion, sex, matital status, national origin of ancestry,
age, physical of mental disability tmrelated to ability, military status, order of
protection status, sexual orientation, sexual identity of an unfavorable discharge
from military service; and further that it will exaniine 4ll job elassifications to
determine if minority persons or women aré underutilized and will take
appropriate affiriative action to rectify any such underutilization.

11.1.2 That, if it hires .additional employees in order to perform this Contract or any

_portign thereof, it will defermine the availability (in accordance with the

Department s Rlllcs and Regulatlons) of mmor;tles and women in the area(s) from

‘ 'Wthh amployees are ered in suoh a way that mmontles and Wﬁhﬁen are- not
underutilized.

11.1.3 That, in all solicitations or advertisements for employees placed by it or on its
behalf, it will state that all applicants will be afforded equal opportunity without
discrimination because of tace, color, religion, sex, marital status, national origin
or -ancestry, age, physical or mental d1sabﬂ1ty unrelated to ability, military status,
order of protectlon status, sexual orientation, or an unfavorable :discharge from
military services.

11.1.4 That it will send to cach labor organization or tepresentative of workers with
which it has or is bound by a collective bargaining: or other agreement’ or
understa.nding, a notice adv’ising sur':h labor or'g'am'zation or representaﬁve of the
Ruies a.,nd Regul_ahqns if a.ny s_uch 1ab0r organization ot representatwe faﬂs or
refuses to cooperate with the Proposer in its efforts to.comply with such Act and
Rules and Regulations, the Proposer will promptly so notify the Department and
the contracting agency and will recruit cmiployees frOm other sources when
necessary to fulfill its obligations thereunder,

14
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That: it will submit reports as requiiréd by the Departient’s Rules and Regulations,
fumnish all relevant infornation as may from time to time be requested by the
Departmient or the contracting agency, and in all respects. comply with the Tllinois:
Human Rights Act-and the Department’s Rules and Regulations.

That it will penmt aceess to all relevant books, records, accounts and work sites
by personnel of the contractmg agency and the Department for purpose of

investigation to ascertain compliance with the Hlnois Human Rights Act and the

Department’s Rules and Regulations.

That it will include verbatim or by reference the provistons 'of this clause in every
subgofitract it awards under which any portion of the contract obligations are
undertaken or assumed, so that such provisions will be binding upon such

subcontractor, In the samie marner as With other provisions of this contract, the

Propoeser will be liable for compliance with applicable provisions of this clause by
such subcoritractors; and further it will promptly fiotify the contracting agency and
the Deparithent in the event any subcontractor fails or refuses to comply

therewith. In addition, the- Proposer will net utilize any subcontractor declared by

the¢ Illinois Human Rights Commission fo be ineligible for contracts or
subcontracts. with the State of Illiniois or any of its political subdivisioni or
municipal corporations.

DRUG FREE WORK PLACE

Proposer, as a party to a public contract certifies and agrees that it will provide a drug
free workplace by:

12.1.1

12.1.3

Pubhshmg a statement: {1) Notlfymg employees that the unlawful manufacture,
distribution, dispensation, possession ot use of a controlled substance, including
cannabis, is prohibited in the Village’s or proposer’s workplace. (2) Specifying
the actions that will be taken against employees for violations of such prohibition.
(3) Notifying the employee that, as a condition of employment on such contract or
grant, the eniployee will: {A) abide by the teims of the statement; and (B) notify
the employer of any crimtinal drug statitte conviction for a vielation occuiring in
the workplace fio later than five (5) days after such coivietion. -

. Establishing a drig fre¢ awareness program to inform employees about: (1) the

dangers of drog: sbuse in the workplace; (2) the Villdge’s or propaser’s policy of

maintaining a drug free workplace; (3} any available drug counscling,

rehabilitation and employee assistance programs; (4) the penalties that may be
tmposed upen employees for drug violations.

Providing a copy of the statement required above to each emploveée engaged in

the performance of the contract or grant and to post the statement in a prominent

- place m the workplage.

15
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12.1.4 Notifyig the contracting or granting agency within ten (10) days after receiving
notice of any criminal drug statute cenviction for :a viclation occurring m the
workplace from an ctpleyes or otherwise receiving actual notice: of such
convigtion.

12.1.5 Imposinga sanction on, or requiring the satisfactory participation in a drug abuse
assistance or rehabilitation program by any employee who i3 so convicted as
required by section 5 of the Drug Free Workplace Act.

12.1.6 Assisting employees in selecting a.course of action in the event drug counseling,
treatment and. rehabilitation. is required and indicating that a trained referral team
is in pldce.

12.1.7 Making a good faith effort to continue t¢ maintait a drug free workplace throvgh
imiplemientation of the Drug Free Workplace Act.

SUBSTANCE ABUSE PREVENTION ON PUBLIC WORKS PROJECTS ACT

Ini the event this is‘a public works project as defined under the Prevailing Wage Act, 820

TL.CS 13072, Proposer agrees to comply with the Substance Abuse Prevention on Public

Works Projects Act, 820 TLCS 265/1 et seq., and further agrees that all of its

:subcontractors shall comply with such Act. As reqmred by the Act, Proposer agrees that
it will file with the Village prior to commencing work its written substance abuse

prevention program and/or that of its subcontractor(s) which meet or exceed the

requirements of'the Act.

PREVAILING WAGE ACT
Proposer agrees to coimply with the [linois Prevailing Wage Aet, 820 IL.CS 130/1 ef seq.,
for all work ¢ompleted under this Contract. Proposef agrees (o pay the prévailing wage

and require that all of its subcontractors pay prevailing wage to awy: laborers, workers or
inechanics ‘who perform werk pursuant to: this Contract or related subcontraet.  For

applicable rates, go to the State of THineis — Depariment -of Laboer website ahd use the
most current DuPage County rate.

Propaser and each subcontractor shall keep or cause to be kept an aceurate record of
names, occupations and actual wages paid to each laborer, workman and. mechanic
employed by the Propoeser in connection with the Contract. This record shall be open to

inspection at all reasonable hours by any representative’ of the Village or the Tllinois

Department of Labor and must be preserved for four (4) years following completion of
the contract,

In the event this is a contract for a public works project, as defined in 820 ILCS 130/2,
Proposer agrees to post at the job site ju an easily accessible place, the prevailing wages

for each craft or type of worker or mechanic needed to execute the contract or work to be

performed,
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In the event this is a public works. project as defined under the Prevailing Wage Act, 820
ILCS 130/2, any and all contractors and subconiractors shall submit certified payroll
records to the Village no later than the tenth (lOﬂI) day of each calendar month for the
immediately preceding mouth in which constriiction on a public works project has
accurred. WITHOUT THIS PAPERWORK, NO INVOICE SHALL BE PAID RY THE
VILLAGE. Contractors and subcontractors must also submit a statement affirming that
the records are trire and accurate, that the wages paid fo each worker are rof less flian the
prevailing rate, and that the contractor and subcontractor are aware that filing false
records 1s a Class A misdemeanor. The tecords must inelude the nams, address,
telephone number, social security number, job classification, hours ef work, hourly rate,
and start and end time of work each day for every worker employed on the public work.

- The Village reserves the right to check the pay stubs of the workers on the job. The

Village futther cautions that payment for any services rendered pursuant to this Contract
may be predicated upon receipt of said records.

In the ¢vent that this isa construction project where Motor Fuel tax moniés or state grant.
moniés are used in ‘the construction, maintenarice afid extenision of municipal streets,
traffic control sighals, stieet lighting systems, stomi sewers, pedestridan subways or
gverhead crossings; sidewalks and off-street parking facilities, and the like, the Village
will requite an Apprenticeship and Training Certlﬁcatlon attached after the Proposer’s
Certification.

Any bond furnished as security for performance shall include a provision that will
guarantee faithful performanee of the 1llinois Prevailing Wage Act, 820 ILCS 13071 et
5£q.

PATRIOT ACT COMPLIANCE _

The Proposer represents and warrants to the Village that meither it nor any of ifs
principals, shareholders, members, partners, or affiliates, as applicable, is a person’ or
entity named as a Specially Designated National and Blocked Person (as defined in
Presidential Executive Order 13224) and that it is not acting, directly or indirectly, for or
on behalf of a Specially Designated National and Blocked Person. The Proposer further
represents and warrants to the Village that the Proposer and its principals, shareholders,
members, patiners, or affiliates, as applicable are not, directly or indirectly, engaged in,
and are fiof facilitating, the transactions contemplated by this Contract on behalf of any
person or entity namied as a Specially Designated National and Blocked Person. The
Proposer hereby agrees to defend, indenimify and hold harmless the Village, and its
elected or appeinted officers, employees, agents, representatives, engineers and attorneys,
from and against amy and all claims, damages, losses, Ttisks, liabilities and
expenses(including reasonable attorney’s fees and costs) arising fror o related to any
breach of the foregoing representations and warranties.

INSURANCE REQUIREMENTS

Prior te starting the Work, Contractor and any Subcontractors shall procuts, maititaini and
pay for such insurance as will protect against claims for bodily injury or death, or for
damage to property, including loss of use, which may arise out of operations by the
Contractor or Subcontractor or any Sub-Sub Contracter or by anyone employed by any of
‘them, or by anyene for whese acts any of them may be liable. Such insurance shall not
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be less than the greater of coverages and limits of liability specified below or any

coverages and lli‘l"nji"ts of liability specified in the Coptrac_;t__[)oéuments ot coverdges and
Timits required by law unless otherwise agreed to by the. Village.

Workers Compensation $500,000 Statutory

Einployers Liability $1,000,000 Each Accident
: : $1.000,000 Disease Policy Limit
$1,000,000  Disease Each Employee

Comprehensive General Liability — $2,000,000  Each Occurrence
$2,000,000  Apgregate

(Applicable on a
Per Projeci Basis)
Commerci31__Aut0-m‘obile! 51,000,000  Each Aceident
Liability
Professional Errors $2,000,000  Fach Claim
& Omigsions © $2,000,000  Apnual Aggregate

{pursuant to section .9 below)
Umbrella Liability - $5,000,000

Coinprehensive General Liability Insurance réquired under this paragraph shall be written
on an occurrence form -and shall include coverage for Products/Completed Opetations,
Personal Injury wifh Employment Exclusion (if any) deleted, Blanket XCU and Blanket
Cantractual Liability insurance applicable to defense and indemnity obligations.and other
contractual indemmity assumed under the Contract Documents. The limit must be on a
“Per PI’OJ ect Basis™.

Commercial Automobile Liability Insurance required under this paragraph shall include
coverage for all owned, hired and non-owned automobiles.

Worker’s Compensation coverage shall include a waiver of subrogation against the
Village.

Comprehensive General Liability, Employers Liability and Comnercial Automobile
Laability Insurance may be arranged uider single policies for full minimum limits
required, or by a combination of underlying policies with the balance prrw]ded by
Umbrella and/or Excess Liability policies.

Contractor and all Subcontractors shall have their respective Comprehensive General
Liability (including products/completed operations coverage), Employers. Liability,
Coimmercial Aiuitomobile Liability, and Umbrella/Exoess Liability policies endorsed 1o
add the “Villageé of Dewners Grove, its officers, officials, émployees and volunteers” as
“additional insureds” with respect to liability arising out of operations performed; claims
for bodily injury or death brought against the Village by any Coniraetor or Subconfractor
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employees, or the employees of Subcontractor’s subcontraciors of any tier, however
caused, related to the performanee of operations under the Confract Documents. Such
insurance afforded to the Village shall be endersed.to provide that the insurance provided
under each policy shall be Primary and Non-Contributory.

16.7 Contractor and all Subcontractors shall miaintain in effect all insurance coverages
required by the Contract Documents at their sole expense and with insurance carriers
Ticensed to.do business in the State of Hlinois and having a current A. M. Best tating of
no less than A- VII. 1a the event that the Contractor ot any Subcontractor fails to
procure or maintain any insurance required by the Contract Documents, the Vﬂlagc may,
at its option, purchase such coverage and deduct the cost thereof from any monies due to
‘the Contractor or Subcontractor, or withhold funds in an amount sufficient fo protect the
Village, or terminate this Contract pursuant to its terms..

16.8 All insurance policies shall contain & provision. that coverages and limits afforded
hereunder shall not be canceled, materially changed, non-renewed or restrictive
modifications added, without thirty (30) days prior written mnotice: to the Village.
Renewal certificates shall be provided to the Village not less than five (3) days prior to
the expiration date of any of the required policies. All Certificates of Trisurance shall be.
in a form acceptable o the Village and. shall provide satisfactory evidence of compliance
with all insurance requitements. The Village shall not be obligated to review such
cerificates or other evidénce of insurance, gr to advise Contractor ot Subcontractor of
any deficiencies in such documents, and receipt thercof shall not relieve the Contractor or
Subcontractor ffom, nor be deemed a waiver of the right to enforce the terms of the
obligations hereunder. The Village sliall have the right to examine any policy required
and evideniced on the Certificate of Insurance.

169 Only in the event that the Work under the Contract Documents includes design,
consultation, or any other ‘professional services, Contractor or the Subcontractor shall
procure, maintain, and pay for Professional Errors and Omissions insurance with limits of
not less than $2,000,000 per claim and $2,000,000 annual aggregate. If such insurance is
‘wrilten on @ claim made basis, the retrospective date shall be: prior to the start of the
Work under the Contract Documents. Contractor and all Subcontractors agree to
‘maintain such coverage for three {3) years after final acceptance of the Project by the
Village or such longer period as the Contract Documents may require. Renewal policies
during this period shall maintain the same retroactive date..

16.10 Any deductibles or self-insured retentions shail be the sole responsibility of the Insured.
Atthe option of the Village, either: the insurer shall reduce or elinunate such deductibles
or self-insured retentions as respects the Village, its officers, officials, émployees and
volunteers; or the Proposer shall procure a bond guaranteeing payment of losses and
related investigations, claim administration and defense experises.

17. COPYRIGHT/PATENT INFRINGEMENT

17.1  The Propeser agrees o indemmnify, defend, and hold harmless the Village against any suit,
claim, or proceeding brought against the Village for alleged use of any equipment,
systems; or services provided by the Proposer that constitutes a misuse of any proptietary
or trade secref information or an infringement of any patent or copyright.
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COMPLIANCE WITH OSHA STANDARDS

Equipment supplied to the Village must comply with all requirements and standards as
specified by the Occuypational Safety and Healtlr Act. All guards and protectors as well
as appropriate markings will be in place before delivery. Items nof meeting any OSHA
specifications will be refused,

CERCLA INDEMNIFICATION

In the event this is a contract that has environment aspects, the Proposer shall, to the
maximum extent permitted by law, indetnify, defend, and hold harmless the Village, its
officers, employees, agetits, and attorneys from and against any and all liability, including
without limitafion, costs of resporse, removal, remediation, investigation, property
damage; personal injury, damage to matural resources, health assessments, health
seftlements, attorneys' foes, and ofher related fransaction costs arising under the
Compteherisive Environmental Response, Compensation, and Liability Act (CERCLA)
of 1980, 42 U.S.C.A. See. 9601, et seq., as amended, and all other applicable. statutes,
regulations, ordinances, and under common law for any release or threatened release of
the waste material collected by the Proposer, both hefore and after iis disposal,

BUY AMERICA

The Contractor agrees to comply with 49 Ui8.C.5323(j), the Federal Transportation
Administration’s (FTA) Buy America regplations at 49 C.F.R. Part 661, and any
amendments thereto, and any 1mplementmg guidance issued by the FTA, Wlth respect to

. this Contract, when financed by Federal funds (through a grant agreement or cooperative

agreement)..

As a condition of responsiveness, the Contractor agrees to submit with its Proposal
submission, -an executed Buy America Certificate, attached hereto.

CAMPAIGN DISCLOSURE :

Any coitfractor, proposer, bidder, or vendor whio responds by submitting a bid or proposal
to the Village shall be required to submit with its bid submission, an executed Campaign
Disclosure Certificate, attached hereto.

The Campaign Disclosure Certificate is required purswant to the Village of
Downers Grove Council Policy on Ethical Standards and is applicable to those
campaign contributions made to any member of the Village Council.

Said Campaagn Disclosure Certificate requlres any individual or entity bidding to
disclose campaign contributions, as defined in Section 9-1.4 of the Election Code (10
TLCS 5/9-1.4), made to current members of the Village Council within the five {5) year
period preceding the date of the bid or proposal release.

By signing the Proposal documents, contractor/proposer/bidder/vendor agrees: to refrain
from making any campaign contributions as defined in Section 9-1.4 of the Election Code
(10 ILCS 5/9-1.4) to any Village Council member and any challengers seeking to serve

- as amember of the Downers Grove Village Council.
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" SUBLETTING OF CONTRACT

No contract awarded by the Village shall be assigned or any part subcontracted without
the written consent of the Village Manager. In no case shall such consent relieve the
Proposer from their obligation or change the termns of the Contract.

All approved subcontracts shall contain language which incorporites the terins and.

condifions of this Contract.

TERM OF CONTRACT
This Contract may be extended 1o more than twice for subsequent anfudl periods (two

annual extensions) by mutual agreement of both parties, providing such agreement

complies with Village purchasing policies and the availability of funds. However, if this
Contract is not one that is subject to extension, such information will be available in the
detailed specifications or special conditions section.

'TERMINATION OF CONTRACT
erttcn notice to the Contractor, for any reason and!or ih the event Ihat sufﬁcwht funds to
complete the Contract ate niot appropriated by the Village,

The Village further reserves the right to terminate the whole ar any part of this Contract,
upon ten ((10) days written netice fo the Contractor, in the event of default by the
Contractor. Default 1s defined as failure of the Contractor to perform any of the

provisions of this Conitract or failare to make sufficient progress so as to endanger
performance of this Contract in accordance with ifs terms. In the event fhat the
Confractor fails to eure the default upon ‘notice, ‘and. the Village declares defaulf and
termination, the Village may procure, upon such terms and in such manner as the Village

may deem appropriale, supplies or services similar to those so ferminated. The
Contractor shall be liable for any excess costs for such similar supplies or services unjess
acceptable evidence is submitted to the Village that failure fo perform the Contract was
due to causes beyond the control and without the: fault or negligence of the Contractor.
Any such excess costs incurred by the Village may be set-off against any monies due and
owing the Contractor by the Village.

BILLING & PAYMENT PROCEDURES

Payment will be made- upon receipt of an invoice referencing Village purchase order
numiber. Once an invoice and receipt of materials or service have been verified, the
invoice will be processed for payment in accordance with the Village payment schedule.
The Village will comply with the Local Gévernment Prompt Payment Act, 50 ILCS
50571 et seq:, in that any bill approved for payment must be paid or the payment issued to
the Proposer within sixty (60) days of receipt of @ proper bill or invoice. If paymentis
not issued to the Proposer within this 60 day period, an interest penalty of 1.0% of any
amount approved .and unpaid shall be added for each month or fractioti thereof after the
end of this 60 day period, until final payment is made.

The Village shall review in a timgly manner each bill or ifvoice sfter its recéipt. If the
Village detenn'ines that th‘e bill pr invo’i ce. contains E: de'fect 'mak'n'] g it u‘nable 1t process
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as possible after discovering the defect pursuant 1o rules promulgated under 50 1L.CS
503/1 et seq. The notice shall identify the: defect and any additional information
necessary 1o correct the defect.

If this Contract js for work defined as a “fixed public work” preject undér the Illinois
Prevailing Wage Act, 820 ILCS 130/2, any centractor -ar subconitractor is required to
submit certified payroll records along with the invoice., No invoice shall be paid without

said records.

Please send all invoices to the attention of Village of Downers Grove, Public Works
Department, 5101 Walnut Avenue, Downers Grove, IL 60515.

RELATIONSHIP BETWEEN THE CONTRACTOR AND THE VILLAGE
The. relationship between the Village and the Contractor is that of a buyer and seller of

professional services and it 1§ understood that the patties have ot enteréd into any joint

venture or partngrship with the other.

STANDARD OF CARE

Serviees performed by Contracior under this Contract will be conducted in a manner
consistent with that level of care and skill ordinarily exercised by members of the
profession currently practicing in fhe same locality under similar conditions. No other
representations express or implied, and no warranty or guarantee is mcluded or inferided
m this Contfact, or in any report, opinions, and dociuments or etherwise.

Tf the Contractor fails to meet the foregoing. standard, Contractor will perform at ifs own

cost, and without reimbursement from the Village, the professional services necessary to
correct errors and omissions caused by Contractor’s failure to comply with the above

standard and reported fo Contractor within one (1_) vear from the completion of
Contractor’s. services for the Projeci.

GOVERNING LAW

This Contract will be governed by and construed it dceordance with the laws of the State

of Minois without regard for the conflict of laws provisions. Venue is proper only in the
County of DuPage and the Northern District of 1llifiois.

SUCCESSORS AND ASSIGNS

The terms of this Contract will be biriding upen and inure t6 the benefit of the partiés and
their respective successors and assigns; provided, however, that neither party will assign
this Contract:in whole or in part without the prior written approval of the other. The
Proposer will provide 4 list of key staff, titles, responsibilities, and contact information to
inchide aH expected subcontractors.

WAIVER :OF CONTRACT BREACH

The waiver by one party of any breach of this Contract or the failure .of one party to
enforce at any time, or for any period of time, any of the provisiens hereof will be limited
to the particular instance and will not operate or be deemed to-waive any firture breaches
of this Contract and will not be construed to be a waiver of any provision except for the
particular instance.
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AMENDMENT
This Contract will not be subject to amendment unless made in writing and signed by all
parties.

CHANGE ORDERS

The contract priee is a “fiot-to-gxceed™ cost. At any time additional work is Tiecessary or
requested, and the not-to-exceed price is increased thereby, any change, addition or price
inerease must be agreed to in writing by all parties.

Change orders for public works projects which autharize an iricrease in the contract price

that is 50% or more of the original contract price or that authorize or necessitate am
£1 P Y

increase in the price of a subcontract under the contract that is 50% or more of the
original subcontract price must be resubmitted for bidding in the same manner by which
the original contract was bid. (50 ILCS 525/1)

SEVERABILITY OF INVALID PROVISIONS :

If any provisions of this Cotract are held to contravene or be invalid under the laws of
any state, eountry or jurisdiction, contravention will ot invalidate the entire Contract, but
it will be construed as if not containing the invalid provision and the rights or obligations
of the parties will be construed and enforced accordinigly.

NOTICE

Any notice will be in writing and will be deemed to be effectively served when deposited
in. the mail with sufficient first class postage affixed, and addressed to the party at the
party's place of business. Notices shall be addressed to the Village as follows:

Village Manager

Village of Downers Grove
801 Burlington Ave.
Downers Grove, IL 60515

and to the Proposer as designated in the Contract Form.

COOPERATION WITH FOIA COMPLIANCE

Contractor acknowledges that the Freedom of Information Act may apply to public
records ifi posséssion of the Contractor or a subcontractor. Contractor and all of its
subcontractors shall cooperate with the Village in its efforts to comply with the Freedom
of Inforimation Act, 5ILCS 140/1 et.seq.
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L. PROJECT SPECIFICATIONS
GENERAL PROVISIONS

L.
1.1

1.2

1.3

22

STANDARD SPECIFICATIONS

Unless specifically modified herein, or-otherwise in writing and apptoved by both parties,

the following standards shall govern the construction of the proposed improvements:

1.1.1 Standard Specifications for Water and Sewer Main Construction in THinois, Fifth
Edition, 1996 (the Water & Sewer Specs.); and '

1.1.2 Standard Specifications for Road and Bridge Construction as adopted by the
Illinois Department of Transportation, January 1, 2012; along with Supplemental
Specifications and Recurring Special Provisions {collectively the “SSRBC*) as
adopied by the Tllinois Department of Transportation, January 1, 2012 (references
to “Departimént” within the SSRBC shall refer to the Village); and

1.1.3 Water Distribution. Specifications, Viilage of Downers Giove, Ilinois revised
March, 2006} and

114 1lineis Urbdan Manial,

These Coniract Documents shall take precedence whenever there ai¢ ¢onflicts in the
wording o statements made bythe above specifications and these Contract Documents.

‘Unless otherwise referenced herein, Division I of the Water and Sewer Spees and Section

102 and Articles 104.02, 104.03, 1-04;1)_7-, 107,02, 107.27, 107.35, 108,10, 108.11, and
108.12 of the SSRBC are hereby suspended.

DESIGN AND COOPERATION OF CONTRACTOR

Previous work provided by others dees not relieve the Contractor of the obligation to
verify all existimg conditions and to provide final design plans that are the sole
professional responsibility of the Contractor The Contractor shall be solely liable for the

final design of the project.

Design of a. 50% plan setand § secifications shall be established after a conceptual design
1Y

‘has been disciissed with and agreed tipon by the Village. Design of the 50% plan set is to

be fully coordinated with the Village to allow for ample design ifiput. The 50% plan set
and specifications shall be submitted to the Village for review and comments. All
cornments shall be iricorporated into a 90% plan set which will also be submitted to the
Village for final review and further comments. All remaining comments shall then be
incorporated into a final design plan set with specifications updated accordingly.

The Contractor shall have on the work site at all times, as the Confractor's agent, a
competent English-speaking representative capable of readmg and thotoughly
understanding the Contract Documents, and ‘thoroughly expene:nced i the type of work.
being performed. The representative shall also be capable of receiving instruction from the

" Village, and shall have full authority to prompily respond to such instriction. He shall be

capable of supplying Such miaterials, equipment, tools, labor and incidentals as may be
required. This individual shall be subj ect to-approval by the Village, The Contractor shafl
mot replace him without prior written notification to and apprpv_a] by the Village.
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The Contractor shall keep one set of the approved plans and contract assemblies shall be
kept: available on tire work site at all times. The Contractor shall give the work site
constant attention necessary to faeilitate the progress thereof, and shall cooperate with the
V1Hage In every way possible.

LEGAL REGULATIONS AND RESPONSIBILITY TO THE PUBLIC
Section 107 of the SSRBC shall govern the Contractor’s legal regulations and
responsibility to the public, with the following additions:

3.1.1

3.13

PROJECT SAFETY. Add the f.oﬂowing to Article 107.28;

3.1.1.1  The Contractor shall conduct his work i stch a manner as to provide
an environtnent cotisistent with the safety, health and. well being of
those engaged in the completion of the work: specified in this Contract.

3.1.1.2  The Contractor shall comiply with all State and Federal Safety
Regulations as outlived in the latest revisions of the Federal
Construction Safety Standards (Seties 1926) and with applicable
provisions and/or regulations of the Occupation Safety and Health
Administration (OSHA) and Standards of the Williams- Stelger
Occupatlonal Health Safety Act of 1970 (Revised). SPECIAL
ATTENTION SHALL BE PAID TO COMPLIANCE WITH OSHA’S
SUBPART P~ EXCAVATIONS STANDARD.

3.1.1.3  The Contractor and Village shall each be responsible for their own
tespective agents and employees.

BACKING PRECAUTIONS. Pursuant to Sections 14-139(b) and 14-171.1 of the
Downers Grove Municipal Code, any motor vehicle which has an obstructed view
to the rear andis to be operated at any timie in reverse geat on the public streets of
the Viltage by the Contractor or any subcontractor shall either be equipped with a
reverse signal alarm (backup: alarm) audible above and distiriguishable from the
surrouiding noise level, or shall provide an observer to signal that it is safe 1o
back up,

OVERWEIGHT, QVERWIDTH AND OVERHEIGHT PERMITS. The Village
has and supports an overweight truck enforcement program. Contractors are
required to -comply with weight requiremenis and safety requirements as
established by Illinois Law or Village Ordinance, for velicles, vehicle operators
and spectalty equipment. In some instances, specialty equipment for road repairs
or construction. projects requires, the movement of overweight, overwidih, or
overheight loads utilizing a Village roadway. Such movement will require
obtaining a permit from the Village Police Department’s Traffic Supervisor.

BARRICADES AND WARNING SIGNS. The Contractor shall provide the
Village with a telephone number of 2 person or company who 15 available 24
hours per day, seven days per week, to erect additional barricades or signs. 1f the
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Village ot its repiesentative. deémns it necessary for the Public's safety to erect

additional barricades or signs during norsital working hours, the Contractor will
flirnislhi the necessary barricades or signs, and have them in place within 30
minutes, 1f; aftér norrhal working hours, the requested signs are mot' in place
within three hours after the request is made, the Village reserves: the right to have

‘the barricades and signs erected. The cost of erecting the barricades and signs

shall be deducted by the Village from any payments due the Contractor.

CONTRACTOR’S RESPONSIBILITY. Note the following regardmg Article
107.30: '
No natural event will be considered cataclysmic.

PROSECUTION AND PROGRESS
Séction 108 of the SSRBC shall govem the prosecution and progress of the work, with
the following additions:

4.1.1

Prior to commencing construction, a meeting will be held with the Contractor and
the Village. Any questions concemning procedures, general conditions; special
provisions, plans. or specific items related to the project shall be answered and
clarified, No Pre-Construction meeting shall be scheduled until subrnittals,
performance honds, and certificates of insurance are delivered to, and approved
by, the Village:

Weekly progress meetings may be required by the Village. If required, the
Contractor shall have a capable person, such as a sité superintendent or project
manager, attend such meetings and be prepared to report on the prosecution of the
Waork according to the progress schedule.

MEASUREMENT AND PAYMENT
Section 109 of the SSRBC shall govern mieasurement and payment, with the following
additions:

311

3.1.2

Modifies Artiele 109.07 - Partial payments will be made per Section 25 of Part I
of this document (Billing and Payment Procedures.)

The Village will require that partial and final affidavits for all labor, materials and
equipment used on the Project, be submitted with the partial and final payment
requests. Such waivers shall indicate that charges for all labor, materials and
equipment used on the project have beer paid. Partial waivers from suppliers and
subcontractors may be submitted after the first payment to the Comnttactor, and
before ‘the subsequent payment to that which they apply. However; partial
warvers from the Contractor must accompany the invoice of the payment to which
it applies. All final waivers, from all suppliers and subcontractors MUST
accompany the Contractor’s invoice upon submittal for final payment. A sworn
statement by the Coniractor shall accompany full waivers. Such requirement for
full watvers is solely for the benefit of the Village and shall not be construed to
benefit any other person. Partial payment for work done shall in no way fmply
acceptance of the work to that date.
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5.1.3 Payments will be made based .on a percent complete basis. The Contract shall.
contain a lump sum (net to exceed) cost with payments made based on the agreed
vpon schedule of values,

GENERAL CONSTRUCTION REQUIREMENTS

The followinhg peéneral requirements are intended to govern the overall priority for the
performance of the Work deseribed in this Contract. As general requirements, they are
not intended to dictate to the Contractor the precise method by which these tasks shall be
performed.

All sireet openings: made pnor to November 15™ shall be fially restored. accordmg to the

applicable special prowsmns and the street reopened to regular traffic upen the

availability of hot-mix bituminous concrete. The Contractor shall assume the risk of

restoration over those reaches of pipe installed but not yet pressure-iested for pipe
integrify.

No more than three hundred linear feet (300 LF) of pavemient miay be open-cut and
closed to: use by the motoring public. Access to all individual drives within the current

work zone must be restored at flie end of each workday.

The Contrattor shiall maintain traffic flow on all sfreets during the day in accordance with
the .applicable special provision. Adequate signing and flagging is of particular
importance for safe travel of all public.

CONSTRUCTION STAKING AND RECORD DRAWINGS
Section 5-7 of the Water and Sewer Specs shall be replaced in its entirety by the followmg

7.1.1 The Contractor shall furnish and place all construction layout stakes for this
project. Competent personnel with suitable equipment shall conduct this work,
supervised by a licensed Illincis Land Surveyor. The Contractor shall be
responsible for having the finished work conform substantially to the lines,
grades, elevations and dimensions shown oii the plans.

7.1.2 The Contractor shall provide adequate control. points: to' construct the individual
Project elements, and shall provide theé Engineer with adequate control in close
proximity to check the compliance of the elemeénts ¢onstructed.

7.1.3 The Contractor shall record all field notes in standard survey field notebooks and
those books shall become the property of the Village .at the ¢ompletion of the
Project. All notes shall be neat, ordetly and n an accepted format.

7.14 Priot to final paymient, the Contractor shaIl provide the Village with record
drawihgs showing the lines, grades, elevations and dimensions of all work
constructed, The Contractor shall also provide digital files listing all constructed
martholes, catch basins, inlets, vaults, and any other structures -and/or ctitical
items defined by the Erigineer as part of the project. The digital files shall list the -
items above as points with supplemental data as shown below in the Stormwater
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and Watermain GPS Code Lists.

Stormwater GPS Code List
“Field Name :ihaﬁc'rip‘fioh ‘Entry
Lid Tyhe Irame and grale typs sdlid, .épen, b-hive, rollback, square, -quaed; -other, nana: .
Struchire : inlkst, martiale, catch Basin, sndseclion, culvert, bridge, b]lndtap nther one

liwerts IndTnverts =10) & &f inverts-

Sirct Deptdfl) struciire depth

Invert Dep (1) {nweit deplhs, Starting at north postion Hoing loclwise.

Invert Siz{iny invert sizes: starting-at north. positiont going clcktse

Invert Mt invert maferial starting at north positich gding clockwise  ROP; CMP; PVC, clay, ductils iron, plastic, ofer, nane

Flow Anglg ] ] 80 degrees, 135-dagrees, siraighl through, 1 hiols, junclian, ‘other, none

Fiow Direc north, soulty, east, west, NE, NW, SE, SW, divide o

StreL. Malr.. _shracture malerial casl, biogk, brick, unknown, other, none. clay

Condifion __ Struchure cond dion new, good, fepalr, replacs, clean, unknown

Point Loca Incation of shot tsken on rim Cenler, Rim, Cenir SiSide, Inverl, Top-Pigie, Tap Cenlei-Wall ritm, Srim,
_ Erim, Wi, Hand Marked, Flow Line

Comment‘l ___.special corrmants

Comment2 __special comments.cont'd i L

Collfype . ... . . Howpeinlwas collectéd HOGPS, locates, hand

CollSaurce Who collected point?

Olffall is fhe snicfure ar outfal2 Y€s, No

8 PRECONSTRUCTIOV VYIDEO
81

This Work shall consist of furnishing all matena]s and laber requu'ed to perform a video

c;ur\fey of the constructlon 11n11ts ad_]acent nght—of Way, and adJacent stmctures bo*rdermg

pavements curb and gutter. SJdewalks fences trees and ]andscapmg Two (2) cop1es of
the video shall be furnishied to the Village in DVD format. Video-shall be performed by &

reputable company  m¢eting the approval of the Village,

in the presence of a

representative of the Village; and shall be performed prior to the commencement of
construction. The video may be shot by the prime contractor, previded that the resulting
video is, as determined by the Village, of professional quality. The video must be shot
with video camera equipment, not a digifal camera that.is primarily for the taking of still
photographs, or a mobile phone, and must be of a resolution that is elear and playable on
a fiull-size television screen (19” diagenal or larger). The video survey shall serve as a
basis for establishing damage that fias oécurred as a result of construction operations.

9.  ACCESS AND WATER SHUT-OFF NOTIFICATION

If access to a driveway will be blocked, or water will be turmied off, the Contractor shall

9.1
“give that resident or business proper writtesi notification at least 24 hours in advance.
The Contractor inust provide them the apportunity to remove their ¢ars from the drive or
make othet arrangements, and prepare for any shutdown of the water system. Samples of
written notices shall be submitted to the Engineer for approval.
92  In addition, the Contractor shall be résponsible for notifying the resident or business

verbally on the morning of any driveway closure, to ensure awareness of the lack of

46Cess,

10. TREE PROTECTION
10.1

Municipal Codes regarding trees, mcluding tree protection requirements for public

parkway trees, are located in Chapter 24 of the Downers Grove Municipal Code:
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Specifically, Municipal Code Sections 24-7 and 24-8 detail the public parkway tree
protection sizes and fines for violations. The Village Forester shail approve all tree:
protectioti measures and any deviations. All tree protection imieasures and any deviations
shall be noted in the contract specifications and on approved project plan sheets and
permits using the giidelinegs listed below.

Tree protection shall include avoiding damage to the above ground tree branches and
trunk, and the below ground root system and surrounding soil. Tree crowns and. trunks
shall not suffer any branch or bark loss. Roots shall be protected from compaction,
storage of materials, severing, re-prading of the parkway or excavation unless specifically
noted on the project plan sheets.

10.3  The Critical Root Zone, ar CRZ, is the area immediately surrounding a tree that must be

10.4

protected from damage. Tn a municipal parkway setting with utilities and paved or
concrete: surfaces, the size of the CRZ has been adjusted ta fofm a rectangle around the
patkway tree trunk with minimum dimensions listed it the: following table. The depth of
the CRZ. extends to 4 feét below the natural ground suiface level.

Parloway Width street to property Length along street

Tree diameter at 4.5% (min. curb to sidewalk) et(1r um) Depth
0 —12.0 inches 10.0-feet 10 feet 4 feet
121 =24 0 inches 10.0.feet 20 feet 4 feet
24.1 ormore inches 10.0 feet 30 feet 4. feet

For projects that involve excavations of less than one (1) foot in depth in the parkway or
strect and are teplacing structures in -the same location, fencmg, of the public parkway
trees shall not be required. Example projects include, but are not limited to, street
pavement resurfacing, curb removal/zeplacement, driveway Ttemoval/replacement, or
sidewalk réemoval/repairs or new sidewalk installations. Contractors shall be mindful of
the CRZ dimeiisions and potential for fines if any parkway trees suffer any unauthorized
damage as determined by the Village Forester.
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10.5 For projects that involve cxcavations of more than one (1) foot n depth in the parkway or
sireet or both, fencing of the public parkway frees shall be required. Example projeets.
include, but are riot Hintited 1o, watermain réplaceniénts with new roundway keystops and,
domestic service box insfallations, sanitary line replacements and new service
connections, new or replacement natural pas services, new or replacement phone of fiber
optic liries, or néw of replacement storm sewers; or projects that widen roads which in.
turtt decreases the parkway soil volume around public parkway trees.

10.6 Profects that require fencing (listed above) shall fence the public parkway trees with six
{6) foot high chain link construction fence secured to metal posts driven in the ground
which are spaced no- further than ten (10) feet apart. The dimensions of the fence shall
depend on the tree diameter size and shall follow the table listed for the CRZ above, or as
large as practical dependent on driveways.and other field conditions. The fenced rectangle
shall have three (3) sides with the: opening facing the adjacent residences for easy access
for mowing or tre¢ care. Under rio circumstanices shall any items be stored within the
fence. All fencing shall be maintained daily in an upright good condition.. The size and
location of all fencing shall b showr on the project plan sheets.

10.7 To avoid damage fo the CRZ, utilities niust be augered underneath the public parkway
tiess, Excavation pits for augering equipmient are to be outside the fenced area and are to
be: shown on the project plan sheets. Excavation pits for roundway keystops and domestic
service boxes are to be as small as practical with excavation oceuniing in a.direction away
from the adjacent public parkway tree.

10.8  In cases when severing of roots within a portion of the CRZ may be unavoidable (ex.
sidewalk installation, curb replacement, water or sanitary service replacement), subject to
the approval of the Village Forester, Sharp clean cuts shall be made on reot ends to
promote wound closure and root regeneration, Root prumng and excavation activities
shall occur such that the smallest volume of soil and roots is disturbed, and thic locations
shall be shown onthe project plan sheets.

10,9 In addition to fines and citations that may be assessed for violations of Chapter 24 of the
Municipal Code (such as not maintaining fencing around the CRZ or unauthorized
removal of protected trees), the contractor may be subject to the following provisions:

¢ issuance of an invoiee for the value or partial value of the tree lost due to damage
to either the above ground or below gmund portions of the parkway tree, or
unauthorized tres removal.

« costs of repairs, such as pruning or cabling, or costs for removal of the damaged
parkway tree along with the stump if the tree catnot remain in the right-of-way..

+ fines of $500 for the 1% offense; $1,000 for the 2" offense; $2,500 for the 3™ and -
subsequent offenses.

» each day during which a viclation continues shall be construed as a separate and
distinct offense.

[0.10 The value or partial value of the tree Tost shall be determined by the Village Forester
nsing the most current edition of the Guide for Plant Appraisal (prepared by the Council
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of Tree & Landscape Appraisers and the International Society of Arboriculture) and. the
most current edition of the Species Ratings & Appraisal Factors for Illinois (prepated by -
the Hlinois Arborist Association). The total eost determined for the damage shall be
deducted from the payments made to the Contractor for the project, Should the Village
hire- another Coritractor or tree service to complete pruning work, these costs shall also be
deducted from the payneiits made to the Contractor.

EROSION AND SEDIMENTATION CONTROL.

Throngheut gach and every pliase of the project, all downstream difches and storm sewers
shall be protected from the run-off of roadway surfaces, excavations, and other
construction activities generating the movement of dirt, mud, dust and debris. This work
shall consist. of constructing erosion and sedimentation control systems as agreed upon by
the Village and Contractor and in compliance with applicable permit regulations. The
work shall be placed by methods and with materials in accordance with Sections 280,
1080 and 1081 of the SSRBC, except as'amended herein.

All rosion and sedimentation control measures shall be installed on the project site prior
to beginning ady construction activities which will potentiaily creaie conditions subject to
erosion. Erosion control devices shall be in place and approved by the Engineer as to
proper placement ahd installation prior to beginnihg othér work. Erosion control
protection for Contractor equipment storage sites, plant: sites, and other sites shall be
installed by tlie Coniractor and approved by the Engineer prior to: begiithing construction
activities at-each site. :

The Contractor is respensible for all compliance with the General NPDES Permit (No.

TLR10) for Storm Water Discharges from Construction Site Activities. This shall

include; but not be limited to, preparation and submittal of all required forms such as the
NOI, ION. NOT, SWPPP, etc, The Contractor is responsible for performing all seil
erosion and sediment control inspections, maintaining inspections, reports, logs, etc, and
for keeping an up to date SWPPP on site at all times.

TRAFFIC CONTROL, MAINTENANCE OF TRAFFIC, DETOURS

This item shall include the furnishing, installing, maintaining, relocating and removing of all
traffic control devices and personnel used for the purpose of regulating, warning, or
directing traffic during the construction of this project. All traffic control devices used on
this project shall conform to the Standard Specifications for Traffie Control Devices and the:
Hlinois Manual on Uniform Traffic Control Devices.

No- waiving of these requirements will be allowed -without prior written approval of the
Engineer.

The Coniractor shall protect all workers engaged in the project; and shall provide for safe
and comvenient public travel by providing adequate traffic control under all
circunstances. Such circumstances may include, but not be limited to work performed
along the route nnder construction, road closiires for construction opetations of any type,
of when any section of the road is opened to traffic ptior to completion of all work. The
Contractor shall ensure that the work Zone in question is properly signed, barricaded and
otherwise marked.

3]



12.6

127

12.8

12.9

12.10

Village of Downers Giove

The Contractor will be responsible 1or the proper location, installation, and arrangement of
all traffie control devices during the period of construction. All open excavations shall be
protected by Type I barricades equipped with working bi-directional flashing hghts ateach
end of the excavation, as well as at 50-foof intervals between ends for excavations preater
than 50 feet in length and weighted down by one sandbag per each barricade. All streef
closures. shall be protected by Type I bammicadés equipped with working bi-directional
flashing lights and weighted down by eight saridbags per each barricade.

The Contractor shall plan his work so that there will be:np open excavations during iofi-
working hours and ‘that all barricades not necessary have been removed from fhe
pavement: during non-working hours.

In the event that one direction of vehicular trave] must be closed, the Contractor has the
option, of setting wp a detour route or using flaggers (mlmmum of two) to direct traffic
around the work area. The Engineer shall approve proper signing and barricading of the
detour route and lane closures, and shall issue written authorization prior to.closure.

In the event that both direciions of vehicular travel must be closed, the Contractor shall set
up a detour route to direct traffic around the work area. The Engineer shall approve proper
signing and barricading -of the defour route. and shall issue written authotization prior to
closure.

The Contractor shall raintain his operations in a mamner such that traffic flow shall not
be substantially impeded during the construction of the proposed improvenients. Where
traffic must cross open trenches during a given work day; the Contractor shall provide
steel plates at street intersections and driveways. Prior fo the end of a given work day,
the pavement sutface shall be temporarily restored.

No open excayation tay be left overnight or on the weekend without the express written
permussion of the Engineer.

No street closure shall be permitted without the express written permission of the
Engineer. No sirect closure may exceed 800 linear feet, nor be in effect from Friday
night at 4:30PM fo Monday moming at 9:00AM. Where it is necessary to establish a
temporary detour, all the requirements of the Standard Specifications and MUT CD shall
be met,

As the condition and location -of the work changes, the Contractor shall maintain alt
traffic -control devices and personnel engaged in traffic control, in a manner that will
accommodate the changing particulars of the work at any given time. Advance warnings,
detour and directional information and other controls or directions necessary for safe
passage of traffic around the work site shall be reviewed and changed, if necessary, to
meet the needs of the: situation. Signage erected, but not necessary or proper for the
sttuation ahead shall be covered or taken dowr. Barricading and signage shall be
monitored by the Contractot on a daily basis to ensure that it meets the requirements for
work zone safoty for the conditions of the particular-work bieing performed.
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12.11 The Contractor shall provide a name ard phione nurmber of a responsible party capable of
providing emergency service, 24 hours per day, for the duration of the Project.

13, STREET SWEEPING AND DUST CONTROL,
13.1 Al roadway surfaces shall be kept free of dirt, mud, dust and debris of any kind throughout
every phase of the project. Dirt, mud, dust and debris of any kind shall be removed from the

roadway- surface to the satisfaction. of the Engineer by approved mechanical sweeping
equipmefit.

132 Whenever directed by the Engineer, the Contractor shall mechanically sweep the pavement
adjacent to the work site.
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IV. PROPOSER’S RESPONSE TO RFP (DESIGN/BUILD SERVICES)
(Proposer mist insert the technical proposal heré. Do NOT insert a form contract as the

RFP document including detail specs and Proposer’s response will become the contraet
with the Village.)
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V. PROPOSAL/CONTRACT FORM

***THIS PROPOSAL, WHEN ACCEPTED AND SIGNED BY AN AUTHORIZED
SIGNATORY OF THE VILLAGE OF DOWNERS GROVE, SHALL BECOI\’IE A
CONTRACT BINDING UPON BOTH PARTIES.

Entire Block Must Be Completed When A Submitted Proposal Is To Be Considered For
Award

| PROPOSER:

| ¥3 CONSTRUCTION GROUP LiTD D&t@:;_.3—1;5-‘_.'2_.011,2
| Company Name
mfamiglietti@vico.com |

7325 JANES AVENUE ) Email Address
| Street Address of Company
MIXKE FAMIGLIETTI
WOODRIDGE, ILLINOIS 60517 Contact Nanie (Prmt)

City, State, Zip
| 630-724-9200
630-724-9200 . 24-Hour Telephone
| Business Phone f s

| 6306-724-9202 Aifnature of Oificer, Partner or
1 Fax Sole Proprittor

MIKE FRAMIGLIETTI - PRESIDENT

Print Name & Title
| Si gnature of Corp()ranﬂn Sscretaly\ /

VILLAGE OF DOWNERS GROVE:

ATTEST:
Authonized Signatire

Signature of Village Clerk

Title

Date Date

In compliance with the specifications, the above-signed offers and. agrees, if this Proposal is
accepted within 90 calendar days from the date of opening, 1o furnish any or all of the services
upon which pnces are quoted, at the price set opposite each item, delivered at the demgnated
point within the time specified above.
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VENDOR W-9 REQUEST FORM

Thie law fequires that we maintain accurate taxpayer identification numbers for @l individnals and partneiships to |
whoin we make payrhénts, becanse e are requifed to report to the LR.S all payments of %608 or-more annualiy: Wa [
also fallow the L.R.S, recoimmendation that this infoftiation be nraiiitained foi All payees inchiding corporations.

Please complete the following subsiitute W-9 letier to ussist U$ in meeting out LR.S. reporting requirements. The:
information beléw will be vsed 16 deterinine whether we are required fo send you. 2 Form 1099, Please respond as.
soon as possible. as failire to do so will delay our payments,

BUSINESS {PLEASE PRINT OR TYPE):

NAME: _V3 CONSTRUCTION GRCUP, LID.

ADDRESS: 7325 JANES AVENUE

Ciry; WOODRTDGE
STATE: ILLINCIS

Zip: 605817

PHONE: 630-724-9200 - FAX: 630-724-9202

TAXID#TIN): 36-4152156 ‘
{If you are supplying a social security number, please give your: full name)

REMIT TO ADDRESS (IF DIFFERENT FROM ABOVE)

NaMmE: SAEME AS ABOVE

ADDRESS:

CrTy:

STATE: . _ Zie:

| TYPE OF ENTITY (CIRCLE ONE}:
Individual. Llrrufed Llab]l]ty Company ~individval/Sole Proprictor
Sole Proprigtor 1ab i
Partnership

- Medical. Corporation

' Charitable/Nonprofit

SIGNATURE:; Date: 03-15-2012
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PROPOSER’S CERTIFICATION (page I of 3)

With regard to_gensingten lace . Proposer vz cowsteverzon srowr  hereby certifies
{Name of Project) (Name of Proposer)

thefollowing:

1. Proposer is not barred from bidding this contract as a result of viglations of Section 720
1.CS 5/33E-3 (Bid: Rigging}.or 720 ILCS. 5/33E-4 (Bid-Rotating);

2. . Proposer certifies that it has a written sexual harassment policy in place and is i full
compliance wnth 775 TLCS 5/2-105(A)(4);

3, Proposer certifies that riot Jess than the prevailing rate of wages. as determinied by the
Viliage of Downers Grove, DuPage County or the llitiois Department of Labor shall be paid to
all laborers, workers and mechamcs pérforming work for the Village of Downers Grove. All
bonds shall include a provision as will guarantee the faithful performance of such prevailing
wage clanse. Proposer agrees {o comply with the Illinois Prevailing Wage Act, 820 ILCS 13071
et seq., for all work completed, Proposer agrées to pay the prevailing wage and require thiat all
of its- subgontractors pay prevailing wage to any laboters, workers or mechanics who perform
work pursuant to. this ¢ontract or related subcontract. Proposer and each subcontractor shall keep
or cause 1o be kept an accurate recard of names, occupations and actual wages paid to each
laborer, workman and mechanic employed by the Proposer in connection with the contract, This
record shall be sent to the Village on a monthly basis along with the invoice and shall be open to-
inspection at all reasonable hours by any representative of the Village or the Illinois Department
of Labor and must be: preserved for four (4) years following. completlon of the contract. Proposer
certifies that proposer and any subcontractors working on the project are aware that filing false
payroll records is a class A misdemeanor and that the moenetary penalties for violations are to be:
paid pursuant to law by the proposer, contracter and subcontractor. The Village shall not be
liable for any underpayments If applicable: Since this is & contract, fof a fixed pubhc ‘works
project, as. defined in 820 ILCS 130/2, Contractor agrees to post at the job site in an easily
accessible place, the prévailing wages for each craft or type of worker or mechanic needed to
“execute the contract or work to be performed. -

4, Proposer certifies that it is in full compliance with the Federal Highway Adminifstrative
Rules on Controlled Substances and Alcohol Use and Testing, 49 C. F.R. Parts 40 and 382 and
that all employe¢ drivers are currently participating in a drug and alcohol testing program
pursuant to the Rules.

5. Propaser further certifies that it 1s not delinquent in the payment of any tax administered
by the Department of Revenue, or that Proposer is confesting ifs liability for the tax delinquency
or the amount of a fax delinquency in accordance with the procedures established by the
appropriate Revenue Act. Proposer further certifies that if it owes any tax payment(s) to the
Department of Revenue, Proposer has entered into an‘agreement with the Department of
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. PROPOSER’S CERTIFICATION {(page 2 of 3}

Revenue for the payment of all such taxes that are due, and Proposer is in compliance with the

agreement:
LA i
W

) Propo 'y A’L’tﬁfonzed Agent

3]s ]- |4|1|5 [ 2]2]s [ ]

FEDERAL TAXPAYER IDENTIFICATION NUMBER

BY:

Or **‘k*********‘k************5\'*

Somal Security Nuniber

Subseribed and swarn to before me

this _16TH day of MARCH __, 207,

U’FMSE\L
KATHY JO FYTEN

$  NOTARYPUBLIC-STATEOF LLINGIS: §
MY COMMSSIONEXPRES T34 §

(Fill Out Applicable Paragraph Below)

(a) Corporation _ _ -
The Proposer is a corporation orgamized and existing under the laws of the State of

TILINGIS which operates under the Legal  mnamie of
V3 CONSTRUCTI‘ON GROUP, TTD.  , and the full names of its Officers are as
follows:

President: MIKE FAMIGLIETTI

Secretary: _ROB PETROELJE

Treasurer; ROB PETROELIE

and it does have a corporate seal. {ln the event that this pmposal is executed by other than the
President, attach hereto a certified copy of that section of Coiporate By-Laws or other
authorization by the Corporation which permits the person. to execute the offer for the
corporation.}

(b) Partnership
Signatures and Addresses of All Membets of Partnership:
N /A .
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PROPOSER’S CERTIFICATION (page 3 of 3)

N /A ‘ R _
The partnership does business.under the legal name of:

which name is registered with the office of . L 1n the state of

(c} Sole Propriétar
The Proposer is a Sole Proprietor whose fill name is: # / A

and 1f operating under a trade namg, sdid trade name is;

which nanig is registel‘éd with the office of S ' in the state of
5. Are you willing to comply with the Village’s Ppreceding insurance requirenents within 13

days of the award of the contract? YES

Insurer’s Name _.T'J' ADAMS - WILLIS

Agent _ JOHN ADAMS

Street Address _ 425 N. MARTINGALE ROAD

City, State, Zip Code ____SCHAUMBURG, ILLINOIS £0173

Telephione Number 847-517-3450 |

I/We affirni that the above certifications aré true and aceurate and that I/we have read and
understind thein.

Print Name of Company; V3 CONSTRUCTION GROUP, LTD.

Piint Name and Title of Authotizing Sighature: MIKE FAMIGLIETTI - PRESIDENT

Signature: iy
fp

Drate: 03-16-2012

39




Village of Dowmers Grove

SUBCONTRACTORS LIST

The Prepdser hereby states the following ifeins of work will not be performed by its
organization, (List items fo be subcoritracted as well as the nanies, addresses and phene numbers of the
subcontractors.) ’

1) NONE ] Type of Work %% %ok sk sk ok ks k& ok

Addr:  sxerr e etk sk dkbkk sk wkakdr Gy wrrwrk s i+ Slatg %% Zip Ak £+

2) Type of Work

Addr: _ . City __State Zip

. TypeofWork

Addr: _ City  State . Zip.

4) . . . Type.of Work

Addr | City State  Zip

3) | Type of Work

Addr: City State: Zip

9 _ . Type of Work.

Addr: oty suwe_ Zip

7 . Type of Work

Addr: : Gy St Zip___

8___ S . ~_ Type of Work

Addr: | _ __City _ _State Zip
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BUY AMERICA CERTIFICATION

~ Certification requirement for procurement of steel, iron; or manufactured products when
Federal funds (Grant Agreement or Cooperative Agreement) are tised.

Instructions:

Proposer to complete the Buy America Certification listed below. Proposer shall certify EITHER
COMPLIANCE OR NON-COMPLIANCE (not both). This Certification MUST BE submitted
with the Proposer’s proposal response:

Special Nite: Make sure yoir have signed only one of the above statements — cither Compliance OR Non-
Compliance {not both).

1 Ceriificate of Compliance

The proposer or offeror hereby certifies that it will meet the requirements of 49 U.S.C. 5393(7)(1), as amended, and |
the applicable regulations in-49 CFR Part 661,

Sighatire:

Company Name V3 cONYTRUCTION GROUP, LTD..

¥

Title_ PRESIDENT

Date 03-16-2012

The proposer: or offeror hereby- certifies that it carnot comply with the requirements of 49 TLS.C. 5323G)(1), as
amended, and 49-C.F.R. 601, but it may qualify for an exception pursuant fo 49 U.S.C. 3323 (2)A), 53230)(2)(BY,
or 5323()(2)), and 49 CE.R. 661.7.

Signﬁ.tl.lfﬁ Fok Kok R kE kK AR R ko ok ok ok % % 3 dod i e de i ek ook gk SR K

Company Name

Title

Date,

AFTER THIS CERTIFICATE HAS BEEN EXECUTED, A PROPOSER MAY NOT SEEK A
WAIVER.

Note: The U.S/Canadian Free Trade Agreement does nof supersede the Buy America requirement.
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Suspensmn or Debarment Certlﬁcate

Non—FedeJ al enntles are prohibited from contracting with .or making sub-awards under covcred tranisactions
to parties that are suspended or debarred or whose principals are suspended or debarred. Covered
transactions inchide procuremient for goods or services equal to or in excess of $100,000.00. Contractors
receiving individual awards for ‘$100,000.08 or more and all sub-recipients must certify that the
organization and its principals are not suspended or debarred.

By submitting this:offer and sighing this ¢ertificate; the proposer certifies fo the hest of its knowledge and
belief, that the company and its principals:

1. Ase not presently debarred, suspénded, proposed for debarment, declared: ifieligible or voluntarily
excluded from covered transactions by any federal, state or local governmental entity, department or
agency;

2, Have not within a three-year period preceding this proposal been convicted of or had a civil judgment
rendered ‘against them for cominission of frand or a criminal offense in eonnection with obtaining,
attempting to obtain, or perfotming a public (Federal, Stite-orlocal) iransaction or contract under a public
{ransaction, or convicted of or had. a ¢ivil judgment against them for a vielation of Federal ‘or state
antitrust statutes or commission of embezzloment, theft; forgery, bribery, falsification or déstruction of
recotds, making false statements, or recelving siolen property;

3. Are not presently indi¢ted for of otherwise criminally or civilly charged by a govetnmerital entity
{(Federal, State, or. local) with commission of any of the offenses enumerated in paragraph (2). of this

certification; and

4. Have not within a three-year period preceding this applicafion/proposal/contract had one or more
public transactions {Federal, State or local) terminzted forcause or defauft.

If the proposer is unable to ceriify to any of the siatements in this certification, proposer shall attach an
explanation to this certification.

Company Name: __¥3 CONSTRUCTION GROUP, LTD.

Address: 7325 JANES AVENUE

City: _ WOCDRIDGE,; ILLINOIS _ ZipCode: 60517

Telephone: (630) 724-9200 Fax Number: { 630)_724-9202 .

E-mail Address: mfamiglietti@vico.com

Aiithorized Company Signature: | “f,

Print Signature Namig! wrks ssmieriests ] ’Itle of Official; PRESTDENT

Datez: 03-16-2012
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CAMPAIGN DISCLOSURE CERTIFICATE

Amy coniractor, proposer. bidder or vendor who responds by submitting a propesal to the Viflage
of Downers Grove shall be required fo submit with its proposal submission, an executed
Campaign Disclosure Certificate:

The -Campaign Disclosure Cerfificate is required pursuant to the Village of Downers Grove

Council Policy on Ethical Standards and is applicable to those campaign confributions made to
any member of the Village Couneil.

Said. Campalgn Disclosufe Certificate requires any individual or entity blddmg to disclose
camhpaign contributions, as defined in Section 9-1.4 of the Election Code (14 TLCS  5/9-1.43,
made to current rembers of the Village Council withir the five (5) year petiod preceding the
date of the proposal release.

By signing the 'p'i"o‘posai documents, contractor/proposer/bidder/vendor agrees to reffain from

making any campaign centributions as defined in Section 9-1.4-of ‘the Election Code (10 ILCS
5/9-1.4) to any Village Council member and any challengers seeking to serve-as @ member of the

Downers Grove Village Council,

Under penalty of perjury, I declare:

XXX Proposer/vendor has not contributed to any elected Village position within
the last five (5)- years

MIKE FAMIGLIETTI
Print Name

Q Proposer/vendor has contributed a campaigh contribution to a current
member of the Village Council within the last five (5) years.
Frintthe following information:

Name of Contributor: Hde ko ke Rk Kk Rk kKA okt ok kkk ko kR k&
{eompany or individual).

To whom contribution was made: %% %% %% %% % %% % %% & k+ % kkk £ %

Year contribution made: # %% * %k % «%k Amount: § Fx¥ Fkxx vk

Signature _ Print Name
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Washington International Insurance Company
475 North Martingale Road, Suite 850
Schaumburg, Hlinois 60173

March 13,2012

Village of Downers Grove — Public Works
5101 Walnut Avenue '
Downers. Grove, llinois 60515

Re: V3 Construction Group, Ltd.
7325 Janes Avenue, Suite 100
‘Woadridge, Illinois 60517

Project: Prentiss Creek (Sub E) — Kensington Place Design/Build
Project Estimate: $500,000

To Whom It May Concern:

Please be advised that Washington Inteznational Insurance Company (“\VHC”) currently
exécutes bonds for V3 Construction Group, Ld.

WIIC is willing to favorably cons.ider providing payment and performance bonds on this
project, subject to receipt of satisfactory confract docuinents and bond forms, and review
of underwriting information when presented.

The arrangement.to provide any bonds is a matter between V3 Construction Group, Ltd.,
and WIIC, and neither WHIC nor-ourselves assurne any liability to you or your third
parties, if for any reason WIIC dbes not provide the bonds.

WIIC eagerly awaits receipt of the tinderwriting information and looks forward to
assisting you on this project.

Sincerely,
Washmgton Imematmnal Insurance Company

Christine Eitel
Afforney-In-Fact



- NAS SURETY GROUP

NORTH AMERICAN SPECIALTY INSURANCE COMPANY
WASHINGTON INTERNATIONAL INSURANCE COMPANY

GENERAL POWER OF ATTORNEY

KNOW ALLMEN BY THESE PRESENTS;, THAT North American Specialty Insirance Compeny, 2 éorporation duly organized and existing under
laws of the Stafe-of New Hampstire, and hiaving its principal officedn the City of Manchester, Now Hampshire, and Washingion Infernaiional
Insiiraricé Comparty, a corporation organized and existing under the laws.of the State of New Hampshire and having its principal office in the City of
Schaumburg; Illingis, sach does hereby make, constitute and appoini: ]

JOIN E. ADAMS, MARY ANM POWELL, GERALD C. OLSON, ART PEDRAZA, SUSAN. K. LANDRETH,

GREGORY A. FIELD, CHRISTINE EITEL, PAM.J. KLASEN, LA J. DELMAN and KIMBERL Y BRAGG

JOINTLY ‘OR SEVERALLY

Tts true and lawful Attorney(s)-in-Fact, to-make, execute, sealiand deliver, for-and on its behalf and &6 its.act and deed, bonds of othier writings
obligatory in the natore of a bond on behalf of each of said Companies, 45 surkty, o contracts of suretyship as-are oriay be réquiréd or permitted by
Tavy, regulation, contract or otherwise, provided that tio bend or tindertaking or contract or suretyship executed under this anthority shall-exczed the

ariount of: FIETY MILLIGN (850,000,600.00) DOLLARS

This Power of Attorriey is granted and'is signed by facsimile under and by the anthiority of the following Resolutiens adopted by the Boards of
Ditectors of bioth North American Specialty Insurance Compariy and Washingion International Insurance Company at-meetings duly called and held
on:the: 24" of March, 2000:

“RESOLVED, that any two of the Presidents, aniy Managing Director, arty Semiof Vice President, any Vice President. any Assistant Vice President,
the Secretary or any Assistant Sectetary b, 4nd éadh or iny of them hereby 15 anthorized to -execute-a Power of Attorney qualifying the attorney nariied
inithe given Power of Atfomey to exeente on-behalf of the Company: bonds, undertakings and all coniracts of surety, and that each.or any of themn:
hereby is authorized to atiest to-the execution of any such Bower of Aftorney and to attach therein the seal:of the Company; and-it is

FURTHER.RESOLVED, that the signature-of such officers and the seal of the Company may be affixed to any such; Power of Atforey or to any
eértificate relating thereto by facsimile, and any such Power of Aftormey-or cerlificate beaging such fagsimile signatures or facsimile seal ghall be
binding: upon the Company when so affixed and in the future with regard to any bond, undertaking of contract of surety to which'it.is attached.™

By- . — .
Sieven F.Anderson, Presidéal & Chiel Exevative Officer. of Washingfon International Insnrance Comijisiny
¢ Benlgr Vice Presideni of North:American Sperially Insuruace Compeny

.o:':’ 'ir-':-u.,..n.l;ﬁ & .' . .
Yigyo K s o s .
i By e
David M. Layman, Senior Viee President of Westimglon Infeomatiaral Tasirange. Com
& Vige Presifent of Norfh. Adecican Specialty Insurance Gompany

TN WITNESS WHEREOF, Nerth American Speclalty Insurance Company and Washingtor Infernations] Insurance Company have catised their
official seals to be herennig affixed, and these presents to be.signed by their amborized officers this 19 day of September L2011

North American Specialty Lisurance Company
Washington International Insursnce Comipany

Staterof inois )
Connty. of Cook 5

Onthis 19th day of SEPIEMOST 5 11| before me, a Notary Public personally appeared _ Sieven P. Anderson , Presidént-and CEQ of
Washingfon liternational Insurence Company and Senior Vice Presiderit of North Ameriean Specialty Itisirance Compaig and David M, Layman,,
Senior Vice President of Washirigton Intemational Insurance Company ‘and Viee President of North American Specialty Insurance Company,
personally known to me, who being by me duly sworm, scknowledged that they signed the above Powerof Atfomey as officers of and
acknowledged said instrument 1o be the volimtary act and deed of thieir Tespective companies.

P S N
$ oammsn 3 AL Kiese
i :ﬂwmms;gmow—mf H D. Tilt Nelson, Notary Puiblic

L James A Carpenter _, ihe duly elected__ Assistant Secretary _____ of North Amerioan Specialty Insusance Compary and Washingion

International Insurance Company:; dohereby certify that the ghove.and foregoing is.a true and earrect copy of 2 Bower of Attornay given by saidl North
American Specialty Insurance Company and Washingion Infernational Insirance Company, which is still infull force and effect.

IN WITNESS WHEREOF, I have set my hand andaffixed the seals of the Companies this 13 _ dayof M&‘Zﬁ# .20 ]ﬁ\

James A Carpenter, Vice Presidant & Assisiant Secrelary of Washington Imernational: Insutnéé Company &
‘Nozth Arerican Spécidlty Tisurance Company .
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Project Tedm Member Qualifications
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¥3's project team js made up of extremely talented professionals including professional engihéers, construction
managers, ecologists, biologists, and experts in ecological restoration. They are a group that is leading V3 into the futiire
with ihtegrity, honesty, dedication to their work arid a commitment to mainta‘inihg excellent working relationships. with
all of V3's clients,

V3 prides itself on client service, We keep our clients informed of our progress and we hit deadlines in order to assure:
our success. In reviewing the needs of this project, we are confident that we have the niecessary personnel to achieve
the goals and objectives for this project as set forth by the Village of Downers Grove.

RESPONSIBILITIES WITHIN THE V3 TEAM

Thie project team for the Yillage of Downers Grove Kensington: Place Streambank Stabilization project will be comprised
of the following individuals who will have these general responsibilities: '

Design/Build Manager , __ _ — Mike Famiglietti, P.E.
As the director of construction and restoration at V3, Mr. Famiglietti will be the primary paint of contact for the entire
project, design through constructien, He will coordinate all aspects of the project to ensure all project goals are
satisfied and that the project is effectively and efficiently executed. In addition, responsibility will include overall quality
control-on the project and allocation of all required resources. Additional tasks will include technical insight and reviews
of the project procedures, logistics, bidding, constructability reviews, staging, budget and scheduling.

Mr, Famiglietti has over 20 years of experience in the construction industry with expertise in the Management and
execution of ecological, site dévelopment, infrastructure, and building projects.

Project Manager e - —__Diahna Johnson
The Project Manager (PM} will be responsible to make sure that the project is fully executed and that alt the available.
résources are utilized when appropriate. Specific tasks-include the assisting the design/build manager with coordination
of engineering: efforts, value alternarives analysis, and establishment of project procedures, project schedule, and
construction. During construction, the PM will be responsible for the management of all construction activities and
team personnel as well as administration of the project.

Ms. Johnson has been managing construction projects for over 20-years and has specifically focused her effores towards
earthwork and ecologic restoration. Her experience in both design and construction facilitate the expedient resolution
to issues of constructability ard design conflict,

‘Water Resou Engineer = Floodplain/Fla : — _ . Derrick Martin
As the expert in water resources, Mr. Martin will evaluate the current use of the waterway and any hydrologic and
hydraulic analysis required, He will offerr recomrmendations and permit impacts to any proposed improvements.

Mr. Martin is a Certified Floodplain Manager and a Certified Professional in Erosion and Sedirent Contiol with over |5
years of water resources engineering and construction inspection experience. He possesses a comprehengive
understanding of the federal, state, ‘and local stormwater regulations as they relate to watershed improvements and/or
site design and the associated permitting process. Mr. Martin provides design and field inspection services related to
shoreline and streamibank stabilization/restoration projects as well as erosion and sediment control,
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Bermittirig . Tom Slowinsii
Mr, Slowmsk; ‘will oversee all aspects of wetiand delineation, assessment and federal and local wetland permitting for all

-aspects of the various stream stabilization projects. He WI” offer specific insight to the improvement options as: it
relates to permits and their impact on the cost and timing of the: project.

Mr. Slowinski is a Certified Wetland Specialist {Lake County) and a Qualified Wetland Review Specialist (Kane County}
with 35 years .of wetland, ecological restoration and environmental impact assessment experience. He is V3's Vice
President. for Wetlands & Ecology. Before entering consulting in. 1989, Mr. Slowinski was Chief, Regulatory Section of
the Chicago District, US: Army Corps of Engineers. He is responsible for overseeing wetland delineations and
assessiments; wetland mitigation’ planning: and implementation, U.S, Army Corps of Engirieers Section 404 and local
permitting, wetlanid mariagement. and 'mo'nitbring_,- ecological restoration, endangered species investigations, and
preparation: of envirenmental impact assessments.

Field Operations Director Andy Graf
The Field Operanons Director will be responSIbIe for the superwsmn and allocatlon of equlpmem and labor to execute
the project in accordance with the design. It is this position's responsibility to make sure that the: project is fully‘
executed and that all the availablé resources are utilized when appropriate.

Mr. Graf has been managing construction projects for over 20 years and has specifically focused his efforts towards
earthwork and restoration projects. His experience as both an equiprhent operator and general field superintendent
offer- practical and expedient resolution to issues of constructability and destgn conflict.

___Dan Cikauskas
The Site Foreman will be responsnble for directing all seif-performed work and assist in the management and direction of
each trade. His role will include quality assurance of the work, expediting construction, and managing the overall site
logistics. to achieve effective and efficient completion of the work. The site foreman will oversee all operations: to
ensure compliance with all plans, specifications; and procedures.

: .. Keith Jones
The Restoratlon Manager will be responsible for all aspects ‘of the project related to native restoration, This includes
definition, of design parameters, selection of plug species, and design of any required seed mix. In addition,
responsibilities will include the overall quality control during installation of all hative reéstoration activities.

Mr. Jones has ¢vér 12 years of experience as an ecologist and has participated in many large scale native' restoration
projects. Many of these projects have included long term maintenance and monitoring component which has afforded
Mr. Jones the’ ability to evaluate successful means and methods for the varying projects and site conditions. The
- practical experience he has developed is invaluable in achieving ecological restoration and enhancement goals following
initial implementation.
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MIKE FAMIGLIETTL, P.E.
ROLE: QUALITY MANAGER CONSTRUCTION

" Mr. Famiglietti has over I8 years of experience in the construction industry with
- expertise n the management and execution of ecological,

site development,
infrastructure; and building projects. Specific project experience inclides greenfield
devetopment; major redevelopment; Fetail and commercial construction, parks and
ecological restoration. He is currently responsible for the overall construction

- operations and business development for ¥3's Construction Management and
Contracting.

- PROJECT EXPERIENCE

. Glark Island Renovition; Batavia, Hllingis ~ Senjor Project Manager for this $1.2

- million designfbuild project renovating a park for the Batavia Park District. Scope of

. work iriclidéd 2 temporary crossings installed in the Fox River, installation of shoreline
stabilization for Clark fsland including fishing stations, pedestrian bridge demolition,

- installing 2 new pedestrian bridges, renovation of ‘the sheiter on Clark Island and a new:

- -asphalt bike path.

- which included a new BMX park, a new playground area, ball field lighting and
restoration of anj existing stone bridge.

Improvements were also made to the skoreline area of the park,

' “Carpenter Street-Storm Sewer Replacement Downers. Grove, Nlinais ~
- ‘Senior Construction Manager for this design/build project which had a contract amourit

of $845,000 and involved the construction of a storm sewer system on a busy
residential street that needed to remain open at all times. A Special Storm Structure had

- to be constructed at the end of an 1 [-inch storm sewer pipe ind installed in close.
| proximity to existing residential homes and driveways. A unique challenge was managing
- a 24-hour pumping effort that was needed to. drop the water level to allow work to
- proceed

- ‘McDowell Grove Dam Madifications;, DuPage County, Mllinpis = Senior
- Constructioh Manager for this $ 1.4 Milion dollar, Design/Build dam modifi cation project.
- for DuPage County. Scope of work induded by-pass pumping 700 LF of the West
- Branch DuPage River so that modifications could be made to ‘the existing McDowell
. Grove Dam and all the sedimenit behind the dam and within the construction ariea could
. be removed. Channel bank loading material was placed in the construction ared along
.|| with bouiders, mushroom caps, root. 'wads and plant vegetation to improve aquatic
‘| habitat in the river bed.

| Brewster Creek Business Park; Bartiett, Winois ~ Senior Censtruction Manager
|| for.a 380-acre stone quarry reclamation with @ pro;ected 10 year infrastricture cost of
:© $50 million. This design/build project consisted of a light industrial and office building
A complex within a series of lakes covering approximately 48 acres and a 60-acre wetland
| mitigation. area and storm water management facility. ¥3 managed all infrastructure
‘|- construction within the business park, including mass earthwork consisting of the
" monitoring and testing of 6.2 million cubic yards of material. Other noteworthy

construction management activities included oversight of sanitary and storr sewer

 instafiation, [ift station-construction; water main installation and roadway construction.
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TANNA JOHNSON
ROLE PRO]ECT MANAGER

Ms. Johrison has over 221 years of experience in management. Her construction
management ‘experience includes woiking with. murucipalities and developers on a

variety of projécts. She has experiencé in managing projects such as multi-purpose trail

construction, stream bank stabilization, park developmernts and comimercial site:
developments, She is responsible for coordinating the progress of the project and
interacting with the owner and engineer. Dianna. mionitors the self-performing
component.of the project and 'schedules the subcontractor werk as needed. '

PROJECT EXPERIENCE

Barth Pond Shoreline & Pathway Improvements, Downers Grave;, Illinois =

Project Manager for this: $822,000 project for the Downers Grove Park District. Scope:
of worlcincluded removal of the existing sheet pile-along thé shoreline and installation of
1640 If of Lanhon stone and 390 1f of Coir Blocks for shorefine stabilization. Also
included was new asphalt path, concrete path, concrete stairs, seeding restsration and
new trees,

Fort Sheridan Forest Preserve, Lake County, 1linois = Project Manager for this
$3.4 Million dollar remediation and restoration of 60.acres of land on the former Fort

| Sheridan Army Base. Scope of work included implementation of the Ft. Sherjdan

Preserve. Remediation and Réstoration-Remedial Action Plan-Cential Plateau, which
dictated the manner in which onssite stock pile material would be handled and placed as

fill 'on the site, A diversion channel was constructed through the fiiddle of the site to

handle drainage that. had been going to the ravifies on thé north and south sides of the

property.

Also included was the stabilization: of the ravine on the north side of the property by
placing fill and rip rap in the bottom and installing log structures in strategic locations on
the slopes.

‘ 'Manager for thls $90 000 deSIgnlbutld streambank stablllzatlon prolect a]ong the Nor‘r.h
| Branch of the Chicago River for the Village of Glenview.  Scope of work included

installing 3 tier soil lifts along 255 LF of shoreline dnd installation -of a rock vane to divert
- river flow from direct shoreline impact. Restoration was completed with live willow
stakes, prairie seeding and blanket.

Sprmgbrook Tribuiary No..2 Meander Project, DuPage County, Iinois. =:
Project Manager for this $3.6 million project of restoring an approx. 2.2 mile section of

| Spring Brook Creek to its historic floodplain condition for the DuPage. County Forest
| Preserve. Scope of work included creafing a. new meandering creek channel
| Stabilization methods included lining the: new channel with aggregate, installing root
{ wads along the shoreline and wrapping the topseil along the banks with coir fiber
1 blanket. The old creek channel was filled i as the new channel ‘was constructed. An
| existing weir at the beginning of the creek project was removed and a new aggregate
! weir was installed. The restoration was completed with native seeding, wetland plugs
| and plantings of shrubs and trees.




DIANNA JOHNSON
ROILE: PROJECT MANAGER

fMa.nhattan Creelt Réstoration; Hiinois = Project Manager for this $700,000 creek restoration prolecr. creating a
new creek channel corridor approx. | mile in length. Scope. of work inicluded excavating a new creek channel and
grading the creek corridor, Old draifi tiles were abandoned ‘and redirected te the new creek channel, Alsa included

were installing rock check dams, 2 new bike path and complete restoration of the area with wetland plugs and native

seeding:

Veterans Island Shoreline Stabilization, Aurorz, illinois - Project Manager for- this $677, 400 project for the Fox:
Valley Park District. Scope of work included placing outciropping stene on concrete footings and: pfacing new granite.

boulders for stabilizition along the shoreline of Veteran Island Park ‘in the Fox River. Also included was installation of
permeable pavers, concrete paving, seat walls, niew sand beach and lindscape restoration of the. island.

McDowell Grove Dam Modifications, DuPage County, Hlinois = Project Manager for this $1.4 Million dollar dam
miadifieation project for DuPage County. Scope of work included by-pass. pumping 700 LF of the West Branch DuPage
River so that modifications could be made to the existing McDowell Gréve Dam ahd all the sediment behind ‘the dam
and within the construction area could be removed. Channel bank loadmg material was placed in the construiction ared
along with boulders, mushroom caps, root wads and plant vegetation to improve aquati¢ habitat in the river bed.

Hidden Lakes Forest Preser've DuPage County, llinois — Project Manager for this $346,000 Ph2 Parking Lot and
Trail Improvemnents project for the DuPage County Forest Presefve District, Scope of work included construction of a
new 36 car parking lot; storm sewer improvements, 2 detention basins and new trail along the parking Jot and new basin
to provide a.complete trail system around the lake. Also included in the wark was installation of @ riew pedestrian
bridge that had been provided by the Forest Preserve District. Restoration was completed with both native and turf
seeding 4nd efosion contral blanket.

Clark Island Renovation, Batayia, llinois ~ Project Manager for this $I 2 milliory project rencvating a park for the
Batavia Park District. Scope of work included 2 temporary crossings installed in the Fox River, installation of shoreline
stabilization for Clark Island including fishing stations, pedestnan bridge demolition, installing 2 new pedestrian bridges,
renovation of the shelter on Clark Island and a new asphalt bike path. Improvements were also made to the shoreline
area of the park, which included: a new BMX parl, ‘a new. playground area, ball field lighting and restoration of an existing
stone bridge.
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ROLE; RESTORATION SITE MANAGER

Mr. Jones is a, Project. Manager and. Senior Ecologist in V3's Ecological, Restoration

Group and has 12 years of experience working as an Ecologist. As a Project Manager,

he is responsible for managing and monitoring a vartety of ecological projects refated to

i creation, mitigation, enhancement, and restoration of varying wetland comminity. types,
- shorelines, prairies, savannas, and the native urban landscapes. He: directs staff in

conducting ecalogical restoration and management practices involving revegetation
efforts, invasive species control, and prescribed burning. He conducts floristic and
wildlife inventories associited with regllatory and non-regulatory ecological projects to
evaluate sn:e performance and progress: Mr jones is. the Senior Burn Boss and program

M. Jones plays a yital role in V3's desigifbuild/manage approach to ecological projects.

He has extensive field experience working with construction contractors during the

| build phase of projects. His combined technical and practical uniderstanding related to

construction and native plant community establishment has given him a comprehenswe

| understanding of project implementation and project design. Mr. Jones is responsible

for preparing and reviewing designs for creatlon, restoration, and native landscaping
projects with Best Management Practice {BMP) components, such as bioswales,
naturalized detention basin, vegetated swales, and native. landscaping. Mr: Jories is V3's
lead technical ecology expert on bigswales, and was involved in leading V3's effort. to

| develop effective and functional design standards for bioswales and other BMPs,

PROJECT EXPERIENCE

Papeé Island Shoreline Stabilization Pro;ect Fox'Lake, Lake County, lilinojs —

! Managed all ecological restoration activities arid assisted with the design of the

approximately 2,000 lineal foot shoreline restoration of Pape Island, employing five
bioengineering techniques. The Pape Island Shorefine Stabilization: project ‘was

. performed for the Fox Waterway Agéncy and the llinois Department of Matural

Resources — Office of Water Resources and is located on Pistakee Lake within the Fox
Chairi Olakes. Ecological restoration activities for the 17-acie island included
installation .of native seed; plants, live stakes and shrubs, and management activities

' included chemical, mechanical and biclogical weed control, prescribed burning and

irrigation.

- Manhattan Creek: Stream: Restoration, Manhattan, Will County, Hiinois -

Designer of ecolcglcal portion of the stream restoration plari. The design was
conducted for the Conservation Foundation and involved the restoration of

~ appraximately 5,200 lineaf feet of the Manhattan Creek and nearly 2 |-acres of adjacent
riparian area. The restoration plan involves the daylighting of underground pipe and

reconstructionfstabilization of channelized sections . by re-creating - the npatural

- meandering creek habitat utilizing bic-engineering techniques to improve water quality,
- ‘wildlife habitat and aesthetics of the riparian corridor.

. kot 146 Shnrelme ‘Stabilization, Glenview, Cook County; MHlinois = At the
. northeastern end.of Lot |6, a bend in the West Fork coupled with a failed artificial riffie
- caused severe erosion of the riverbank. V3 wis selécted to provide design/build
. seivices for the eroded bank Due to the flashy hydrology of the system and the client’s
- preference for a “green” solution, a bioengineered design was developed to withstand




KEITH JONES

ROLE: RESTORATION SITE MANAGER

the erosive forces oh the bank. A soil lift system was utilized to hold scil in place and a rock vane was installed to direct
flow away from the bank. Coir log, wetland plugs, and live willow: and dogwood stakes were also used to. ac¢omplish
project goals.

Following design. and permitting by V3's Natural Resources Division, V3's Construction Group performed the
installation of the design including the excavation and planting. ‘V3's engineers; ecolegists, and contractors collaborated
on-site during construction. Engineers worked closely with the excavator to ensure proper installation of ‘the sail lifts,
rock vang, and reck rifle. Ecologists were on-site diFing. excavation to secure coir logs:and prepare the shoreline for
live stakes and seeding; With excavation complete, the shoreline and banks were seeded and protected with erosion
iconitrol measures. An additional pedestrian access poirit was added for use by local residents:

Romeoville Prairie:Nature Preserve South Restoration, Romeoville, Will' County, lllincis < Desigried an
ecological restoraticn plan and oversaw constriction efforts for the site's Fast Unit and assisted with the development
of a Feasibility Study for the West Unit. Historically, this approximately’ 17.5-acre area had been used to dump fill, some
of which contained non-hazardous special waste: The East Unit Restoration Plan laid -out a process and timeline for
removing the fill from the restoration area, rehabilitating buried soils and reestablishing pfant communities ‘that reflect
the historic communities that likely existed in the area prior to filling, ‘

- Evergreen Lakes (Ponds 6 & 7) Bank. Stabilization, Carol Stream, lllinois — Assist with design and plan
implementation of approximately 4,700 linear foot shoreline restoration within ‘two deterition bagins. The bio-
engifieering design incorporated the Carol Stredm Park District's goals of improving water quality, minimizing erosion,
maintaining stormwater management functions of the ponds and educating the public. Implemented all ecological
management activities' once the initial construction efforts were finished by constriction contractor.

Amhurst Lakes Business Park (Ponid. L), Waukegan; Ilinois — Services were provided for the owners association
of the corporate park concerned with five of their deteriorating stormwater management facilities located within the
452-acre site. This project involved five phases: First, performed an initial ecological and structural evaluation of the five
identified stormwater: detention fadlities- and presented the findifgs 10 the owners association with recommendations;
Second, created design plans for converting one of the five facilities (Pond L) into a naturalized detention facilities; Third,
successfully assisted with the acquisition of 319 Grant funding through the Lake County Stormwater Management
Commission to assist with retrofit costs; Fourth, perform all construction and ecological restoration efforts on Pond L;
Fifth, conduct annual ecological management activities. The retrofit sequence is currently ongoing to corveit the
remaining ponds into naturalized detention facilities as weil,

west and ultimately to Peck Lake which is 2 Geneva Park District owned property. Peck Lake is a natural area and
careful consideration was needed for the design of the stormwater facilities and best management practices so that the
Genéva Middle School site would not degrade this area. V3. developed a native landscaping plan for the naturalized
stormwater management facilities, sedimentation basins, bioswales, and 3 vegetated swale, The native: vegetation
provides infiltration of stormwater rur-off from the building and parking areas in an effort to remove pollutants from the
project stormwater runoff ' ’

During construction, ¥3 served as the School District’s. erosion and sediment control inspector. This roleé irvolved
. visiting the site and documenting the siceessful and unsugcessful implementation of the erosion and sediment control
measures on-site at Jéast once every other week or after a rainfalf event

V3 conducted the nathve plant installation for the naturalized stormwater management facilities, sedimentation basinis,
bioswales, and vegetated swale. V3 continues to manage and monitor the native landscaped areas;
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ToMm FOSTER
ROLE: COST ESTIMATING

Mr, Foster has over |2 years of construction experience on both public and private
sector site infrastructure and ecological restoration projects. As ‘the Senior Civil
Estimator for V3 Companies, he is responsible for the overall supervision and execution:
of an average annual bid volume exceeding: $70 million. This responsibility includes
management of estimating technicians, document management, interface with design
teams 'to. understand- the overall design: intent, vendor and trade contractor interaction,
and defining the overall parameters for submission of performance guaranteed bids,

: 'Res;po_ns'ib'i_litie_s also ‘may include the advertisement and solicitation for public bidding on

behalf of public entities including specific interaction with DBE/MBE vendors and

| subcontractors along.with preparation of the required: documentation.
| RESPONSIBILITIES

| HCSS Heavy Bid Software — Mr: Foster mariages this software which provides V3
| the ability to assemble work crews specific to each trade and analyze the preduction for

each: scope of work. It maintains historical data for eqmpment, labor and material costs
#nd can be:adjusted 1o reflect curfent market conditions.

In-House Estimating Staff — Mr. Foster supervises a staff of estimating professionals.

- This'staff, aleng with the project team members, will complete a review of each project

for scope, logistics, and scheduling. In addition, this staff will complete a rake-off of all
quantities associated with each scope of work and apply unit rates from historical data
and adjust for current market conditions.

Trade Contractor Pricing — When and if appropriate for the specific project. V3
estimators will solicit trade contractor pricing for defined scopes of work. A.specific bid
package wolld be issiied :to the trade fifm with direction to provide pricing and any
comments for improved. efficiency andfor value engineering. associated with that work:

1 This pricing will be evaluated against the pricing assembled by the estimating staff and

revised as necessdry to reflect the most accurate conditions.

Self-Perform Work — V3 is also a trade company that self-performs earthwork, select

- site demolition and utility installations, naturalized planting dnd ecologic restoration.

Mr. Foster is responsible for maintaining actuil field data relating to crew sizes raquired
by task, equipment needed, and the production that can be expected. These trade

services allow V3 to provide real-world, practical pricing and assessment of each
: pr'ojECt
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ROLE CONSTRUCTION SITE FOREMAN

Mr. Cikauskas has 14 years of experience in the construction industry including trail
construction, creek restoration, lake restération, wetland mitigations, subdivision
developments, roadways, demelition, and building excavation, He is responsible for the
field employees on his projects, interaction with the owner, engineer, and testing
services, aid -cosrdination of subcontraciors.

PROJECT EXPERIENCE

Barth Pond Shoreline & PathWay Improvements, Downers Grove; Illineis —

Superintendent for this $822,000 project for the Downers Grove Park District, Scope
of work included removal of the existing sheet pile along the shoreline and installation of
1640 If of Lannon stone and 390 If of Coir Blocks for shoreline stabilization. Also
included was new asphalt path, concreté path, concrete stairs, seeding restoration and
new trees.

Orchard Valley Golf Course. Shareline Stahl]lratmn, Aurcra; 1llinois —
Superintendent for the $740,800 project for Holes 3, 4 & 17 Shoreline Stabilization at

the Orchard Valley Golf Course. Scope of work included fannon stone znd soil lifts for
shoreline stabilization. Reconstruction: of a timber retaining wall, golf course restoration
of tee boxes;. bunker; fairway and rough, irrigation system restorition and asphalt cart
path.

Kickapoo Creek Restoration, Cole Ci:uml:yr2 1Hinois — Superintendent for this
$188,650 project for the IDNR. Scope of work included 1500 LF of stream stabilization
using rip.rap as bank stabilization and iinstalling a peak stonie toe. Two rock riffles were
also installed, )

‘Veterans Island Shoreline: Stabilization, Aurora, llincis = Superintendent for
this $677,400 project for the Fox Valley Park District. Scope of work included placing

outcropping stoné on concrete footings and placing new granite boulders for

stabilization: along the shoreline of Veteran Island Park in the Fox River: Also included

was installation of permeable pavers, concrete paving, seat walls, new sand beach and
landscape restoration of the island.

McDowell Grove Dam Modificaticns, DuPage County, lllinois ~ Superintendent
for this $1.4 Million dollar dam modification project for DuPage County. Scope of work:
included by-pass pumping 700 LF of the West Branch DuPage River so that
modifications could be made to the existing McDowell Grove Dam and all the sediment.
behind the dam and ‘within. the ‘construction area could be removed. Channe! bank.
Joading material was placed in the construction area. along with boildérs, mushroom,
caps, root-wads and plant vegetation to improve aquatic habitat in the river bed.

Springbrook Tributary Neo. 2 Meander Project, Du Page County; llinois ~
Superintendant for this $2.2 milliow project of restoring approx. 1.2 mile section of
Spring Brook Creek to its historic floodplain condition for ‘the Du: Page County Forest
Preserve. Scope of ‘work included creating a new meandering creek channel.
Stabilization methods included lining the new channel with aggregate, |nstalI1ng root

| wads along the shoreline and wrapping the topsoil along the banks with coir fiber

blanket. The old creek channel was filled in as the new channel was constriicted. An




existing weir at the beginning of the creek project was removed and a new aggregate weir was installed: The restoration
was completed with native seeding, 'wetland plugsiand plantings of shrubs and trees:

Salt Creek Greenway Trail, Coolc County, Illinois — Superintendant for this $1.3 million project constructing 9
miles of asphialt tril for the Cook County Forest Preserve. Scope of work included the reconstruction of & miles- of trail
and new construction of 3 miles of trail. New concrete sidewalk and detectable warnings at several |ocations were done:
Also, traffic signal werk for crosswalks, instalfation of 17 new drop gates; new signage, and |3 locations of new
crosswalk seriping.

portnon of $29 mlllron wetland m:tlgatlon assocrated wnth I355 Extensmn Scope mcluded creek re-meandenng,
disabling drain tile, eroded channel embankment. protection, weed. seed bed stripping, erosion control, and installing
boulder rock riffles.

Willaw Lake Restoration; Lake in-the Hills, Illinois < Superintendant for $320,000 lake restoration for the Villige
of Lake in the Hills Public Works. Scope of work included dewatering, lake excavation, utility improvements, and
erosion control, Project was awarded National 2007 American Public Works Project of Year for Environmental
Projects under-$2,000,000:




YEARS OF EXPERIENCE:
With V3: 22
Other: 13

 EDUCATION:
Master of Arts
Environmental Science

Governors State University | :
| ecological restoration planning and design, watershed planning, wetland delineation and
1 assessment, wetland mitigation planning and design, U.S. Army Corps. of Engineers

Bachelor of Science
Biology
Marquette University

CERTIFICATIONS?
Certified Wetland
‘Spedcialist, Lake County
Stormwater Management
Commission, lllincis, C-030

Qualified Wetland Review
‘Specialist, Kane County
Department of

Environmental Management,

inois, W-0I8
| PROEESSIONAL
| ASSOCIATIONS:

}E Society of Wetland
Scientists

Society for Ecological
Resteration International

Association of State
YYetland Managers

. North-South: Tollway:, inois Section 404 Permit, DuPage County -

ToM SLOWINSKI
ROLE: PERMITTING

[ Mr. Slowinski is a Certified Wetland Specialist (Lake County) and a Qualified Wetland
- Review Specialist (Kane County) with 35 years of wetlarid, ecological restoration and
- envirdnmental impact asseéssment expérience.
| & Ecology. In this: capacity, he provides technical wetland, ecological réstoration and
| environmental impact assessment oversight to a large, multi-disciplinary staff of
| botanists; soil scientists, biologists, ecologists and engineers. Before joining V3 in. 1989,

| Mr. Slowinski was Chief, Regulatory Branch of the Chicago District, US Army Cofps of
{ Engingers.

He is V3's Vice President for Wetlands

The services offered by V3's Wetlind and Ecological Restoration Groups include

Section 404 and local wetland permitting, endangered species investigations, native plant
and seed installations for wetland mitigation and ecological restoration projects,

{ ecological management and monitoring, and preparation of environmental impact.
© assessrhents.. Mr. Slowinski has extensive experience with project managemenit related

to large-scale ecological restoration design for public and private entities. He also

{ provides consultation on all applicable environmental and regulatory issues and provides
| expert testimony. regarding wetland and other enwronmental issues.

PROJECT EXPERIENCE

U.S. Army Corps of Engineers, Chicago District

- Chief, Regulatory Branch = Responsible for planning, supervising, directing and

coordinating all technical and administrative functions of the Section 404 Regulatory

. Program at the Chicago District, U.S. Army Corps of Engineers: Responsible for final
- recommendations to District Ehgineer on all policy and permit decisions. Involved in

Section 404 permit requirements including interagency and public coordination and

preparation of Environmental Impact Statemenits for the following: controversial permits:
~ Waste Management, Inc. landfill, Lake Calumet, Chicago; lllinois Department of
- Transportation Hickory/Spring Creeks flood control project, Joliet; proposed 1992
: Chlcago World’s. Fair; Chicago; and, US. Environmental Protection Agency Superfund
- Project, Waukegan Harbor.

Project
maniager with final responsibility for all interagency and pubhc coordination, scope and
preparation of Draft and Final Environmental Impact Statements, and development and

- construction monitoring of wetland m_ltlgatlon,plan

" Environmental. Studies and Impact Assessment As 3 senior staff member of the
Erivironmental and Sogial Analysis Branch, responmble for the organization and direction
of an interdisciplinary environmental staff in all aspects of federal water resotirces

- projects including collection of environmental data, formulation of alternatives,
environmental impact assessment, and the identification afid resoliifion of enviranmental
issues, Projects included Little Calumet River, Indiaria Flood Control Project, and'
various Confined Disposal Facilities and Small Boat Marinas.




TOM SLOWINS
ROLE: PERMITTING

Habitat Evaluation Procedures (HEP) ~Project manager for U.5, Army Corps of Engiheers. U.S. Fish and Wildlife
Service 1980 Habitat Evaluation Procedures: National Demonstration Project, Little Calumet River, Indiana Flood
Control Project. Involved habitat evaluation of 2,400 acres; including 1,300 acres of wetlinds, and préparition of report.

Wetland Restoration — Messenger Woods Nature Preserve, Forest Preserve District of Will County; U.S. . Army
Corps of Englneers, Chicago District and Openlands Coordinated wetland restordtion and enhancement planning
“within 115 acres of dedicated nature preseive buffér. Based on the delineation :of wetlands, hydric soil classification and
mapping, and hydrologic and hydraulic assessments, ¥3. developed a concept plan to restore and enhance 32 acres of
wetland and 53 acres of prairie. Coordinated V3's design-build contract with. Opeénlands in order to meet regulatory -
and-ecological requirements and time frames.

Ecological Restoration = Primary contact for V3's Professlonal Services Agreement with City of Chicago,
Department of Environmenit for Professional Ecological Analysis, Restoration and Interpretation since 1996, Project
manager for the following projects:

+* Van Vlissingen Prairie Natural Area Restoratioki Plarining _

» Hegewisch Marsh Environmental Center Technical Design Support

Hegewisch Marsh Water Control Structure Installation

Calumet Area Ecological Management Strategy

Ihdian' Ridge Marsh Environmental Center Feasibility: Study

Nature Center/Nature Preserve Feasibility Study. Study won the 1998 American Society of Landscape
Architecture, lllinois Chapter President’s Award for Landscape Planming and Analysis.

® & 5 8

.Steerlng Commrttee Oc‘{ober, 1998; Prolect I“lanager for development of master plan for 500-acre Mahant Marsh an
important urban wetland. The master plan evaluated the presefvation, protection and enhancement opportunities for
the privately owned marsh and surrounding area.




ROLE: PERMITTING

Route 120 Cotridor Planning Council, Environmental and Stormwater Impact Task Force, Lake County,
Tineis = Consultant member of Task Force formed to ensure environmerital information én wetlands, ﬂoddplain, and
other environmental assets in the corridor are appropriately considered in the determination of transportation and land
usé récoimmendations,

‘Wetland Permitting - Provided technical oversight and quality ‘control for all aspects of wetland pérmitting for public
and private sector projects including: wetland delineations and assessments; development of permitting strategies to
obtain permits in.a timely manner; preparation, submittal, and coordination of permit applieations submitted to U.S,
Army Corps-of Engineers, county and local agencies; and preparation and implementation of wetland mitigation plans
and designs including annual monitoring and ecological management,

Lake County Extension of Route 53/I-355, Chairperson, Hllinois Department of Transportation Wetland
and Water Quality Technical Committee, 1996 = This committee consisted of technical experts on wetland,
surface: water quality and groundwater quality, and was formed to provide input on the scope of required technical
studies, preparation of technical reports, impact assessment, wetland mitigition requirements and site selection, and 15
assist with agency and municipal coordination on all wetland and water quality. issues.




YEARS OF EXPERIENCE:
With ¥V3: 12
Other; 2

EDUCATION:
Bachelor of S¢rence
Civil Engineering
Washington University

Bachelor of Arts
Mathematics & German

North Central College

REGISTRATIONS:

Professional Engineer
lllinois, 062-056276, 2003

Certified Floodplain
Manager
inois, 1L-04-001 38, 2004

1 Certified Professional in
Erosion and Sediment

. Control

Hlingis, 3519

Kane County Qualified
Review Specialist;

| PROFESSIONAL
-~ ASSOCIATIONS:

| American Public Works
| Association (APWA)

1 American Society of Civil
. Engineers (ASCE)

iHinois Assotiation for
‘L. Floodplain and Stormwater
I Management (IAFSM).

DERRICK MARTIN, P.E., CEM, CPESC
ROLE: FLOODPLAIN/FLOODWAY/HYDROLOGY

Mr. Martin is a Certified Floodplain Manager arid a Certified Professional in Erosion and
Sediment Control with over 14 years of water resources engineering and construction
inspection experience. He is the manager: of V3's. Water Resources Group where he
oversees and/or directly manages: projects involving hydrologic and hydraulic analyses
associated with roadway and site development flocdplain and stormwater management;

| watershed studies, stream and lake restoration, bank dnd shoreline stabilization, and
| existing drainage assessment. and remediation. He possesses a ‘comprehensive
| understanding of the federal, state, and local stormwiter regulations as: they rélate to
| watershed improvements andfor site design and ‘the associated permitting process. Mr.
{ Martin provides construction management and field inspection services related to
{ shoreline and streambank stabilization/restoration praojects as well as erosion and
. sediment control related issues.

* PROJECT EXPERTENCE

Map]e Avenue and’ Carpenter Street Stormt Sewer Replacement Vlllage of
Downers: Grove,. ‘DuPage County, Tllinois ‘= Mr. Martin served as design Project
Manager for the improvements which involved the design and construction of 4 special

{ eoncrete structure at the end of an | 1-foot diameter pipe; which is approximately 10
| feet below the downstream channel invert. This configuration presented public safety
I concerns and created maintenance and sediment removal issues. The improvements
i confined the permanent pool of water at the pipe cutlet into a structure, that facilitates
{ maintenance activities and reduces public safety exposure. Mr. Martin was responsible

for QA/QC of the hydraulic modeling, design and. permitting of the special structure.

McCollumy Park Stormwater lmpravements Village of Downers Grove,
DuPage : County, illinois'= Mr. Martin provided QA/QC oversight for the project

' which included the construction -of a 15.6 acre-foot flood storage basin i the Prentiss
- Creek watershed to provide. regional flood relief to areas that experience frequent:
i drainage problems. The project used XP SWMM bydrologic and hydraulic modeling to
{ evaluate the regional benefit associated with the new basin. The project involved
| extensive coordination between the Village and the Park District and the design

incorporated a full-size-soccer field within the basin including underdrains and irrigation.

The project also involved the relocation of an existing sand volleyball court and adjacent
| baskétball courts, modifications to existing pedestrian paths through the park, and site
| lighting.

: Hadiey Valley Central Preserve, New Lenox; ]I]ll'!DlS +—: Responsible for the

floodplainfloodway dnalyses, geomarphology analysisidesign and permiitting associated

| with the restoration of the 1.2 mile Spririg Creek corridor between Gougar Road and
I the I-355 Extension. The restoration plan involved creek ré-meandering intended to
- mimic: the 1939 historical alignment while incorporating riffles, pools, and backwater
- oxbow areas. The réstoration desigh alse involved the disabling and/or day-lighting of
. drain tiles to restore hydrology to-the uplandfwetland creation areas. Mr. Martin was
- responsible for the final engineering plans, general specifications, and special provisions.

The restoration was permitted ‘through the Army Corps of Engineers via a Regional
- Permit No. 5, INDR-OWR, Will.County, and New Lenox..




ROLE: FLOODPLAIN/FLOODWAY/HYDROLOGY

Hadley Valiey West Preserve, New Lenox, lllinois — Responsible for the floodplainffloodway  analyses,

geomorphology analysis/design and permitting associated with the restoration -of approximately 6,700 linear feet.of
Spring Creek between Goligar Road and Farrell Road in Will County, Hinois. The overall restoration plan involved
earthwork, drain tile removal, creek re-meandering,. installation of riffles, erosion control measures, and planting and
seeding of approximately 300 acres of wetlaiid ahd savanna communities. Mr. Martin was responsible for the final
engineering plans, general specifications, and special provisions. The restoration was permitted through the Army Corps
of Engineers via a Regional Permit No. 5, INDR-OWR, Will County, snd New Lenox.

Monarich. Landing Stream: Restoration & Floodplain Managément; DuPage Caunty; Iflincis = Mr. Martin
provided design and permiitting stratégy oversight and QA/QC review for the floodplain management, stream
reconstruction and geomorphology issues associated with modifications to Ferry Creek Tributary #2. The project
involved a comprehensive hydrologic and hydraufic analysis of the watershed as well as site-specific floodplain modeling
of the tributary. The ultimate deéign included reconstructing the tributary with natural meanders and creating a new
wetland and wildlife corridor. The project was permitted through DuPage County, the Army Corps of Engineers,
IDNR-OWR arid FEMA..

Lacey Creek Stabilization, Village of Downers Grove, DuPage County, lllifiois = Mr, Martin provided QA/QC
review and assisted with design and permitting strategy for the. project which included the reconstruction/replacement
of approximately 2,500 feet of retaining walls along Lacey Creek in Downers. Grove, DuPage County, llincis. Where
space allowed, retaining walls were removed and creek banks wére pulled back and stabilized with native vegetation.
Project design involved HEC-RAS and FEQ hydraulic modeling of Lacey Creek, preparation of design plans and
coordination with the Village of Downers Grove, DuPage County and IDNR-OWR to obtain floodway/floodpiain
permits.

‘Pdpe ‘Island Shoreline Stabilization, Fox Lake, Iilinois — Assisted in the design and plan preparation for

approximately 2,100 linear feet of shoreline stabilization that utilized five different types of bioengineering shéreline
stabilization methods: Joint Plantings; Log and Rootball Revetment: Lunker Structures: Armorflex Concrete Blocks and
Vegetated Gabions, Responsible for creative desigh and implementation techniques used to overcome the construction
challenges associated with providing materials and equipment to the shoreling of an island, Responsible for the
construction aversight of the project which involved field design changes, preparation of engineer daily reports, review
of payment requests and coordination with the owner, contractors, and regulatory agencies.

‘Chicago fl_\‘l'anufat_:turi_n:'g dampus. Chicago,. llinois = Assisted with the construction oversight for: the
reconstruction of Wolf Creek through the Chicago Manufacturing Camipus site. The chanriel of Wolf Creek was
restored to its approximate original location and inclhided the construction of meanders, pool-riffle structures, and
associated floodplain wetland. Assisted with field investigations of creek meander locations and configurations, riffle and
pool locatiors and dimensions. and in-stream habitat: features that: included dead snags, boulder clusters, downed logs
and a “'fish ladder” outlet structure.

Concord Creek Bank Restoration; Village of Bolingbrook, Iflinois— Assisted in the design and plan preparation
for approximately 1,400 linear feet of streambank restoration that focused on the most severely eroded sections of the:
¢reek in such a way that stabilization would contribute to the overall creek stability: The design involved the use of
Rock Rolls, Grade Control Structures, Select Tree Removal, and Bank Re-Shaping with Seeding and Planting.







Village of Downers Grove

V. PROPOSAL/CONTRACT FORM

***THIS PROPOSAL, WHEN ACCEPTED AND SIGNED BY AN AUTHORIZED
SIGNATORY OF THE VILLAGE OF DOWNERS GROVE, SHALL BECOME A
CONTRACT BINDING UPON BOTH PARTIES.

Entire Block Must Be Completed When A Submitted Proposal Is To Be Considered For
Award

PROPOSER:

V3 CONSTRUCTION GROUP, LTD Date: 3-15-2012
Company Name

mfamiglietti@v3co.com
7325 JANES AVENUE Email Address
Street Address of Company

MIKE FAMIGLIETTT
WOODRIDGE, ILLINOIS 60517 Contact Name (Print)
City, State, Zip

630-724-9200
630-724-9200 24-Hour Telephone
Business Phone

630-724-9202
Fax Sole Propriétor

LT

:
Signature of Corporation Secretary /

MIKE FAMIGLIETTI - PRESIDENT
Print Name & Title

VILLAGE OF DOWNERS GROVE:

ATTEST:

Authorized Signature

Signature of Village Clerk

Title

Date Date

In compliance with the specifications, the above-signed offers and agrees, if this Proposal is
accepted within 90 calendar days from the date of opening, to furnish any or all of the services
upon which prices are quoted, at the price set opposite each item, delivered at the designated
point within the time specified above.

35




Village of Downers Grove

CAMPAIGN DISCLOSURE CERTIFICATE

Any contractor, proposer, bidder or vendor who responds by submitting a proposal to the Village
of Downers Grove shall be required to submit with its proposal submission, an executed
Campaign Disclosure Certificate.

The Campaign Disclosure Certificate is required pursuant to the Village of Downers Grove
Council Policy on Ethical Standards and is applicable to those campaign contributions made to
any member of the Village Council.

Said Campaign Disclosure Certificate requires any individual or entity bidding to disclose
campaign contributions, as defined in Section 9-1.4 of the Election Code (10 ILCS 5/9-1.4),
made to current members of the Village Council within the five (5) year period preceding the
date of the proposal release.

By signing the proposal documents, contractor/proposer/bidder/vendor agrees to refrain from
making any campaign contributions as defined in Section 9-1.4 of the Election Code (10 ILCS
5/9-1.4) to any Village Council member and any challengers seeking to serve as a member of the
Downers Grove Village Council.

Under penalty of perjury, I declare:

XZIX  Proposer/vendor has not contributed to any elected Village position within
the last five (5) years,

MIKE FAMIGLIETTI
Print Name

a Proposer/vendor has contributed a campaign contribution to a current
member of the Village Council within the last five (5) years.

Print the following information:
Name of Contributor: *+*** %%k kkkkhkdkkhkkkkkkkkkdh *khkk k% **

(company or individual)

To whom contribution was made: ** %k %k sk xdkkkkkkkkkkkk*x k%

Year contribution made: *********xxx* Amount; § **¥** ¥ ¥ % %%

Signature Print Name
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March 30, 2012

Mr. Nathaniel Hawk

Staff Engineer

Village of Downers Grove
5101 Walnut Avenue
Downers Grove, IL 60515

Re: V3 Restoration Approach — Dam Removal
Prentiss Creek (Sub E) - Kensington Place Restoration
Downers Grove, lllinois

Dear Mr. Hawk:

V3 is pleased to submit the attached project approach and scope definition for the work required to
complete the dam removal and restoration along Prentiss Creek within the Kensington Place
development. This document shall be used in conjunction with V3's original submittal dated March 23,
2012 and provides further definition and alternate design considerations for the execution of the
design/build restoration work.

As we've discussed previously, this type of restoration project involves significant analysis throughout
the design process to ensure appropriate and effective construction methods are implemented. We've
presented an approach that sets the parameters for success along with some alternate solutions that
may be implemented if, in our opinion, the site conditions dictate.

We are confident that V3's contribution to your project will meet the Village’s high quality standards
and provide a signature environment for your residents and visitors. We look forward to working with
you, not just as your design-builder, but also as your partner in achieving success in every facet of this
project.

If you have any questions concerning this proposal, please fell free to contact me directly by phone at

630-729-6223 or by e-mail at mfamiglietti@v3co.com

Sincerely,
V3 CONSTRUCTION GROUP, LTD.

yay
A L~

Mike Famiglfetti, P.E.
President

Enclosure: Project Approach — Prentiss Creek at Kensington Place
Exhibit A — Concept Exhibit
Exhibit B — Design/Build Budget

V3 COMPANIES ° 7325 JANES AVENUE, WOODRIDGE, IL 60517 ® PH: 630.724.9200° FX: 630.724.9202 ® V3C0.COM
VISIO, VERTERE, VIRTUTE ... THE VISION TO TRANSFORM WITH EXCELLENCE




This project approach is an amendment to the initial proposal submittal to the Village of Downers Grove dated March 23,
2012 and further clarifies the scope of work and construction means and methods required for the complete removal of
the water control structure/dam.

ALTERNATE SCOPE - DAM REMOVAL

PURPOSE: The complete removal of the dam will remove the maintenance burden of keeping the existing dam and
notches in the dam free from debris and sediment; and in addition, will better facilitate flow along the
creek for improved water quality.

The specific scope of work will generally include:

Phase I: Debris Clearing & Initial Native Planting

Clearing of undesirable vegetation along shoreline

Debris removal at the dam

Shoreline plug planting

Mud flat plug planting

If required for permitting purposes, stabilization of exposed sediments immediately upstream of the dam
utilizing a temporary stabilization seed mix

VVVYVYYVY

Phase Il: Dam Removal & Native Planting

> The Phase | initial maintenance and ongoing maintenance through the design and permitting timeframe
should allow the gradual establishment of a natural thalweg through pond area. Removal of the notched
weir structure will contribute to the on-going establishment of the new thalweg, which will likely result
in a wider and more defined flow path.

» Minor field modifications to the existing sediment may be required to assist with establishment of the
thalweg and to prevent the transport of this sediment downstream during a storm event.

> Rock veins/riffles will be installed in the existing channel as well as in the newly established thalweg.
Based on invert elevation information (from FEQ model) for the Prentiss Drive and Woodward Avenue
culverts, there is only 0.10 foot of drop through the project site. Therefore, the rock veins/riffles may
also serve as grade control structures that will help maintain baseflow water elevations in the upstream
channel and will promote increased flow through the restored area.

> Final emergent/wetland planting along the creek channel and supplemental planting in any exposed mud
flat areas

> Maintenance and monitoring of native areas

> No grading for slope stabilization is proposed




PERMITTING

Permitting will be required under the DuPage County Stormwater Ordinance and the IDNR-OWR requirements for
Floodway Construction and/or Major Modification to an Existing Dam.

Permitting Requirements:

The following permitting agencies will be involved in the Alternate Design Tasks for the Project:

= Village of Downers Grove (Stormwater Permit)
> The Village of Downers Grove, as a full waiver community in DuPage County, will be responsible for the
DuPage County Stormwater Permit, which includes approvals for impacts to wetlands, floodplain and
riparian areas (Special Management Areas).

® IDNR-OWR / DuPage County (Floodway Construction Permit and/or Major Modification to an Existing Dam)
> Since the proposed modification to the control structure at Woodward Avenue is located within the
floodway, a Floodway Construction Permit will be required from IDNR-OWR. However, it is likely that
IDNR-OWR will delegate review responsibility to DuPage County. V3 will prepare the required
Floodway Construction Permit Submittal for approval of the proposed floodway modifications.

> If the notched weir structure located at the Woodward culvert is considered to be the primary spillway
for a regulated dam (the dam would be Woodward Avenue and the associated culverts, embankments,
etc.), a Major Modification to an Existing Dam permit will be required from IDNR-OWR (this permit
review can not be delegated to DuPage County). Given the minimal or no permanent impounding
capacity of the existing notched weir structure (once maintained) and the limited impounding capacity at
flood stage (less than 10 ac-ft), it is likely that the Woodward Avenue culvert system will not be
classified a dam by IDNR-OWVR.

e US Army Corps of Engineers — The removal of the dam and the installation of native plant plugs within the
sediment to establish wetlands will not require a permit from the USACOE as these activities do not involve a
discharge of dredged or fill material. Any minor movement of sediments within the open water would be
considered a deminimis discharge and would also not be regulated. In addition, grading for slope stabilization is
no longer proposed. If it is determined that a permit is required, V3 will apply for Regional Permit 5, Wetland
and Stream Restoration and Enhancement.




................................................................................................

MEANS & METHOD DESCRIPTION
Refer to Exhibit A for a graphical depiction of the proposed work and Exhibit B for a detailed Schedule of Values.

Phase | — Debris Clearing & Initial Planting

The existing dam has notches that are currently blocked by sediment and debris. This material will be cleared from the
notches which will allow the water level to drop and thus expose the mud flats present within the impoundment area.

Figure I: Dam with debris blocking notched concrete

Once the water level is lowered and the mud flat is exposed, a new channel/thalweg will become naturally defined over
a period of several months. Minor clearing of debris and/or relocation of sediment may be required in order to facilitate
positive channel flow and establishment of a new thalweg. Upon the initial lowering of the water in the impoundment
area, native wetland plugs will be installed along the shoreline. Additional native plugs will be installed in the exposed
mud flat areas. The installation of wetland plant plugs along the creek channel will be installed in Phase Il following
definition of the creek.

' . Figure 2: Aerial depicting mud
flat and expected open water
creek flow




................................................................................................

Prior to species selection and plant installation, a V3 Ecologist will conduct a field investigation to evaluate the stream
» hydraulics and newly exposed mudflats to design a species plant list that best suites the planting medium and expected
‘ hydrologic conditions. Mudflats within stream systems are common natural features and successful plant establishment
is a realistic goal with proper planning, site evaluation, and species selection. These mudflat plugs will serve as
stabilization of exposed soil, as well as “trial” plugs for evaluation of final species to be installed in Phase II.

V3 successfully designed the plant plugs species list for the dam modification project at the DuPage County Churchill
‘ Woods Forest Preserve, which involved the installation of more than 130,000 plugs in exposed sediment following the
i removal of the dam in 201 1. Figures 3 and 4 show the successful establishment of the plant plugs. Figure 3 is a photo
immediately following plant plug installation June 2011.  Figure 4 is a photo taken on September 6, 2011 showing
rigorous plant establishment.

o

Figure 3: Churchill Woods project in DuPage Figure 4: Churchill Woods project,

County — Planting area transition from established native planting in mud flat areas.
aquatics to wet meadow.




Phase Il = Dam Removal and Channel Planting

During the period immediately following completion of Phase |, the final design and permitting will be initiated. This will
include field observations, surveying, hydraulic modeling, and an overall watershed evaluation to estimate baseflow and
storm event conditions that will be used to determine the appropriate planting zones.

Baseflow and Determination of Planting Zones

Creek flow during non-storm events is referred to as baseflow. Baseflow hydrology through the existing system will be
determined by taking field measurements during low-flow conditions.

Hydraulic calculations will be performed using a range of baseflow rates and a revised geometry at the Woodward
Avenue culvert reflecting the elimination of the notched weir to establish a design average water level (AWL) in the
project area. This AWL will be compared to the survey data to determine the location and extent of the various
planting zones.

Storm Flow and Determination of Plant Mixes

Hydraulic modeling will be performed to determine the expected water depths and drawdown times during the |-year,
2-year, 5-year and 10-year storm events. Hydraulic modeling will be performed using the HEC-RAS and FEQ models
established for the concept plan. The FEQ model will provide simulated water surface elevations and hydrographs for
I'15 storms that occurred over a 40-year period of record.

Hydrographs showing water surface elevations will be created for storms that are approximately equal to the |-year, 2-
year, 5-year and 10-year storms. These hydrographs will be evaluated in conjunction with the survey information and

field observations to select plant mixes that are appropriate for the expected hydrology in each planting zone.

Final Planting and Aggregate Grade Control Installation

Following the Phase | work, the resulting channel will be accentuated by planting emergent plugs throughout the bottom
of the impoundment area, as well as planting supplemental plugs in the mud flat as necessary. The additional plugs in the
mud flat will follow an analysis of the initial plug performance from Phase | and the species will be modified as necessary.
Following the Phase Il plug installation, V3 will provide on-going maintenance and monitoring of the native areas for a
total of three (3) years/growing seasons. This is defined as the current season of planting and two additional seasons.

In addition to the native plug installation, rock veins and/or riffles are anticipated be installed at strategic locations to
assist with direction and transition of the water flow, provide grade control for upstream water elevations, increase flow
velocity through the restored area, provide bank stabilization, and increase water quality.

The overall schedule for this approach is significantly greater than simple maintenance of the creek and impoundment
area and involves additional permitting. Therefore, additional contingency is recommended to account for enhanced
solutions during the design/permitting phase and additional permit requirements dictated by the governing agencies.
This contingency amount is reflected in the proposed budget and has been increased from ten percent (10%) under a
maintenance approach to twenty percent (20%) for the full dam removal.




SCHEDULE

Design, Permitting and Construction Services:

The following is the anticipated schedule for the project:

May 8, 2012:
May 9, 2012:
May 30, 2012:
May 30, 2012:
June 15, 2012:
June 29, 2012:
July 27, 2012:
August 17, 2012:

April 30, 2013:
May 30, 2013:
June 30, 2013:

Project Award

Project Kick-Off and Data Collection

Complete Debris Removal

Complete design/plant list for initial shoreline and mudflat plant plugs; order plant plugs
Complete Shoreline and Mud Flat Plug Planting

50% Design Submittal to Village of Downers Grove for Dam Removal

90% Design Submittal to Village of Downers Grove '

Final Plan Submittal and Stormwater Management Permit Application to Downers

Grove and Floodway Construction Permit / Major Modification to an Existing Dam to
IDNR-OWR/DuPage County

Dam Removal
Riffle/Rock Vein Installations Complete

Completion of Final Native Plug Planting, Slope Clearing & Prairie Seeding (as necessary)
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EXHIBIT B

Client: Mr. Nate Hawk Job Name: Prentiss Creek (Sub E)
Village Of Downers Grove Kensington Place
5101 Walnut Ave. Date of Plans: N/A
Downers Grove, IL 60515 Revision Date: N/A
Phone: 630/434-5460
Fax: 630/434-5495 Date of Estimate: 3/29/2012
CONSTRUCTION BUDGET - DAM REMOVAL & SHORELINE RESTORATION
1.00 GENERAL CONDITIONS QUANTITY UNIT UNIT PRICE TOTAL
| 1.05 Mobilization 1.000 LSUM $ 233500]$ 2,335.00
1.10 Performance & Payment Bond 1.000 LSUM $ 4,250.00 | $ 4,250.00
1.15 Insurance 1.000 LSUM $ 785.00 | $ 785.00
1.20 Site Supervision 1.000 LSUM $ 245000 | $ 2,450.00
1.25 Traffic Control & Street Sweeping 1.000 LSUM $ 220000 |$ 2,200.00
1.30 Maintenance & Management (3 Years) 1.000 LSUM $  12,500.00 | $ 12,500.00
1.30 Reporting - (ACOE) 3.000 YEAR $  3.00000]$ 9,000.00
SUBTOTAL $  33,520.00
2.00 CLEARING & SITE PREPARATION QUANTITY UNIT UNIT PRICE TOTAL
2.05 Remove Undesirable Vegetation 0.390 ACRE $ 19,500.00 | $ 7,605.00 |
2.10 Herbicide Application 0.390 ACRE $§ 3200008 1,248.00
SUBTOTAL $ 8,853.00
3.00 GRADE CONTROL / RIFFLE CONSTRUCTION QUANTITY UNIT UNIT PRICE TOTAL
3.05 Furnish Riffle Stone / Cobble 300.000 TON $ 90.00 | $  27,000.00
| 3.10 Riffle Installation 300.000 TON $ 45.00 | $ 13,500.00 |
3.15 Turf Seed Restoration at Access 900.000 SY $ 32518 2.925.00
SUBTOTAL $  43,425.00
4.00 DAM MODIFICATION QUANTITY UNIT UNIT PRICE TOTAL
| 405 On-Site Sediment Relocation 15.000 Ccy $ 100.00 | $ 1,500.00
4.10 Dam Modification 1.000 LSUM $ 7.5000018$ 7.500.00
SUBTOTAL $ 9,000.00
5.00 RESTORATION QUANTITY UNIT UNIT PRICE TOTAL
| 505 Seeding 1.120 ACRE $ 327500($ 3,668.00 |
| 5.10 Shoreline Plug Installation 3,600.000 EACH $ 42518  15,300.00 |
5.15 Mud Flat Plug Installation 3,600.000 EACH $ 4251% 15,300.00
5.20 Wetland Plug Installation 4.000.000 EACH $ 42518 17,000.00
SUBTOTAL $  51,268.00
6.00 DESIGN & PERMITTING QUANTITY UNIT UNIT PRICE TOTAL
| 6.05 Design & Permit Document Preparation 1.000 LSUM $ 1400240 $ 14,002.40
6.10 DuPage County Stormwater Permit 1.000 LSUM $ 2722880 % 27,228.80
6.15 IDNR-OWR Permit 1.000 LSUM $ 1835120|8% 18351.20
6.20 Survey 1.000 LSUM $ 10,000.00 | $  10.000.00
SUBTOTAL $__ 69,582.40 |
SUMMARY BASE BID ITEMS
| 1.00 GENERAL CONDITIONS $ 33,520.00 |
| 2.00 CLEARING & SITE PREPARATION $ 8,853.00
3.00 GRADE CONTROL / RIFFLE CONSTRUCTION $ 43,425.00
4.00 DAM MODIFICATION $ 9,000.00
5.00 RESTORATION $ 51,268.00
6.00 DESIGN & PERMITTING $ 69,582.40
7.00 CONTINGENCY (20%) $ 43,129.68
TOTAL $258,778.08

V3 CONSTRUCTION GROUP ° 7325 JANES AVENUE, WOODRIDGE, IL 60517 © PH: 630.724.9200 ° FX: 630.724.9202 ° 3CO.COM

VISIO, VERTERE, VIRTUTE ... THE VISION TO TRANSFORM WITH EXCELLENCE
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Client:

Phone:
Fax:

Mr. Nate Hawk

Village Of Downers Grove
5101 Walnut Ave.
Downers Grove, IL 60515
630/434-5460
630/434-5495

CONSTRUCTION BUDGET - ALTERNATE ITEMS

Job Name: Prentiss Creek (Sub E)

Kensington Place
Date of Plans: N/A

Revision Date: N/A

Date of Estimate: 3/29/2012

10.00 NORTH & EAST GRADING & TOE STABILIZATION QUANTITY UNIT UNIT PRICE TOTAL
10.05 Regrade Toe of Slope 850.000 LF $ 9.00 | § 7,650.00
| 10.10  S150BN Blanket Installation 1,155.000 SY $ 22518% 2,598.75
10.15  S75BN Blanket Installation 4,230.000 SY $ 1751 § 7,402.50
SUBTOTAL $ 17,651.25
11.00  SOUTH & WEST GRADING & TOE STABILIZATION QUANTITY UNIT UNIT PRICE TOTAL
11.05 Regrade Toe of Slope 880.000 LF $ 9.001$ 7,920.00
| 11.10  S150BN Blanket Installation 490.000 SYy $ 22518 1,102.50
| 11.15  S75BN Blanket Installation 1,796.000 Sy $ 1751 § 3,143.00
11.20 _ Seeding 0.480 ACRE $ 32750018 1,572.00
SUBTOTAL $  13,737.50
12.00  ADDITIONAL ITEMS QUANTITY UNIT UNIT PRICE TOTAL
12.05 Install High Stack Lannon Stone Wall 55.000 LF $ 32500 [$  17.875.00
12.10 __ Install Additional Wetland Plugs 2,500.000 EA $ 42518$  10,625.00
SUBTOTAL $  28,500.00
SUMMARY BASE BID ITEMS
10.00 NORTH & EAST GRADING & TOE STABILIZATION $ 17,651.25
| 11.00  SOUTH & WEST GRADING & TOE STABILIZATION $ 13,737.50
12.00 ADDITIONAL ITEMS $ 28,500.00 |
13.00  CONTINGENCY (20%) $ 11,977.75
TOTAL $71,866.50

V3 CONSTRUCTION GROUP °© 7325 JANES AVENUE, WOODRIDGE, IL 60517 © PH: 630.724.9200 © FX: 630.724.9202 © V3C0.COM
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Project Description

2012-2016 Capital Project Sheet

Project summary, justification and alignment to Strategic Plan

Project# DR-039

Prentiss Creek (Sub E), Kensington Place Online Storage

Improvements are included in the Watershed Infrastructure Improvement Plan. This project involves sediment removal, and the possible
reconfiguration of an existing on-line detention facility within the Kensington Place Subdivision. Participation from the Homeowners Association
would be anticipated, as the Village only owns the creek in this area, not the adjacent detention facility.

£f

& Future
Cost Summary § Ky Qg FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Years TOTAL
Professional Services 75,000 75,000
Land Acquisition -
Infrastructure X 500,000 500,000
Building -
Machinery/Equipment -
Other/Miscellaneous -
TOTAL COST 575,000 - - - - - 575,000
Funding Source(s) :
243-Stormwater Fund v 575,000 575,000
v -
v -
v -
" TOTAL FUNDING SOURCES 575,000 - - - - - 575,000
Project status and completed work Grants (funded or applied for) related to the project.
In 2011 a study was performed to analyze the options for improving None.
the water quality in this basin. In 2012, a final solution will be
determined in conjunction with the Kensington Place Homeowners
Association. It is anticipated that final design and construction will
commence in 2012.
Impact-annual operating expenses FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 Future Yrs TOTAL

Projected Operating Expense Impact:

Planned improvements will not significantly affect the future operating expenses.

Map/Pictures of Project
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